

Procurement Plan for TRANSIP (P151819)

I. General

1. **Bank's approval Date of the procurement Plan:** *Original: March 25, 2015; Revision V1 of Updated Procurement Plan, April 24, 2017*
2. **Date of General Procurement Notice:** *October 22, 2015*
3. **Period covered by this procurement plan:** *The procurement period of project covered from year 2016-2017*

II. Goods and Works and non-consulting services

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB / NCB (Goods)	<i>Above US\$ 1.0/0.5m</i>	<i>All</i>
2.	ICB / NCB (Works)	<i>Above US\$ 5.0/7.0 m</i>	<i>All</i>
3.	Non-Consultant Services	<i>NA</i>	

2. **Pre-qualification.** Bidders for *not identified* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not Applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project: Transport Systems Improvement Project, February 2015 issued by AARTB*
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

1	2	3	4	5	6	7
Ref. No.	Descripti on	Estimat ed Cost US\$ million	Packages	Domes tic Prefere nce (yes/no)	Review by Bank (Prior / Post)	Comme nts

April 27, 2017

	Summary of the ICB (Works)	20.7	3	No	Prior	
	Summary of the ICB (Goods)	66.8	4	No	Prior	ITS and other Goods
	Summary of the NCB (Works)	5.0	1	NA	Prior	
	Summary of the NCB (Goods)	0.45	1	NA	Post	
	Summary of the ICB (Non-Consultant Services)	0	0	NA	NA	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	Above US\$ 200,000	
2.	Single Source (Firms)	na	
3.	Individual	Above US\$ 100,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts	39.0	22	Prior	

	that will be let under QCBS				
	Summary of number of contracts that will be let under other methods	<i>1.93</i>	<i>5</i>	<i>Post</i>	<i>IC</i>

PROCUREMENT PLAN Ethiopia : Ethiopia: Transport Systems Improvement Project (TRANSIP)

General Information

Country: Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2016-10-20
Revised Plan Date(s): (comma delineated, leave blank 2022-06-15)
Project ID: P151819 **GPN Date:**
Project Name: Ethiopia: Transport Systems Improvement Project (TRANSIP)
Loan / Credit No: IDA / 58160
Executing Agency: Federal Road Transport Authority

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
ET-FTA-6032-GO-RFB / 2 vehicles	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		260,000.00	0.00	Canceled							2017-03-20							2017-05-15		2017-11-11		
ET-FTA-21216-GO-RFB / 4 W/D DC Diesel Pick up, 2 units for FTA and Federal Police 4 WD SW Diesel, 5 units, 4 MT and 1 for FTA 1 midi bus for Federal Police	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Request for Bids	Open - National	Single Stage - One Envelope		864,000.00	0.00	Canceled					2017-08-21		2017-08-26				2017-10-07		2017-11-06		2017-12-11		2018-06-09	
ET-FTA-40377-GO-RFB / Printing of Construction Council Establishment Regulation and Research Document on Construction for MoC	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation							2017-12-27							2018-02-21		2018-08-20		
ET-FTA-49676-GO-UN / Vehicles 10 Unit - Transport Authority - 2 units 4WD DC Pickup and 2 units 4WD Hardtop - Ministry of Construction - 4 units 4WD Hardtop- Federal Traffic Police - 2 units 4WD DC	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Prior	UN Agencies (Direct)	Direct			1,400,000.00	387,139.19	Signed					2018-02-26	2018-03-07	2018-03-03							2018-04-07	2018-03-23	2018-10-04		
ET-FTA-126891-GO-UN / 7 units of motorcycles with spare parts and accessories	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	UN Agencies (Direct)	Direct			201,200.00	0.00	Under Implementation					2019-08-22	2019-08-16	2019-08-27	2019-08-16						2019-10-01		2020-03-29		
ET-FTA-151234-GO-RFQ / Office furniture	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	0.00	Under Implementation							2019-12-26							2020-02-12		2020-03-04		
ET-FTA-151238-GO-RFQ / Information technology equipment	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2019-12-28							2020-02-06		2020-08-09		
ET-FTA-185705-GO-RFB / Disinfectant for surfaces hypochlorite solution 0.05% (regular cleaning) or 0.5% (Disinfection of spill)	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		34,700.00	0.00	Pending Implementation							2020-08-10							2020-10-05		2020-11-30		
ET-FTA-185706-GO-RFB / Alcohol based hand rub solution	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,700.00	0.00	Pending Implementation							2020-08-12							2020-10-07		2020-12-15		
ET-FTA-185707-GO-RFB / Gloves non-sterile	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,500.00	0.00	Pending Implementation							2020-08-12							2020-10-07		2020-12-15		
ET-FTA-185710-GO-RFB / Coverall gown	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,900.00	0.00	Pending Implementation							2020-08-10							2020-10-05		2021-04-03		
ET-FTA-185711-GO-RFB / Medical mask	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,600.00	0.00	Under Implementation							2020-08-12	2020-08-20						2020-10-07		2020-12-31		
ET-FTA-186162-GO-RFQ / IR Thermometer	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,100.00	0.00	Pending Implementation							2020-08-10							2020-10-05		2020-11-30		
ET-FTA-195109-GO-UN / 1. Notebook (20 units) 2. Videoconferencing System (4 sets)	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Prior	UN Agencies (Direct)	Direct			167,000.00	0.00	Canceled					2020-09-30		2020-10-05							2020-11-09		2021-05-08		
ET-FTA-201489-GO-UN / 4 units of Videoconferencing System and 20 units of Notebook.	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	UN Agencies (Direct)	Direct			167,000.00	0.00	Canceled					2020-10-28	2021-08-11	2020-11-02	2020-12-01						2020-12-07		2021-06-05		
ET-FTA-242545-GO-RFQ / IT Equipment & Supplies	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation							2021-08-14							2021-09-26		2021-10-22		
ET-FTA-247747-GO-DIR / 1. Notebook (20 units) 2.Videoconferencing System (4 sets)	IDA / 58160	Component C: Road Safety Interventions and Institutional Strengthening of Selected Federal Transport Institutions	Post	Direct Selection	Direct			192,419.00	0.00	Under Implementation					2021-08-12	2022-03-24	2021-08-13							2021-08-31		2021-08-31		

ET-FTA-252458-GO-RFB / Development, Supply, Installation, and Implementation of Transport and Traffic Management System (TTMS)	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Prior	Request for Bids	Open - International	Single Stage - One Envelope	84,336,562.00	0.00	Under Implementation						2021-11-12	2021-12-19	2021-11-22	2022-04-14			2022-01-21	2022-03-07	2022-04-11	2024-04-01
ET-FTA-267823-GO-RFQ / For unit laptops for the Ministry of Transport & Logistics Consultants	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope	9,000.00	0.00	Pending Implementation								2021-12-20						2022-01-10	2022-07-31
ET-FTA-284970-GO-RFB / 3 Units Electric Automobile and 1 unit of Electric Mid-Bus	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Request for Bids	Open - International	Single Stage - One Envelope	450,000.00	0.00	Under Implementation						2022-03-30	2022-03-30	2022-04-04	2022-03-30			2022-05-19	2022-06-18	2022-07-23	2022-11-20

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Documents / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-FTA-40369-NC-DIR / Establishment of Construction Industry Council and Stakeholder Mobilization of the Ministry of Construction	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Direct Selection	Direct			80,000.00	0.00	Pending Implementation						2017-12-22		2017-12-27							2018-01-31		2018-07-30	
ET-FTA-40374-NC-DIR / Television and Radio announcement for MoC conference	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Direct Selection	Direct			18,400.00	0.00	Pending Implementation						2017-12-20		2017-12-25							2018-01-29		2018-07-28	
ET-FTA-211799-NC-DIR / One day hotel full package (lunch, 2x refreshment and cocktail reception), Conference interpretation service, Printing of banners with metal stand and Services for Launching of the Transport Sector 10 Years Perspective Plan.	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Direct Selection	Direct			26,180.00	0.00	Pending Implementation						2020-12-31		2021-01-05							2021-02-09		2021-03-02	
ET-FTA-252393-NC-RFO / Printing Service	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation								2021-09-13							2021-09-29		2021-10-12	
ET-FTA-290498-NC-RFO / Documentary Film Production on Electric Vehicles	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation								2022-05-03							2022-06-28		2022-08-27	
ET-FTA-290499-NC-RFO / Workshop on Electric Mobility	IDA / 58160	Component C: Road Safety I interventions and Institutions I Strengthening of Selected Federal Transport Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation								2022-05-03							2022-06-07		2022-06-14	

CONSULTING FIRMS																												
Activity Reference No. / Description		Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-FTA-543-CS-QCBS / Design and Supervision of the Installation of the IT Infrastructure and Systems.	IDA / 58160	Component C: Road Safety Interventions and Institutions Strengthening of Selected Federal Transport Institutions	Prior	Quality And Cost-Based Selection	Open - International			7,050,000.00	4,462,820.00	Under Review	2017-03-27	2018-07-10	2017-04-16	2019-01-30	2017-05-30	2019-05-28			2017-07-04	2019-09-02	2017-08-18	2019-10-18	2017-09-11	2020-01-01	2017-10-09	2020-01-10	2018-06-16	
ET-FTA-729-CS-QCBS / Institutional Strengthening to improve operational efficiency of FTA (ERP)	IDA / 58160	Component C: Road Safety Interventions and Institutions Strengthening of Selected Federal Transport Institutions	Prior	Quality And Cost-Based Selection	Open - International			2,500,000.00	0.00	Under Implementation	2017-01-10		2017-01-31		2017-03-16				2017-04-20		2017-05-30		2017-06-27		2017-07-15		2018-01-11	
ET-FTA-749-CS-QCBS / Change Management and Adoption Services	IDA / 58160	Component C: Road Safety Interventions and Institutions Strengthening of Selected Federal Transport Institutions	Prior	Quality And Cost-Based Selection	Open - International			1,600,000.00	0.00	Pending Implementation	2016-12-20		2017-01-10		2017-02-23			2017-04-09		2017-05-09		2017-06-29		2017-08-03		2018-08-03		
ET-FTA-15611-CS-LCS / External audit service	IDA / 58160	Component C: Road Safety Interventions and Institutions Strengthening of Selected Federal Transport Institutions	Post	Least Cost Selection	Open - National			25,000.00	0.00	Under Implementation	2017-05-23	2017-08-07	2017-06-13		2017-07-27	2017-09-13			2017-08-24	2017-09-13	2017-09-23	2017-12-07	2017-10-28	2017-12-13	2017-12-02		2019-12-31	
ET-FTA-16990-CS-QCBS / Development of Construction Zone Safety Regulation, Legal Framework and Implementation Guideline for MoC	IDA / 58160	Component C: Road Safety Interventions and Institutions Strengthening of Selected Federal Transport Institutions	Prior	Quality And Cost-Based Selection	Open - International			2,000,000.00	0.00	Canceled	2017-06-27	2018-05-29	2017-07-18	2019-06-11	2017-08-31				2017-09-28		2017-10-28		2017-12-02		2018-01-06		2019-01-06	
ET-FTA-21418-CS-QCBS / Consultant on Ministry of Construction Capacity Building	IDA / 58160	Component C: Road Safety Interventions and Institutions Strengthening of Selected Federal Transport Institutions	Post	Quality And Cost-Based Selection	Open - International			100,000.00	0.00	Canceled	2017-08-30		2017-09-20		2017-11-03				2017-12-01		2017-12-31		2018-02-04		2018-03-11		2019-03-11	
ET-FTA-48097-CS-QCBS / Monitoring & Evaluation for TRANSP to be supervised by the Ministry of Transport, Local Universities only	IDA / 58160	Component C: Road Safety Interventions and Institutions Strengthening of Selected Federal Transport Institutions	Prior	Quality And Cost-Based Selection	Open - National			500,000.00	999,036.50	Signed	2018-02-12	2018-03-06	2018-03-05	2018-08-10	2018-04-18	2018-09-24			2018-05-16		2018-06-15	2019-01-02	2018-07-20	2019-05-03	2018-08-24	2019-05-07	2023-12-31	
ET-FTA-69373-CS-QCBS / Gender Audit & Mainstreaming Guideline Development Consultancy	IDA / 58160	Component C: Road Safety Interventions and Institutions Strengthening of Selected Federal Transport Institutions	Post	Quality And Cost-Based Selection	Open - National			110,000.00	0.00	Canceled	2018-07-18	2018-08-18	2018-08-08		2018-09-21	2019-02-28			2018-10-19	2019-04-03	2018-11-18	2019-06-25	2018-12-23		2019-01-27		2019-07-31	
ET-FTA-21414-CS-QCBS / Development of Information Security Guidelines and Access to Information Handbook	IDA / 58160	Component C: Road Safety Interventions and Institutions Strengthening of Selected Federal Transport Institutions	Prior	Quality And Cost-Based Selection	Open - International			200,000.00	0.00	Canceled	2017-08-16		2017-09-06		2017-10-20				2017-11-17		2017-12-17		2018-01-21		2018-02-25		2019-02-25	
ET-FTA-78271-CS-QCBS / Review and Develop Vehicle Competency Assurance System and National Automotive Policy	IDA / 58160	Component C: Road Safety Interventions and Institutions Strengthening of Selected Federal Transport Institutions	Prior	Quality And Cost-Based Selection	Open - International			900,000.00	0.00	Canceled	2018-09-25	2018-11-02	2018-10-16	2018-11-22	2018-11-29				2018-12-27		2019-01-26		2019-03-02		2019-04-06		2020-04-05	

ET-FTA-73714-CS-QCBS / Co nsultancy for Transforming D rivers' Licensing System in Et hiopia	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Prior	Quality And Cost- Based Selection	Open - International		1,000,000.00	0.00	Canceled	2018-08-28	2018-08-14	2018-09-18	2019-01-30	2018-11-01			2018-11-29		2018-12-29		2019-02-02		2019-03-09		2020-03-08	
ET-FTA-111741-CS-QCBS / D evelopment of Information S ecurity Guidelines & Access t o Information Handbook	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Quality And Cost- Based Selection	Open - National		200,000.00	0.00	Pending Impleme ntation	2019-06-17		2019-07-08		2019-08-21			2019-09-18		2019-10-18		2019-11-22		2019-12-27		2020-12-26	
ET-FTA-161613-CS-QCBS / G ender Audit & Preparation/De velopment of Gender Mainst reaming Guideline	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Quality And Cost- Based Selection	Open - National		110,000.00	0.00	Under Implement ation	2020-03-05	2020-03-21	2020-03-26		2020-05-09			2020-06-06		2020-07-06		2020-08-10		2020-09-14		2021-09-14	
ET-FTA-187320-CS-LCS / Ext ernal Audit Service for EPY 2 013 - 2015	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Least Cost Selecti on	Open - National		31,000.00	0.00	Under Implement ation	2021-02-24	2021-04-14	2021-03-14		2021-04-02			2021-05-02		2021-05-16		2021-06-10		2021-07-01		2023-08-24	
ET-FTA-211526-CS-QCBS / C onsultancy for theDevelopme nt of Construction Zone Safet y Regulation, Legal Framework and Implementation Guide line	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Prior	Quality And Cost- Based Selection	Open - National		2,000,000.00	0.00	Canceled	2020-12-24	2021-02-23	2021-01-14	2021-03-25	2021-02-27			2021-03-27		2021-04-26		2021-05-31		2021-07-05		2022-07-05	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify d/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-FTA-2662-CS-INDV / Ente rprise Architect for FTA	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Prior	Individual Consult ant Selection	Open		500,000.00	123,347.10	Signed	2016-10-24		2016-12-09	2017-03-02	2016-12-20	2017-06-05	2017-01-03	2017-06-02	2017-04-18	
ET-FTA-6752-CS-INDV / Fina ncial management Specialist	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		100,000.00	0.00	Under Implement ation	2017-02-13	2017-04-03	2017-02-13	2017-04-03	2017-02-22	2017-04-10	2017-03-07		2018-03-07	
ET-FTA-6793-CS-INDV / Fina ncial Management Expert	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Limited		50,000.00	0.00	Under Implement ation	2017-03-01	2020-09-01	2017-03-06	2021-03-22	2017-03-27	2017-05-30	2017-05-01		2017-10-28	
ET-FTA-21416-CS-INDV / Con sultant on Ministry of Constru ction Regulatory Activity	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		100,000.00	0.00	Pending Impleme ntation	2017-08-23		2017-10-11		2017-11-01		2017-12-06		2018-09-13	
ET-FTA-21413-CS-INDV / Fin ance expert in order to assist in the closing of the books of accounts of the Authority for EPI 2008 and 2009.	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Direct		16,000.00	0.00	Pending Impleme ntation	2017-08-07		2017-08-17		2017-09-07		2017-10-12		2018-07-11	
ET-FTA-39254-CS-INDV / Indi vidual Consultant for MoC Ca pacity Building	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Direct		100,000.00	0.00	Under Implement ation	2017-12-18	2017-12-07	2017-12-28	2018-01-12	2018-01-18	2018-09-10	2018-02-22		2019-02-21	
ET-FTA-40424-CS-INDV / Mas ter of ceremony for MoC Con struction Industry Council Est ablishment & Stakeholder Mo bilization Conference	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		1,500.00	0.00	Under Implement ation	2017-12-20	2017-12-22	2018-02-07	2017-12-29	2018-02-28	2018-01-24	2018-04-04		2018-10-01	
ET-FTA-41169-CS-CDS / MoC proposed training at the Eth iopian Management Institute on Supply Chain Managemen t.	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Direct Selection	Direct		2,500.00	0.00	Pending Impleme ntation	2017-12-26		2018-01-05				2018-03-11		2018-09-07	
ET-FTA-48153-CS-CDS / MoC Training for Construction Con tractors and Consultants at t he Ethiopian Project Manage ment Institute	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Direct Selection	Direct		110,000.00	0.00	Under Implement ation	2018-02-19		2018-03-01				2018-05-05		2018-11-01	
ET-FTA-48157-CS-CDS / MoC Training of Trainers for Lower Level Building Sector Professi onals at the Ethiopian Project Management Institute	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Direct Selection	Direct		90,000.00	0.00	Under Implement ation	2018-02-12		2018-02-22				2018-04-28		2018-10-25	
ET-FTA-69912-CS-INDV / Info rmation Technology Specialis t for TRANSIP Implementatio n Unit	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		50,000.00	0.00	Canceled	2018-07-23		2018-09-10		2018-10-01		2018-11-05		2019-11-05	
ET-FTA-70042-CS-INDV / Info rmation Technology Project T echnical Team Leader for T RANSIP Implementation Unit	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		80,000.00	0.00	Under Implement ation	2018-07-27	2018-08-03	2018-09-14		2018-10-05		2018-11-09		2019-11-08	
ET-FTA-68839-CS-INDV / Info rmation Technology Specialis t for the TRANSIP Implement ation Unit	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		50,000.00	0.00	Under Implement ation	2018-07-23		2018-09-10		2018-10-01		2018-11-05		2019-11-05	
ET-FTA-77192-CS-INDV / Sen ior Procurement Specialist	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		50,000.00	0.00	Pending Impleme ntation	2018-09-17		2018-11-05		2018-11-26		2018-12-31		2019-12-31	
ET-FTA-48106-CS-CDS / MoC Policy and Strategy Training f or Construction Sector Leade rship to be delivered by the E thiopian Civil Service Univers ity	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Direct Selection	Direct		202,000.00	0.00	Pending Impleme ntation	2018-02-12		2018-02-22				2018-04-28		2018-07-20	
ET-FTA-135350-CS-INDV / Bu siness Process Team Leader f or FTA TRANSIP	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		167,160.00	0.00	Under Implement ation	2019-10-23	2019-10-16	2019-12-11		2020-01-01		2020-02-05		2023-11-30	

ET-FTA-138914-CS-INDV / Senior Software Expert for FTA TRANSP	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		45,390.00	0.00	Under Implement ation	2019-10-31	2019-10-16	2019-12-19		2020-01-09		2020-02-13		2023-11-30	
ET-FTA-138918-CS-INDV / Senior Database Expert for FTA TRANSP	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		45,390.00	0.00	Under Implement ation	2019-10-31	2021-03-11	2019-12-19		2020-01-09		2020-02-13		2023-11-30	
ET-FTA-138918-CS-INDV / Senior IT Infrastructure and Security Expert for FTA TRANSP	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		45,390.00	0.00	Under Implement ation	2019-10-31	2019-10-16	2019-12-19		2020-01-09		2020-02-13		2023-11-30	
ET-FTA-152364-CS-INDV / Gender Specialist	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		50,000.00	1,355.24	Signed	2020-01-06	2020-03-30	2020-02-24	2020-09-01	2020-03-16	2020-09-01	2020-04-20	2020-08-23	2021-04-20	
ET-FTA-198898-CS-CDS / Phase II Enterprise Architecture Consultant	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Direct Selection	Direct		96,000.00	0.00	Canceled	2020-10-12	2020-10-15	2020-10-22				2020-12-26		2021-09-30	
ET-FTA-199189-CS-CDS / External Audit Service for EPF 2 012	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Direct Selection	Direct		7,800.00	0.00	Under Implement ation	2020-10-19	2020-10-26	2020-10-24	2020-10-28			2020-11-09		2020-12-20	
ET-FTA-200589-CS-INDV / Phase II Enterprise Architecture Consultant	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Direct		96,000.00	0.00	Under Implement ation	2020-10-25	2021-03-10	2020-11-04	2021-03-12	2020-11-15	2021-04-09	2020-12-20		2021-09-30	
ET-FTA-209216-CS-CDS / Training on policy research, standard preparation and presentation	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Direct Selection	Direct		4,000.00	0.00	Pending Impleme ntation	2020-12-12		2020-12-22				2021-02-25		2021-08-24	
ET-FTA-210938-CS-INDV / Senior Database Expert	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		50,000.00	0.00	Under Implement ation	2020-12-30	2020-12-22	2021-02-03		2021-02-24		2021-03-16		2022-03-15	
ET-FTA-214621-CS-INDV / Phase II Enterprise Architecture Consultant	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		130,000.00	0.00	Under Implement ation	2021-02-08	2021-01-28	2021-03-29		2021-04-19		2021-05-24		2021-11-20	
ET-FTA-221684-CS-INDV / Individual Consultant as a Technical Project Coordinator for Transport System Improvement Project, the duration of 12 months (one year) with a possibility of extending the contract based on performance	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		45,000.00	0.00	Under Implement ation	2021-02-26	2021-03-08	2021-04-16		2021-05-07		2021-06-11		2021-12-08	
ET-FTA-221705-CS-INDV / Individual Consultant as a Project Support Coordinator for Transport System Improvement Project, the duration of 12 months (one year) with a possibility of extending the contract based on performance	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		35,000.00	0.00	Under Implement ation	2021-02-28	2021-03-08	2021-04-18		2021-05-09		2021-06-13		2021-12-10	
ET-FTA-229221-CS-INDV / Advisor to the Ministry of Transport	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Limited		112,000.00	0.00	Under Implement ation	2021-04-19	2021-04-18	2021-04-23		2021-04-27		2021-05-10		2024-01-08	
ET-FTA-234543-CS-INDV / Senior Advisor to the Ministry of Transport	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Limited		128,000.00	0.00	Under Implement ation	2021-07-30	2021-07-29	2021-08-03		2021-08-09		2021-08-20		2024-01-09	
ET-FTA-243567-CS-CDS / Capacity Building Training	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Direct Selection	Direct		31,000.00	0.00	Under Implement ation	2021-08-16	2021-08-19	2021-08-26				2021-10-30		2022-03-31	
ET-FTA-247311-CS-INDV / Special Advisor to the Minister of Transport	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Limited		116,000.00	0.00	Under Implement ation	2021-08-16	2021-08-16	2021-08-24		2021-09-14		2021-10-19		2023-12-31	
ET-FTA-252975-CS-CDS / Development of Construction Zone Safety Regulation, Legal Framework, and Implementation Guideline	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Prior	Direct Selection	Direct		1,548,436.00	1,228,568.77	Under Implement ation	2021-09-15	2021-11-11	2021-09-25	2021-12-14			2021-11-29		2022-05-28	
ET-FTA-257602-CS-INDV / Finance Coordinator/Specialist	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		11,000.00	0.00	Pending Impleme ntation	2021-10-31		2021-12-10		2021-12-31		2022-02-04		2023-02-02	
ET-FTA-286412-CS-INDV / Procurement Specialist for TRANSP	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		35,000.00	0.00	Under Implement ation	2022-04-18	2022-04-18	2022-05-16		2022-06-02		2022-07-02		2023-06-30	
ET-FTA-286542-CS-INDV / Contract Administrator	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		25,000.00	0.00	Under Implement ation	2022-04-11	2022-04-18	2022-05-15		2022-06-05		2022-07-10		2023-05-31	
ET-FTA-286547-CS-INDV / Financial Management Expert	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		25,000.00	0.00	Under Implement ation			2022-05-04		2022-05-25		2022-06-29		2023-05-31	
ET-FTA-292414-CS-INDV / IT Infrastructure and Security Expert for TTMS	IDA / 58160	Component C: Road Safety I nterventions and Institutions I Strengthening of Selected Federal Transport Institution s	Post	Individual Consult ant Selection	Open		24,000.00	0.00	Pending Impleme ntation	2022-06-03		2022-07-11		2022-07-17		2022-08-11		2023-07-23	

ET-FTA-292416-CS-INDV / Software Expert for TTMS	IDA / 58160	Component C: Road Safety Interventions and Institutions Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2022-06-03		2022-07-11		2022-07-17		2022-08-11		2023-07-23	
ET-FTA-292492-CS-INDV / Accident Management (AM) and Penalty Management (PM) Business Expert for TTMS	IDA / 58160	Component C: Road Safety Interventions and Institutions Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2022-06-03		2022-07-11		2022-07-17		2022-08-11		2023-07-23	
ET-FTA-292493-CS-INDV / Operator Registration (OR) Business Expert	IDA / 58160	Component C: Road Safety Interventions and Institutions Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2022-06-03		2022-07-11		2022-07-17		2022-08-11		2023-07-23	
ET-FTA-292504-CS-INDV / Driving License (DL) Business Expert for TTMS	IDA / 58160	Component C: Road Safety Interventions and Institutions Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2022-06-03		2022-07-11		2022-07-17		2022-08-11		2023-07-23	
ET-FTA-292507-CS-INDV / Vehicle Registration (VR) Business Expert for TTMS	IDA / 58160	Component C: Road Safety Interventions and Institutions Strengthening of Selected Federal Transport Institutions	Post	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2022-06-03		2022-07-11		2022-07-17		2022-08-11		2023-07-23	