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PROCUREMENT PLAN (Textual Part)

Project information: [country] [Project name] [P-number]
Project Implementation agency: [insert legal name]
Date of the Procurement Plan: [insert date]

Period covered by this Procurement Plan: [insert from — to period]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in
Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and
conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan
for the Project. The following conditions apply to all procurement activities in the Procurement
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the
Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to
international competitive procurement and those contracts as specified in the Procurement Plan
tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement
Regulations, when approaching the national market (as specified in the Procurement Plan tables
in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set
forth in [insert appropriate references to the national procurement legislation], such
arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the
following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the
Procurement Regulations. If no conditions apply, delete the phrase “and the following
conditions”.

When other national procurement arrangements other than national open competitive
procurement arrangements are applied by the Borrower, such arrangements shall be subject
to paragraph 5.5 of the Procurement Regulations.



Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may
be used for those contracts identified in the Procurement Plan tables. Otherwise state “Not
Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement
Regulations — is allowed for those contracts identified in the Procurement Plan tables Otherwise
state “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods
and Works). Specify for each

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan
tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan
tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and
3.11 of the Procurement Regulations is Applicable. [Include this sentence only if the Bank has
formally agreed to provide the Borrower with HEIS. Otherwise delete]

Other Relevant Procurement Information.

Provide any other relevant procurement information such as procedures for CDD components,
Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.



PROCUREMENT

Georgia : East-West Highway Corridor Improvement

PLAN
General Information
Country: Georgia Banks Approval Date of the Original Procurement Plan: 2017-11-06
Revised Plan Date(s): (comma delineated, leave blankif none) 2018-02-16
Proiect ID: P149952 GPN Date:
Project Name: East-West Highway Corridor Improvement
Loan/ Credit No: IBRD /85470
Executing Agency(ies): Roads Department of Georgia
S
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do it Proposal
Description Loan/ Credit No. Component Review Type Method | Market Approach iy Amount (USS) (USss) Status Eoaes Evaluation Report / Justification Notice / Invitation Issi Opening /Minutes. | 24 Recommendation | Signed Conlract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
EWHCIP-AFICWICB-01 /
Upgrading of approx. 11km of
the existing 2-ane E-60 Highway| ‘Component 1: Corridor ’ Single Stage - One Pending
{hrough the construcion of a 2. | 'BRD/ 85470 improvement Prior Request for Bids | Open - International | &1L 119,950,000.00 000 |1 ementason| 20180321 20180326 20180507 20180606 20180805 20190731
lane dual carriageway from
Chumaiele o Khevi
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“Activity Reference No. / 8 3 Bid Evaluation Report
5 Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal .
Description Loan/ Credit No. Component Review Type Method | Market Approach e 7Y Amount (US%) Us9) = pogT i B e R = Opening I Minutes. | and R?;:)an;:dalmn Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
EWHCIP-AFIGICB-0L / Supply Component 2: Insiituional o ’ — Single Stage - One Under oo oo oo oo o5 o y y
and Installation of ITS Goods IBRD / 85470 strengthening Prior Request for Bids. Open - International Envelope 3,900,000.00 0.00 Implementation| 20180201 | 2018-02-01 | 2018-02-06 | 2018-02-02 2018-03-20 2018-04-19 2018-05-24 2018-08-22
NON CONSULTING SERVICES
‘Activity Reference No. / Bid Evaluation Report
Procurement Prequalification Estimated Actual Amount | Process | Draft Pre-qualification Prequalification Draft Bidding Document| Specific Bidding Do Proposal !
pRcP Lo/t Cehboney RENEED iied) pae e Process (YIN) Amount (USS) (US$) Status cuments Evaluation Report J Justification Notice / Invitation Issu Opening/ Minutes | 29 R‘:Z:’L“m'l“;zda‘“’" EioediEentacs ConuesiEone iy
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
CONSULTING FIRMS
‘Activity Reference No. / 5 Combined Evaluation
Contract Type Estimated | Actual Amount Expression of Interest | Short Listand Draft | Request for Proposals | Opening of Technical | Evaluation of Technical
Description Loan/ Credit No. Component Review Type Method | Market Approach Amount (US$) 0s9) Process Status |  Terms of Reference e T o SOais S Ry e B N:cﬁfx[i’a’xl:"dcz?r?.c . Signed Contract Contract Completion
Planned | Actual | Planned | Actusl | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
‘Component 1: Corridor
EWHCIP PP, Consultant P
Service, iem No L/ C 't 4: Preparation of
SURERVSIGN OF desons and supporing udies
UPCRADNG £ 0 HOIIAY - foitue projct or the Qualty And Cost-
IBRD / 85470 development of the East-West | Prior Y Open - International | N 6,200,000.00 6,329,465.17 | Signed 20161216 2017-01-09
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CHUMATELETI (Rikoti Tunnel 3 Project
East Portal section) (Lot-1 - kmo| s Supon
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Strengthening
‘Component 1: Corrdor
Improvement
EWHCIP/CS/QCBS-02 /
Component 4: Preparation of
Feasibility Study for the Creation| proilpaitydii it I
oy ofEconemy and forfuture projecs for the Qualty And Cost
Sustainable Development of IBRD / 85470 fﬁw:l:nmsm of the East-West | Prior Based Selection Open - International | N 0.00 441,705.80 | Signed 2016-08-22 2016-09-16
Georgatnder EastWest HaY e proect
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strengthening
EWHCIP-AF/CSICQS-01 / Consultant
Suengthening the capacity of | p ) gg70 ‘Component 2:Institional Post Qualification Open - International 100,00000 0,00 | Pending 2018-04-02 2018.04-23 2018-06-06 201807-06 20180810 2018-11-08
RDs ITS Unit in managing ITS strengihening Qualta Implementation
systems applications
INDIVIDUAL CONSULTANTS
“Activity Reference No. / Invitation to
Description Loan/ Credit No. Component Review Type Method | Market Approach | ContractType Aii‘u"n“l?‘ié‘,s) A“"(T'JSA;';“”"‘ Process Status | Terms of Reference |  Identified/Selected Draft Negotited Signed Contract Contract Completion
Consultant
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
EWHCIP-AFICS/ICS.01 / Bridge] ‘Component 3; Project Individual Consultant Pending
e 1BRD / 85470 e s Post ) Open 25000000 000 | P09 ion 20180201 20180306 20180327 20180417 20181014
EWHCIP-AFICS/ICS-02/ Tunnel ip o,  g5470 Component 3; Project Post Individual Consultant| ¢y, 300,000.00 0,00 | Pending 20180201 2018-03-06 20180327 20180417 20181014
Engineer management support lection implementation
EWHCIP-AFICS/ICS-03 / IBRD / 85470 Component 3: Project Post Individual Consultant| ¢,y 200,000.00 0,00 | Pending 20180201 20180306 20180327 20180417 20181014
Geotechnical Engineer management support Selection Implementation
EWHCIP-AFICSICS-04  FPU
Technica and Management | IBRD/gs470 | SomPonent3: Projct Post Individal Consulant| e 25000000 ooo [Pendng | aowsozan 0180306 80327 0180417 0181014
Support Consultant 0 o o
EWHCIPICS/SSS-02 / Component 3: Project o . ’ Pending . on- oo oo
e nsultan| IBFD 85470 e oo Prio Direct Selection | Direct 9,000.00 000 | PR ion 20180212 20180218 20180220 20190220
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