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Procurement Plan for TRANSIP (P151819)

General

Bank’s approval Date of the procurement Plan: Original: March
25, 2015: Revision V1 of Updated Procurement Plan, April 24, 2017
Date of General Procurement Notice: October 22, 2015

Period covered by this procurement plan: The procurement period
of project covered from year 2016-2017

Il. Goods and Works and non-consulting services

1.

Prior Review Threshold: Procurement Decisions subject to Prior
Review by the Bank as stated in Appendix 1 to the Guidelines for
Procurement:

Prior Review Comments
Threshold

USs$

Procurement Method

1. | ICB/ NCB (Goods) Above US$ 1.0/0.5m All

2. | ICB/NCB (Works) Above US$ 5.0/7.0 m All

3. Non-Consultant Services NA

Pre-qualification. Bidders for not identified shall be prequalified in
accordance with the provisions of paragraphs 2.9 and 2.10 of the
Guidelines.

Proposed Procedures for CDD Components (as per paragraph.
3.17 of the Guidelines: Not Applicable

Reference to (if any) Project Operational/Procurement Manual:
Project Implementation Manual for World Bank Loan Project: Transport
Systems Improvement Project, February 2015 issued by AARTB

Summary of the Procurement Packages planned during the first 18
months after project effectiveness

2 3 4 5 6 7

Ref.
No.

Descripti
on

Estimat
ed
Cost
US$
million

Packages

Domes
tic
Prefere
nce
(yes/no

)

Review
by Bank
(Prior /
Post)

Comme
nts

April 27, 2017



Summary 20.7 3
of the ICB

(Works)

No

Prior

Summary | 66.8 4
of the ICB

(Goods)

No

Prior

ITS and
other
Goods

Summary 50 1
of the NCB

(Works)

NA

Prior

Summary 0.45 1
of the NCB

(Goods)

NA

Post

Summary 0 0
of the ICB
(Non-
Consultant
Services)

NA

NA

I1l. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review
by Bank as stated in Appendix 1 to the Guidelines Selection and

Employment of Consultants:

Selection Method Prior Review Comment
Threshold
1. | Competitive Methods (Firms) Above US$ 200,000
2. | Single Source (Firms) na
3. | Individual Above US$ 100,000
2. Short list comprising entirely of national consultants: Short list of

consultants for services, estimated to cost less than
$ 300,000 equivalent per contract, may comprise entirely of national
consultants in accordance with the provisions of paragraph 2.7 of the

Consultant Guidelines.

4. Consultancy Assignments with Selection Methods and Time

Schedule
1 2 3 4 5 6
Ref. No. Description | Estimat | Package | Review | Comment
of ed s by Bank | s
Assignmen | Cost (Prior /
t uUSs$ Post)
million
Summary |39.0 22 Prior
of number
of
contracts

April 27, 2017




that will
be let
under
QCBS

Summary
of number
of
contracts
that will
be let
under
other
methods

1.93

Post

IC

April 27, 2017




PROCUREMENT
PLAN

Ethiopia : Ethiopia: Transport Systems Improvement Project (TRANSIP)

General Information

Country:

Project ID:
Project Nam:
Loan / Credit No:
Executing Agency(ies

Ethiopia

P151819

Bank’s Approval Date of the Original Procurement Plan:
Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-10

Da

GPN Date:
Ethiopia: Transport Systems Improvement Project (TRANSIP)

IDA / 58160

Federal Road Transport Authority

2016-10-20

WORKS
” Procureme " N
Activity Reference No. / N S " Actual " — Draft Bidding N " N Bid Evaluation Report
" Loan / Credit N Procurement Prequalification | High SEA/SH nt Process | Draft Pre-qualification Prequalification Specific Procurement | Bidding Documents as | Proposal Submission / Contract
escription . Comecrent EEHEYES plett g Marke s Sppreact Process (Y/N) Risk Document | AN | saus Documents Evaluation Report Documes Notice / Invitation Issued Opening / Minutes | 314 Recommendation | - Signed Contract Completion
Type (Uss) Justification for Award
Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual
|
00DS
Activity Reference No. / Draft Bidding Bid Evaluation Report
= Loan / Credit o — o — Method |Market Approach| Procurement | Prequalification | Actual Amount | Process | Draft Pre-qualification | Prequalification peea Specific Procurement | Bidding Documents as | Proposal Submission /| 26 Sablon KeROrt |
No. Process (Y/N) (US$) Status Documents Evaluation Report Justification Notice / Invitation Opening / Minutes o A
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
Component C: Road Safety
Interventions and
ET-FTA-6032-CO-RFB/2 | pa 58160 Institutional Strengthening of | Post Request for Limited Single Stage - One 0.00 [ Canceled 2017-03-20 2017-05-15 2017-11-11
Vhicles Quotations nvelope
Selected Federal Transport
Institutions
ET-FTA-21216-GO-RFB / 4
WD DC Diesel Pick up, 2 units Component C: Road Safety
for FTA and Federal Police |nterventions an single Stage - One
IDA / 58160 Institutional Strengthening of | Post Request for Bids | Open - National 0.00 [ Canceled 2017-08-21 2017-08-26 2017-10-07 2017-11-06 2017-12-11 2018-06-09
4 WD SW Diesel , 5 units, 4 Envelope
e A Selected Federal Transport
1 midi bus for Federal Police Institutions
ET-FTA-40377-GO-RFE /
P of Conetrucion Component C; Road Safety ning
Counil Establishment IDA / 58160 Institutional Strengthening of | Post Request for Open - National | $ingle Stage - One 0.00 | implementati 2017-12-27 2018-02-21 2018-08-20
Regulation and Reasearch Quotations Envelope
Selected Federal Transport on
Document on Construction for
Institutions
ET-FTA-49676-GO-UN /
Vehicles 10 Unit - Transport
Authority - 2 units 4WD DC Component C: Road Safety
Pickup and 2 units 4WD Interventions and N Agencies
Hardtop -~ Ministry of 1DA / 58160 Institutional Strengthening of | Prior Dired Direct 387,139.19 | Signed 2018-02-26 | 2018-03-07| 2018-03-03 2018-04-07 | 2018-03-23 | 2018-10-04
Construction - 4 units 4WD Selected Federal Transport
Hardtop~— Federal Traffic Institutions
Police - 2 units 4WD DC.
Pickup
Component C: Road Safety
ET-FTA-126891-GO-UN / 7 Interventions and N Agencies Under
units of motorcycles with [ IDA / 58160 Institutional Strengthening of | Post e Direct 0.00 [Implementati 2019-08-22 [ 2019-08-16| 2019-08-27 | 2019-08-16 2019-10-01 2020-03-29
spare parts and accessories Selected Federal Transport on
Institutions
Component C: Road Safety
Interventions and Under
e o2 d4-CORFQL | 1pa / 58160 Institutional Strengthening of | Post et ror Limited Single Stage - One 0.00 [ Implementati 2019-12-26 2020-02-12 2020-03-04
Selected Federal Transport P on
Institutions
Component C: Road Safety
ET-FTA-151238-GO-RFQ / Interventions an Pendin
Information technology IDA / 58160 Institutional Strengthening of | Post Beauest for Limited g oiage - One 0.00 | implementati 2019-12-28 2020-02-06 2020-08-09
equipment Selected Federal Transport uotations elope on
Institutions
ET-FTA-185705-GO-RFB / Component C: Road Safety
Disinfectant for surfaces Interventions an Pending
hypochiorite solution 0.05% | IDA / 58160 Institutional Strengthening of | Post Beauest for Limited gl otage - One 0.00 | implementati 2020-08-10 2020-10-05 2020-11-30
(regular cleaning) or 0.5% Selected Federal Transport P
(Disinfection of spill) Institutions
Component C: Road Safety
ET-FTA-185706-GO-RFB / Interventions an R Pending
Alcohol based hand rub IDA / 58160 Institutional Strengthening of | Post g‘u“a‘:;;'e:z Limited Single otage - One 0.00 | Implementati 2020-08-12 2020-10-07 2020-12-15
solution Selected Federal Transport P
Institutions
Component C: Road Safety
Interventions an; Pending
ET-FTA-185707- GO-RFB /| 1pa s 58160 Institutional Strengthening of | Post Request for Limited Single Stage - One 0.00 | implementati 2020-08-12 2020-10-07 2020-12-15
Gloves non-sterile Quotations Envelope
Selected Federal Transport on
Institutions
Component C: Road Safety
Interventions an; Pending
ET-FTA-185710-CO-RFB /| pa ; 58160 Institutional Strengthening of | Post Request for Limited Single Stage - One 0.00 [ Implementati 2020-08-10 2020-10-05 2021-04-03
Coverall gown Quotations Envelope
Selected Federal Transport on
Institutions
Component C: Road Safety
Interventions and Under
ET-FTA-185711-GO-RFB / Request for Single Stage - One o5 o5 oo o
el B DA/ 58160 Institutional Strengthening of | Post e Limited Single e 0.00 | implementati 2020-08-12 | 2020-08-20 2020-10-07 2020-12-31
elected Federal Transport on
Institutions
Component C: Road Safety
Interventions and ndin
ET-FTA-186162-GO-RFQ / | Request for Single Stage - One 05 oo "
SrrTA- L8610 DA/ 58160 Institutional Strengthening of | Post o Limited Ay 0.00 [Implementati 2020-08-10 2020-10-05 2020-11-30
Selected Federal Transport on
Institutions
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ET-FTA-195109-GO-UN / 1 Component C: Road Safety
Notebook (20 units) Interventions an UN Agencies
2. Notebook (20 units) IDA / 58160 Institutional Strengthening of | Prior VD”EEU Direct 0.00 | Canceled 2020-09-30 2020-10-05 2020-11-09 2021-05-08
Videoconferencing System (4 Selected Federal Transport
sets) Institutions
ET-FTA-201489-GO-UN / 4 Component C: Road Safety Under
units of Videoconferencing {5, 55160 Institutional Strengthening of [ Post UN Agencies Direct 0.00 | implementati 2020-10-28 [ 2021-08-11[ 2020-11-02 [ 2020-12-01 2020-12-07 2021-06-05
System and 20 units of e arehatnend (©irect)
Component C: Road Safety
Interventions an Pending
ET-FTA-242545 CO-RFQ/ | pp 58160 Institutional Strengthening of [ Post Request for Limited Single Stage - One 0.00 | Implementati 2021-08-14 2021-09-26 2021-10-22
IT Equipment & Supplies Selected Federal Toanspors Quotations Envelope -
Institutions
er- a7 G003
Nz"\‘f‘::gfo‘"z,zv“e:'(‘f")g System | 1A/ 58160 Institutional Strengthening of [ Post Direct Selection | Direct 0.00 | Implementati 2021-08-12 2021-08-13 2021-08-31 2021-08-31
ot Selected Federal Transport on
NON CONSULTING SERVICES
"Activity Reference No. / Draft Bidding Bid Evaluation Report
Loan / Credit Procurement | Prequalification | Actual Amount | Process | Draft Pre-qualification |  Prequalification Specific Procurement | Bidding Documents as | Proposal Submission /
Description ¥ Component Review Type Method | Market Approach Process N wss) S o s Evaluation Report ﬂ:ﬂ;\m:{:;é Notice  Invitation B Onening / Minates | 2nd Ref;z:r:m:rrédanon Signed Contract Contract Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
ET-FTA-40369-NC-DIR / Component C: Road Safety
Establishment of Construction Interventions an Pending
Industry Council and IDA / 58160 Institutional Strengthening of [ Post Direct Selection | Direct 0.00 | Implementati 2017-12-22 2017-12-27 2018-01-31 2018-07-30
Stakeholder Mobilization of Selected Federal Transport on
the Ministry of Construction Institutions
ET-FTA~40374-NC-DIR | mervemionsand Pending
Televisionand Radio |1pa /58160 [ nstitutional Srengthening of | post Direc Selection | Diect 000 | mplementat 2017-12-20 2017-12-25 2018-01-29 2018-07-28
Selected Federal Transport on
conference Institutions
ET-FTA-211799-NC-DIR /
One day hotel full package
(unch, 2x refreshment and
cocktail reception), Component C: Road Safety
Conference Interpretation Interventions an Pendin
service IDA / 58160 Institutional Strengthening of [ Post Direct Selection | Direct 0.00 | implementati 2020-12-31 2021-01-05 2021-02-09 2021-03-02
Printing of banners with metal Selected Federal Transport on
stand and Services for Institutions
Launching of the Transport
Sector 10 Years Perspective
Plan.
Component C: Road Safety
Interventions an Pending
STFTA 252393-NCRFQT b 58160 Institutional Strengthening of [ Post Request for Limited Single Stage - One 0.00 | Implementati 2021-09-13 2021-09-29 2021-10-12
rinting Service el Fadoret Tamenad Quotations Envelope -
Institutions
CONSULTING FIRMS
Activity Reference No. / . N N Combined Evaluation
Loan / Credit Contract Type | Actual Amount Expression of Interest | Short List and Draft | Request for Proposals | Opening of Technical Evaluation of
Description - Component Review Type Method | Market Approach wuss) Process Status | Terms of Reference s Renuost for Propocals S Proposals f Minutes. | Tecnnical Proppsal Report angfﬂr;f:ﬂ Signed Contract | Contract Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
ET-FTA-543-CS-QCES / Component C-naad safety
Design and supervison of the |10, 55160 [ nstationalStengthening of | pror Qualty And Cost- [ o inernational 4,462,82000 |Signed 2017-03-27 | 2018-07-10| 2017-04-16 | 2019-01-30  2017-05-30 | 2015-05-25 2017-07-04|2015-09-02 | 2017-08-18 | 2019-10-15 | 2017-09-11 | 2020-01-01 | 2017-10-08 | 2020-01-10 [2018-06-16
Infrustructure and Sysetems. Selected Federal Transport
ET-FTA-729-CS-QCES / Component C- Road safety
Institutaional Strengthening to 1 55160 Institutional Strengthening of [ Prior Quality And Cost- | e, incernational 0.00 2017-01-10 2017-01-31 2017-03-16 2017-04-20 2017-05-30 2017-06-27 2017-07-15 2018-01-11
improve operational efficency Celected Faderal Tﬁm 0’9[ Based Selection P Implementation
of FTA (ERF) Institutions "
Component C: Road Safety
ET-FTA-749-CS-QCES / Interventions and Quality And Cost- pendin
Change Management and 1DA / 58160 Institutional Strengthening of | Prior B Open - International 0.00 9 2016-12-20 2017-01-10 2017-02-23 2017-04-09 2017-05-09 2017-06-29 2017-08-03 2018-08-03
Based Select Implementat
Adoption Services Selected Federal Transport ased Selection implementation
Institutions
Component C: Road Safety
ET-FTA-15611-CS-LCS / Interventions and Least Cost
) IDA / 58160 Institutional Strengthening of [ Post Open - National 0.00 2017-05-23 |2017-08-07 [ 2017-06-13 2017-07-272017-09-13 2017-08-24 [ 2017-09-13 [ 2017-09-23 [ 2017-12-07 [ 2017-10-28 | 2017-12-13 | 2017-12-02 2019-12-31
ternal audit service e Selection Implementation
Institutions
ET-FTA-16990-CS-QCBS /
Development of Construction Compoent C: Road safety
Zone safeny Regulation, Legal | pa / 58160 Institutional Strengthening of  Prior Quality And Cost- | 0\ _jnternational 0.00 | Canceled 2017-06-27 | 2018-05-29| 2017-07-18  2019-06-11] 2017-08-31 2017-09-28 2017-10-28 2017-12-02 2018-01-06 2019-01-06
Framework and B anreathening Based Selection
Implementation Guideline for Institutions P
MoC
ET-FTA-21418-CS-QCBS / Component C-noad safety
Consultant on Ministry of 55 55160 Institutional Strengthening of [ Post Quality And COst- | e, _ ingernational 0.00 | Canceled 2017-08-30 2017-09-20 2017-11-03 2017-12-01 2017-12-31 2018-02-04 2018-03-11 2019-03-11
Construction Capacity Selected Federal Toanspors Based Selection
Building Institutions
ET-FTA-48097-C5-QCBS / Component C: Road Safety
Monitoring & Evaluation for Interventions and Quality And Cost-
TRANSIP to be supervised by [ IDA / 58160 Institutional Strengthening of [ Prior e ecaost™ | Open - National 999,036.50 |Signed 2018-02-12 |2018-03-06 | 2018-03-05 | 2018-08-10| 2018-04-18 | 2018-09-24 2018-05-16 2018-06-15 [ 2019-01-02 [ 2018-07-20 2019-05-03 | 2018-08-24 | 2019-05-07 | 2023-12-31
the Ministry of Transport Selected Federal Transport
Local Universities only Institutions
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ETFTA-69373-C5-QCBS / Component C: Road Safety
T Interventions an Quality And Cost-
IDA / 58160 Institutional Strengthening of | Post Y. Open - National 0.00 | Canceled 2018-07-18 | 2018-08-18| 2018-08-08 2018-09-21|2019-02-28 2018-10-19]2019-04-03 | 2018-11-18 | 2019-06-25 | 2018-12-23 2019-01-27 2019-07-31
Mainstreaming Guideline sttutional strengthening Based Selection
Development Consultancy elected Federal Transpor
Institutions
ET-FTA-21414-C5-QCBS / Component C: Road Safety
Development of Information Interventions an Quality And Cost-
Security Guidelines and IDA / 58160 Institutional Strengthening of | Prior uality 05t | open - 0.00 | Canceled 2017-08-16 2017-09-06 2017-10-20 2017-11-17 2017-12-17 2018-01-21 2018-02-25 2019-02-25
Based Selection
Access to Information Selected Federal Transport
Handbook Institutions
ET-FTA-78271-CS-QCBS / Component C: Road Safety
Review and Develop Vehicle Interventions an Quality And Cost-
Competency Assura A/ 58160 | Instutiona! tengthening o [ prior Qualty And €08 | g ernatona 0.00 |canceted 2015-09-25 |2018-11-02| 2018-10-16 | 2015-11-22 | 015-11-20 2015-12-27 2019-01-26 2019-03-02 2019-04-06 2020-04-05
System and National Selected Federal Transport
Automotive Policy Institutions
ET-FTAL73714-C5-QCES | Component C: Road Safety
Consultancy for Transforming nterventons and Quality And Cost-
j DA / 58160 Institutional Strengthening of | Prior Open - International 0.00 | Canceled 2018-08-28 [ 2018-08-14| 2018-09-18 [ 2019-01-30 [ 2018-11-01 2018-11-29 2018-12-29 2019-02-02 2019-03-09 2020-03-08
Drivers' Licensing System in Based Selection
Drivers Selected Federal Transport
opia Institutions
ET-FTA-111741-CS-QCBS / Component C: Road safety
Development of Information Quality And Cost- ~ Pending 0. o7 o5 0o 1o . . 1
e 4 oy |10/ 58160 Institutional Strengthening of | Post Quality And Cost~ | open - National 000 [P0t ion | 2019-06-17 2019-07-08 2019-08-21 2019-09-18 2019-10-18 2019-11-22 2019-12-27 2020-12-26
Selected Federal Transport
0 Information Handbook ;
nstitutions
ET-FTA-161613-C5-QCBS / Component C: Road Safety
Gender Audit & Interventions and Quality And Cost-
Preparation/Development of [ IDA / 58160 Institutional Strengthening of | Post Qualty Open - National 0.00 2020-03-05 [2020-03-212020-03-26 2020-05-09 2020-06-06 2020-07-06 2020-08-10 2020-09-14 2021-09-14
ased Selection Implementation
Gender Mainstreaming Selected Federal Transport
Guidleine Institutions
Component C: Road Safety
ET-FTA-187320-C5-LCS / Interventions and Least Cost Under
External Audit Service for EFY [IDA / 58160 Institutional Strengthening of | Post Least Co Open - National 000 | et tion | 2021-02-2¢ |2021-04-14 ] 2021-03-14 2021-04-02 2021-05-02 2021-05-16 2021-06-10 2021-07-01 2023-08-24
2013 - Selected Federal Transport electio plementatior
Institutions
ET-FTA-211526-C5-QCBS / Component C: Road Safety
Consultancy for
Interventions and
theDevelopment of IDA / 58160 Institutional Strengthening of [ Prior Quality And Cost- | e, National 0.00 2020-12-24 |2021-02-23| 2021-01-14| 2021-03-25 | 2021-02-27 2021-03-27 2021-04-26 2021-05-31 2021-07-05 2022-07-05
Construction Zone Safety gthening Based Selection | OP Implementation
Selected Federal Transport
Regulation, Legal Framework selected I
and Implementation Guideline stitions
INDIVIDUAL CONSULTANTS
‘Activity Reference No. / " Tnvitation to
Description FErEIy Component Review Type Method  |Market Approach| Contract Type A““TLSA;')‘“"‘ Process Status | Teams of Reference | Identified/Selected I ] Signed Contract | Contract Completion
b ultant
Planned | Actual | Planned | _Actual | Planned | Actual | Planned | Actual | Planned | Actual
Component C: Road Safety
ET-FTA-2662-CS-INDV | Interventions and individual
DA/ 58160 Institutional Strengthening of | Prior Consultant Open 123,347.10 [ Signed 2016-10-24 2016-12-09| 2017-03-02 | 2016-12-20 | 2017-06-05 | 2017-01-03| 2017-06-02 | 2017-04-18
Enterpise Architect for FTA
Selected Federal Transport Selection
Institutions
Component C: Road Safety
ET-FTA-6752-CS-INDV / Interventions and individual tnd
Financial management DA/ 58160 Institutional Strengthening of | Post Consultant Open 0.00 | Under 2017-02-13 | 2017-04-03 | 2017-02-13 | 2017-04-03 | 2017-02-22 | 2017-04-10 | 2017-03-07 2018-03-07
Implementation
Specialist Selected Federal Transport Selection
Institutions
Component C: Road Safety
Interventions and individual
ET-FTA-6793-CS-INDV / Under
o Vonsgmint bxpert |14 / 58160 Institutional Strengthening of | Post Consultant Limited 000 [[Me aion | 2017-03-01 [2020-09-01| 2017-03-06 | 2021-03-22 | 2017-03-27 | 2017-05-30 [ 2017-05-01 2017-10-28
Selected Federal Transport Selection
Institutions
TAL21416.C5. Component C: Road Safety
ey ! Interventions and individual sending
[ DA/ 58160 Institutional Strengthening of | Post Consultant Open 000 [Pe0ting ion | 201770823 2017-10-11 2017-11-01 2017-12-06 2018-09-13
Selected Federal Transport Selection
Activity ;
nstitutions
ET-FTA-21413-CS-INDV /
Finance expert in order to Component C: Road Safety -
assist in the closing of the Interventions an Individual Pending
assistin the closing ofthe 1A 58160 Institutional Strengthening of | Post Consultant Direct 000 [Pe0tng ion | 201770807 2017-08-17 2017-09-07 2017-10-12 2018-07-11
e 08 end Selected Federal Transport Selection
Institutions
Component C: Road Safety
ET-FTA-39254-CS-INDV / Interventions an individual "
individual Consultant for MoC [IDA / 58160 Institutional Strengthening of | Post Consultant Direct 0.00 2017-12-18 | 2017-12-07 | 2017-12-28 | 2018-01-12 | 2018-01-15 [ 2018-09-10 [ 2018-02-22 2019-02-21
Implementation
Capacity Building Selected Federal Transport Selection
Institutions
ET-FTA-40424-CS-INDV / Component C: Road Safety
Master of ceremony for MoC Interventions and individual
Construction Industry Council | IDA / 58160 Institutional Strengthening of | Post Consultant Open 000 |Under ion | 2017-12-20 [2017-12-22| 2018-02-07 | 2017-12-29 | 2018-02-28 | 2018-01-24 | 2018-04-04 2018-10-01
Establishment & Stakeholder elected Federal Transport Selection P
Mobilization Conference Institutions
ET-FTA-41169-C5-CDS / Component C: Road Safety
MoC proposed training at the Interventions and pendin
Ethiopian Management DA / 58160 Institutional Strengthening of | Post Direct Selection [ Direct 0.00 [Fending 2017-12-26 2018-01-05 2018-03-11 2018-09-07
implementation
Institute on Supply Chain Selected Federal Transport
Management Institutions
ET-FTA-48153-C5-CDS / Component C: Road Safety
MoC Training for Construction Interventions and
Contractors and Consultants | IDA / 58160 Institutional Strengthening of | Post Direct Selection [ Direct 0.0 |} 2018-02-19 2018-03-01 2018-05-05 2018-11-01
implementation
at the Ethiopian Project Selected Federal Transport
Management Institute Institutions
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ET-FTA-48157-C5-CDS / Component C: Road Safety
MoC Training of Trainers for Interventions an Under
Lower Level Building Sector | IDA / 58160 Institutional Strengthening of | Post Direct Selection | Direct 0.00 2018-02-12 2018-02-22 2018-04-28 2018-10-25
Implementation
Professionals at the Ethiopian Selected Federal Transport
Project Management Institute Institutions
ET-FTA-69812-CS-INDV / Component C: Road Safety
Information Technology Interventions an Individual
e ANy IDA / 58160 Institutional Strengthening of | Post Consultant Open 0.00 [ canceled 2018-07-23 2018-09-10 2018-10-01 2018-11-05 2019-11-05
Implementation Unit Selected Federal Transport Selection
Institutions
ET-FTA-70042-CS-INDV / Component C: Road Safety
Information Technology Interventions an Individual
Project Technical Team Leader | IDA / 58160 Institutional Strengthening of | Post Consultant Open 0.00 [0 ntation | 2018-07-27 [2018-08-03 | 2018-09-14 2018-10-05 2018-11-09 2019-11-08
for TRANSIP Implementation Selected Federal Transport Selection P
nit Institutions
ETFTA68839-C5INDV / Component C: Road Safety
flindlonpsamemnin Interventions and Individual
it tor e T [10A7 58160 Insttionl Steengthening o | Post Consulant Open 000 | entation | 2018-07-23 2018-09-10 2018-10-01 2018-11-05 2019-11-05
e hentaton Unit elected Federal Transport election
Institutions
Component C: Road Safety
Interventions and Individual
ET-FTA-77192-CS-INDV / pending 09 1 e 1o 12
Senior Procurement Specatist |'DA/ 58160 Institutional Strengthening of | Post Consultant Open 0.00 [F o ementation | 2018-09-17 2018-11-05 2018-11-26 2018-12-31 2019-12-31
Selected Federal Transport Selection
Institutions
ET-FTA-48106-CS-CDS /
MoC Policy and Strategy Component C: Road Safety
Training for Construction 5 51, Instrutional Srength [P DI I DI Pending 2018-02-12 2018-02-22 2018-04-2 2018-07-21
Sector Leadership 10 b6 158160 institutional Strengthening of | Post irect Selection irect 0.00 [Fo e ation | 2018-02- 018-02- 018-04-28 018-07-20
Selected Federal Transport
delivered by the Ethiopian ;
institutions
Civil Service University
Component C: Road Safety
ET-FTA-135350-CS-INDV / Interventions and Individual Under
Business Process Tram Leader | IDA / 58160 Institutional Strengthening of | Post Consultant Open 0.00 [ ™ immmn 2019-10-23 | 2019-10-16 | 2019-12-11 2020-01-01 2020-02-05 2023-11-30
for FTA TRANSIP Selected Federal Transport Selection P
Institutions
Component C: Road Safety
ET-FTA-138914-CS-INDV / Interventions and Individual Und
Senior Software Expert for FTA| IDA / 58160 Institutional Strengthening of | Post Consultant Open 0.00 m’l‘ fe'mmmn 2019-10-31 | 2019-10-16 | 2019-12-19 2020-01-09 2020-02-13 2023-11-30
TRANSIP Selected Federal Transport Selection P
Institutions
Component C: Road Safety
ET-FTA-138916-CS-INDV / Interventions and Individual Under
Senior Database Expert for [ IDA / 58160 Institutional Strengthening of [ Post Consultant Open 0.00 [0 ntation | 2019-10-31 [2021-03-11]2019-12-19 2020-01-09 2020-02-13 2023-11-30
FTA TRANSIP Selected Federal Transport Selection P
Institutions
A s Component C: Road Safety
Secuity Expers for FIa 1DA / 58160 Institutional Strengthening of | Post Consultant Open 0.00 [ ementation | 2019-10-31 |2019-10-16 2019-12-19 2020-01-09 2020-02-13 2023-11-30
Selected Federal Transport Selection
TRANSIP ;
nstitutions
Component C: Road Safety
ET-FTA-152364-C5-INDV / Interventions and Individual
i ancrae IDA / 58160 Institutional Strengthening of [ Post Consultant Open 1,355.24 [ signed 2020-01-06 | 2020-03-30 | 2020-02-24| 2020-09-01| 2020-03-16 | 2020-09-01 [ 2020-04-20 | 2020-08-23 [ 2021-04-20
e Selected Federal Transport Selection
Institutions
Component C: Road Safety
ET-FTA-198898-CS-CDS / Interventions and
Phase Il Enterprise 1DA / 58160 Institutional Strengthening of [ Post Direct Selection | Direct 0.00 [ canceled 2020-10-12 |2020-10-15 2020-10-22 2020-12-26 2021-09-30
Architecture Consultant Selected Federal Transport
Institutions
Component C: Road Safety
ET-FTA-199189-CS-CDS / Interventions an Under
External Audit Service for EFY | IDA / 58160 Institutional Strengthening of [ Post Direct Selection | Direct 0.00 10 eat 2020-10-19 | 2020-10-26 | 2020-10-24 | 2020-10-28 2020-11-09 2020-12-20
012 Selected Federal Transport plementation
Institutions
Component C: Road Safety
ET-FTA-200589-CS-INDV / Interventions an Individual Under
Phase Il Enterprise IDA / 58160 Institutional Strengthening of | Post Consultant Direct 0.00 2020-10-25 |2021-03-10 2020-11-04 | 2021-03-12 | 2020-11-15 | 2021-04-09 [ 2020-12-20 2021-09-30
Implementation
Architecture Consultant Selected Federal Transport Selection
Institutions
ET-FTA-209216-C5-CDS / Component C: Road Safety
Training on policy research, Interventions an Pending
" |1 58160 Institutional Strengthening of | Post Direct Selection | Direct 0.00 2020-12-12 2020-12-22 2021-02-25 2021-08-24
standard preparation and Implementation
Selected Federal Transport
presentation
Institutions
Component C: Road Safety
Interventions an Individual
ET-FTA-210938-CS-INDV /| p5 ; 58160 Institutional Strengthening of | Post Consultant Open 0.00 [V 2020-12-30 |2020-12-22| 2021-02-03 2021-02-24 2021-03-16 2022-03-15
Senior Database Expert Implementation
Selected Federal Transport Selection
Institutions
Component C: Road Safety
ET-FTA-214621-CS-INDV / Interventions an Individual "
Phase Il Enterprise IDA / 58160 Institutional Strengthening of | Post Consultant Open 0.00 [0 ntation | 2021-02-08 [2021-01-28]2021-03-29 2021-04-19 2021-05-24 2021-11-20
Architecture Consultant Selected Federal Transport Selection P
Institutions
ET-FTA-221684-CS-INDV /
Individual Consultant as a
Technical Project Coordinator Component C: Road Safety
for Transport System Interventions an Individual
Improvement Project the IDA / 58160 Institutional Strengthening of | Post Consultant Open 0.00 2021-02-26 |2021-03-08) 2021-04-16 2021-05-07 2021-06-11 2021-12-08
Implementation
duration of 12 months (one Selected Federal Transport Selection
yean) with a possibility of Institutions
extending the contract based
on performance,
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ET-FTA-221705-CS-INDV /
Individual Consultant as a
Project Support Coordinator Component C: Road Safety
for Transport System Interventions and Individual Under
Improvement Project the 1DA / 58160 Institutional Strengthening of | Post Consultant Open 0.00 2021-02-28 | 2021-03-08) 2021-04-18 2021-05-09 2021-06-13 2021-12-10
Implementation
duration of 12 months (one Selected Federal Transport Selection
year) with a possibility of Institutions
extending the contract based
on performance,
Component C: Road Safety
ET-FTA-229221-CS-INDV / Interventions an Individual Under
Advisor to the Ministry of | IDA / 58160 Institutional Strengthening of | Post Consultant Limited 0.00 2021-04-19 | 2021-04-18| 2021-04-23 2021-04-27 2021-05-10 2024-01-08
Implementation
Transport Selected Federal Transport Selection
Institutions
Component C: Road Safety
ET-FTA-234543-CS-INDV / Interventions an Individual Under
Senior Advisor to the Ministry | IDA / 58160 Institutional Strengthening of | Post Consultant Limited 0.00 2021-07-30 |2021-07-29| 2021-08-03 2021-08-09 2021-08-20 2024-01-09
Implementation
of Transport Selected Federal Transport Selection
Institutions
Component C: Road Safety
Interventions an
ET-FTA-243567-CS-CDS || p5 58160 Institutional Strengthening of | Post Direct Selection | Direct 0.00 [Under 2021-08-16 |2021-08-19) 2021-08-26 2021-10-30 2022-03-31
Capacity Building Training Implementation
Selected Federal Transport
Institutions
Component C: Road Safety
ET-FTA-247311-CS-INDV / Interventions an Individual u
Special Advisor to the Minister | IDA / 58160 Institutional Strengthening of | Post Consultant Limited 0.00 2021-08-16 |2021-08-16] 2021-08-24 2021-09-14 2021-10-19 2023-12-31
Implementation
of Transport Selected Federal Transport Selection
Institutions
ET-FTA-252975-C5-CDS / Component C: Road Safety
Development of Construction Interventions and u
Zone Safety Regulation, Legal [IDA / 58160 Institutional Strengthening of [ Prior Direct Selection | Direct 0.00 [} 2021-09-15 2021-09-25 2021-11-29 2022-05-28
implementation
Framework, an Selected Federal Transport
Implementation Guideline Institutions
Component C: Road Safety
ET-FTA-257602-CS-INDV / Interventions and Individual pendin
Finance 1DA / 58160 Institutional Strengthening of | Post Consultant Open 0.00 || 2021-10-31 2021-12-10 2021-12-31 2022-02-04 2023-02-02
implementation
Coordinator/Specialist Selected Federal Transport Selection
Institutions
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