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I.

N

Procurement Plan for TRANSIP (P151819)

General

Bank’s approval Date of the procurement Plan: Original: March 25, 2015: Revision
V1 of Updated Procurement Plan, April 24, 2017

Date of General Procurement Notice: October 22, 2015

Period covered by this procurement plan: The procurement period of project covered
from year 2016-2017

II. Goods and Works and non-consulting services

1.

Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as
stated in Appendix 1 to the Guidelines for Procurement:

Procurement Method Prior Review Threshold Comments
US$
1. ICB / NCB (Goods) Above US$ 1.0/0.5m All
2. ICB / NCB (Works) Above US$ 5.0/7.0 m All
3. Non-Consultant Services NA

Pre-qualification. Bidders for not identified shall be prequalified in accordance with the
provisions of paragraphs 2.9 and 2.10 of the Guidelines.

Proposed Procedures for CDD Components (as per paragraph. 3.17 of the
Guidelines: Not Applicable

Reference to (if any) Project Operational/Procurement Manual: Project
Implementation Manual for World Bank Loan Project: Transport Systems Improvement
Project, February 2015 issued by AARTB

Summary of the Procurement Packages planned during the first 18 months after project
effectiveness

1 2 3 4 5 6 7
Ref. Description | Estimated Packages Domestic Review Comments
No. Cost Preferenc by Bank

US$ e (Prior / Post)

million (yes/no)
Summary of | 20.7 No Prior
the ICB
(Works)
Summary of | 66.8 No Prior ITS and
the ICB other
(Goods) Goods

April 27, 2017



Summary of 5.0 1 NA Prior
the NCB

(Works)
Summary of | 0.45 1 NA Post
the NCB
(Goods)
Summary of | 0 NA NA
the ICB
(Non-
Consultant
Services)

II1. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method Prior Review Threshold Comment
1. Competitive Methods (Firms) Above US$ 200,000
2. Single Source (Firms) na
3. Individual Above US$ 100,000
2. Short list comprising entirely of national consultants: Short list of consultants for

services, estimated to cost less than $_300,000 equivalent per contract, may comprise
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the
Consultant Guidelines.

4. Consultancy Assignments with Selection Methods and Time Schedule
1 2 3 4 5 6
Ref. No. Description of | Estimated | Packages Review Comments
Assignment Cost by Bank
US$ (Prior /
million Post)
Summary of | 39.0 22 Prior
number of
contracts that
will be let
under QCBS
Summary of | 1.93 5 Post IC
number of
contracts that
will be let
under other
methods

April 27, 2017



PROCUREMENT

PLAN

General Information
Country: Ethiopia
Project ID: P151819
Project Name:

Loan / Credit No:  IDA / 58160

Executing Agency(ies) Federal Road Transport Authority

P!

Project (TRANSIP)

Bank’s Approval Date of the Original Procurement Plan:
Revised Plan Date(s): (comma delineated, leave blank if nor 2020-10-11

GPN Date:

Ethiopia: Transport Systems Improvement Project (TRANSIP)

2016-10-20

'WORKS
B . ) Bid Evaluation
Activity Reference No. / Procurement | Estimated | Actual Draft Bidding
Loan / Credit Market Procurement | Prequalification | High SEA/SH Process |Draft Pre-qualification| Prequalification Specific Bidding D ts | Proposal / Report and Contr
Description Component Review Type Method ° Document | Amount | Amount Document / ) o ) ) ) Signed Contract
No. Approach Process (¥/N) Risk Status Documents Evaluation Report Notice / Tnvitation as Tssued Opening / Minutes | Recommendation for Comple
Type (USS$) (Uss) Justification
Award
Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘
GOODS
) Bid Evaluation
Activity Reference No. / Draft Bidding
Loan / Credit Market Procurement | Prequalification | Estimated | Actual Amount| Process |Draft Pre-qualification| Prequalification Specific Bidding D ts | Proposal Report and
Description Component Review Type Method ) Document / ) o - - Signed Contract | Contract Completion
No. Approach Process (W/N) Amount (US$) s$) Status Documents Evaluation Report Justi Notice / Tnvitation as Tssued Opening / Minutes | Recommendation for
ustification
Award
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
Component C: Road Safety
Interventions and
ET-FTA-6032-GO-RFB / 2 Request for Single Stage - One
IDA / 58160 Institutional Strengthening [ Post Limited 260,000.00 000 | Canceled 20170320 2017-05-15 20171111
vhicles Quotations Envelope
of Selected Federal
Transport Institutions
ET-FTA21216.GO-RFB / 4
WD DC Diesel Pick up, 2
Component C: Road Safety
units for FTA and Federal
Interventions and
Police Single Stage - One
IDA / 58160 Institutional Strengthening | Post Request for Bids |Open - National 864,000.00 0.00 | Canceled 2017-08-21 2017-08-26 2017-10-07 2017-11-06 2017-12-11 2018-06-09
4 WD SW Diesel , 5 units, Envelope
of Selected Federal
4 MoC and 1 for FTA
Transport Institutions
1 midi bus for Federal
Police
ET-FTA-40377-GO-RFB /
Component C: Road Safety
Printing of Construction
Interventions and Pending
Council Establishment Request for Single Stage - One
IDA / 58160 Institutional Strengthening | Post Open - National 10,000.00 0.00 | Implementati 2017-12-27 20180221 2018-08-20
Regulation and Reasearch Quotations Envelope
of Selected Federal
Document on Construction
Transport Institutions
for MoC
ET-FTA-49676-GO-UN /
Vehicles 10 Unit -
Transport Authority - 2 Component C: Road Safety
units 4WD DC Pickup and Interventions and
UN Agencies
2 units 4WD Hardtop - IDA / 58160 Institutional Strengthening | Prior © Direct. 1,400,000.00 387,139.19 | Signed 2018-02-26 | 2018-03-07 | 2018-03-03 2018-04-07 | 2018-03-23 | 2018-10-04
irect)
Ministry of Construction - 4 of Selected Federal
units 4WD Hardtop—- Federal Transport Institutions
raffic Police - 2 units 4WD
DC Pickup
Component C: Road Safety
ET-FTA-126891-GO-UN / 7 Interventions and UN A Under
units of motorcycles with IDA / 58160 Institutional Strengthening | Post (Directy Direct. 201,200.00 0.00 | Implementati 2019-08-22 | 2019-08-16 | 2019-08-27 | 2019-08-16 2019-10-01 2020-03-29
spare parts and accessories of Selected Federal et on
Transport Institutions
Component C: Road Safety
Interventions and Under
ET-FTA-151234-GO-RFQ / Request for Single Stage - One
IDA / 58160 Institutional Strengthening [ Post Limited 35,000.00 0.00 | Implementati 2019-12:26 2020-02:12 2020-03-04
Office furniture Quotations Envelope
of Selected Federal on
Transport Tnstitutions
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Component C: Road Safety

ET-FTA-151238-GO-RFQ / Interventions and Pending
Request for Single Stage - One
Information technology IDA / 58160 Institutional Strengthening | Post Limited 50,000.00 0.00 | Implementati 2019-12-28 2020-02-06 2020-08-09
Quotations Envelope
equipment of Selected Federal on
Transport Institutions
ET-FTA-185705.GO-RFB / Component C: Road Safety
Disinfectant for surfaces Interventions and Pending
Request for Single Stage - One
hypochlorite solution 0.05% | IDA / 58160 Institutional Strengthening [ Post Limited 34,700.00 0.00 | Implementati 2020.08-10 2020-10-05 2020-11-30
Quotations Envelope
(regular cleaning) or 0.5% of Selected Federal on
(Disinfection of spill) Transport Institutions
Component C: Road Safety
ET-FTA-185706.GO-RFB / Interventions and Pending
Request for Single Stage - One
Alcohol based hand rub IDA / 58160 Institutional Strengthening | Post @ Limited Envel 0.00 | Implementati 2020-08-12 2020-10-07 2020-12-15
uotations Envelope
solution of Selected Federal on
Transport Institutions
Component C: Road Safety
Interventions and Pending
ET-FTA-185707-GO-RFB / Request for Single Stage - One
IDA / 58160 Institutional Strengthening | Post Limited 31,500.00 0.00 | Implementati 2020-08-12 2020-10-07 2020-12-15
Gloves non-sterile Quotations Envelope
of Selected Federal on
Transport Institutions
Component C: Road Safoty
Interventions and Pending
ET-FTA-185710-GO-RFB / Request for Single Stage - One
IDA / 58160 Institutional Strengthening [ Post Limited 1,900.00 0.00 | Implementati 2020-08-10 2020-10-05 2021.04-03
Coverall gown Quotations Envelope
of Selected Federal on
Transport Institutions
Component C: Road Safety
Interventions and Under
ET-FTA-185711-GO-RFB / Request for Single Stage - One
DA / 58160 Institutional Strengthening | Post Limited 75,600.00 0.00 | implementati 202008-12 | 2020.08-20 2020-10-07 2020-12-31
Medical mask Quotations Envelope
of Selected Federal on
Transport Institutions
Component C: Road Safety
Interventions and Pending
ET-FTA-186162-GO-RFQ / 1 Request for Single Stage - One
IDA / 58160 Institutional Strengthening | Post Limited 4,100.00 0.00 | Implementati 2020-08-10 2020-10-05 2020-11-30
R Thermometer Quotations Envelope
of Selected Federal on
Transport Institutions
ET-FTA-195109-GO-UN / 1 Component C: Road Safety
Notebook (20 units) Interventions and N A Pending
N Agencies
2. Notebook (20 units) IDA / 58160 Institutional Strengthening | Prior Dty Direct 167,000.00 0.00 | Implementati 2020-09-30 2020-10 2020-11.09 2021.05-08
i
Videoconferencing System (4 of Selected Federal on
sets) Transport Institutions
NON CONSULTING SERVICES
Bid Evaluation
Activity Reference No. / : - . : - Draft Bidding § -
Loan / Credit Market Procurement | Prequalification | Estimated |Actual Amount | Process |Draft Pre-qualification|  Prequalification Specific Bidding D ts | Proposal Report and
Deseription Component Review Type Method X Document / X o X X . Signed Contract | Contract Completion
No. Approach Process (Y/N) Amount (US$) (ws$) Status Documents Evaluation Report st Notice / Invitation as Issued Opening / Minutes | Recommendation for
Justification
Award
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
ET-FTA-40369-NC-DIR /
Component C: Road Safety
Establishment of
Interventions and Pending
Construction Industry
. | and Stakehotd DA / 58160 Institutional Strengthening | Post Direct Selection | Direct 80,000.00 0.00 | Implementati 2017-12:22 2017-12-27 2018-01-31 2018-07-30
Council and Stakeholder
of Selected Federal -
Mobilization of the Ministry
Transport Institutions
of Construction
Component C: Road Safety
ET-FTA-40374-NC-DIR /
Interventions and Pending
Television and Radio
o MaC IDA / 58160 Institutional Strengthening | Post Direct Selection | Direct 18,400.00 0.00 | Implementati 2017-12-20 2017-12-25 2018-01-29 2018-07-28
announcement for MoC
of Selected Federal -
conference
Transport Institutions
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CONSULTING FIRMS

Activity Reference No. / Combined Evaluation
Loan / Credit Market Contract Type | Estimated Actual Expression of Interest| Short List and Draft | Request for Proposals | Opening of Technical Evaluation of

Description Component Review Type Method Process Status | Terms of Reference Report and Draft Signed Contract Contract Completion
No. Approach Amount (US$) | Amount (US$) Notice Request for Proposals as Issued Proposals / Minutes | Technical Proposal

Negotiated Contract

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

Component C: Road Safety
ET-FTA-543-CS-QCBS / Intervent .

Design and Supervision of Quality And Cost- [ Open -
- > DA / 58160 Institutional Strengthening | Prior P 7,050,000.00 4,462,820.00 | Signed 20170327 | 20180710 | 2017-04-16 | 20190130 | 20170530 | 2019-05-28 20170704 | 2019.09.02 | 2017-08-18 | 2019-10-18 | 2017.09-11 | 2020-0101 | 20171009 | 2020-01-10 | 2018-06-16
the Tnstallation of the IT Based Selection | International
of Selected Federal
Infrustructure and Sysetems.
Transport. Tnstitutions

Component C: Road Safet
ET-FTAT ” Y

9-CS-QCBS /
Interventions and
Institutaional Strengthening Quality And Cost- [ Open - Under
DA / 58160 Institutional Strengthening | Prior 2,500,000.00 0.00 20170110 20170131 20170316 2017-04-20 20170530 20170627 2017-07-15 20180111

to improve operational Based Selection | International Implementation

of Selected Federal
efficency of FTA (ERP)
Transport Institutions

Component C: Road Safety

ET-FTA-749-CS-QCBS / Interventions and
Quality And Cost- | Open - Pending
Change Management and | IDA / 58160 Institutional Strengthening |Prior 1,600,000.00 0.00 20161220 2017:01-10 2017-04-09 2017-05-09 20170803 20180803
Based Selection | International Implementation
Adoption Services of Selected Federal
Transport Institutions
Component C: Road Safety
Interventions and
ET-FTA-15611-CS-LCS / Least Cost Under
DA / 58160 Institutional Strengthening [ Post Open - National 25,000.00 0.00 20170523 | 20170807 | 2017-06-13 20170727 | 20170913 20170824 | 20170913 | 2017-09-23 | 2017-1207 | 20171028 | 2017-12-13 | 2017-12.02 20191231
External audit service Selection Implementation
of Selected Federal
Transport Institutions
ET-FTA-16990-CS-QCBS /
Component C: Road Safety
Development of Construction . .
nterventions an
Zone Safety Regulation, Quality And Cost- | Open - Under
DA / 58160 Institutional Strengthening | Prior 2,000,000.00 0.00 20170627 | 20180529 | 2017-07-18 | 2019-06-11 | 2017-08-31 2017-09-28 2017-10-28 20171202 20180106 20190106
Legal Framework and Based Selection | International Implementation
of Selected Federal
Implementation Guideline for
Transport Institutions
MoC
Component C: Road Safety
ET-FTA-21418-CS-QCBS / . .
nterventions an
Consultant on Ministry of Quality And Cost- | Open -
DA / 58160 Institutional Strengthening [ Post 100,000.00 0.00 | Canceled 20170830 20170920 2017-11-08 2017-1201 2017-12:31 20180204 2018-03-11 2019-03-11
Construction Capacity Based Selection | International
of Selected Federal
Building
Transport Institutions
ET-FTA-480
Component C: Road Safety
Monitoring & Evaluation for . .
nterventions an
TRANSIP to be supervised Quality And Cost-
DA / 58160 Institutional Strengthening | Prior Open - National 500,000.00 999,036.50 | Under Review 20180212 | 20180306 | 2018-03-05 | 2018-08-10 | 20180418 | 2018-09-24 20180516 20180615 | 2019.01-02 | 2018-07-20 | 20190503 | 2018-08-24 | 2019-05-07 | 2023-12:31
by the Ministry of Based Selection
of Selected Federal
Transport.
Transport Tnstitutions
Local Universities only
Component C: Road Safety
ET-FTA-69373-CS-QCBS / Intersents .
Gender Audit & Quality And Cost-
DA / 58160 Institutional Strengthening [ Post Open - National 110,000.00 0.00 | Canceled 20180718 | 20180818 | 2018-08-08 20180921 | 20190228 2018-10-19 | 20190403 | 2018-11-18 | 20190625 | 2018-12.23 20190127 201907-31
Mainstreaming Guideline Based Selection

Devel Consu of Selected Federal
evelopment Consultancy
Transport. Tnstitutions

ETFTA21414-CS-QCBS / Component C: Road Safety

Development of Information Interventions and

Quality And Cost- [ Open -

Security Guidelines and DA / 58160 Institutional Strengthening | Prior 200,000.00 0.00 | Canceled 20170816 20170906 2017-10-20 20171117 20171217 20180121 20180225 20190225
Based Selection | International

Access to Information of Selected Federal

Handbook Transport Institutions

ET-FTA-78271-CS-QCBS / Component C: Road Safety

Review and Develop Vehicle Interventions and
Quality And Cost- | Open -

Competency Assurance DA / 58160 Institutional Strengthening |Prior Based Sel N . 900,000.00 0.0 | Canceled 20180925 | 2018-11-02 | 2018-10-16 | 2018-11-22 | 2018-11-29 20181227 20190126 20190302 2019-04-06 2020-04-05
ased Selection | International

System and National of Selected Federal

Automotive Policy Transport Institutions
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Component. C: Road Safety
ET-FTA-73714-CS-QCBS / L N
nterventions an
Consultancy for Transforming Quality And Cost- | Open -
DA / 58160 Institutional Strengthening | Prior 1,000,000.00 0.00 | Canceled 20180828 | 20180814 | 20180915 | 20190130 | 2018-11.01 20181129 20181220 20190202 20190309 20200308
Drivers' Licensing System in Based Selection International
of Selected Federal
Ethiopia
Transport Tnstitutions
Component C: Road Safoty
ET-FTA-111741-CS-QCBS /
Interventions and
Development of Information Quality And Cost- Pending
IDA / 58160 Institutional Strengthening | Post Open - National 200,000.00 0.00 2019-06-17 2019-07:08 20190821 2019-10-18 20191122 2020-1226
Security Guidelines & Access Based Selection Implementation
of Selected Federal
to Information Handbook
Transport Institutions
ET-FTA-161613- -QCBS / Component C: Road Safety
Gender Audit & Interventions and
Quality And Cost- Under
Preparation/Development of | IDA / 58160 Institutional Strengthening | Post Based Sel Open - National 110,000.00 0.00 Tompl 2020-03-05 2020-03-21 | 2020-03-26 2020-05-09 2020-06-06 2020-07-06 2020-08-10 2020-09-14 2021-09-14
ased Selection mplementation
Gender Mainstreaming of Selected Federal
Guidleine Transport Institutions
Component C: Road Safety
ET-FTAST320-CS.LCS / Interventions and Lo Pond
east. Cost ending
External Audit Service for 1DA / 58160 Institutional Strengthening | Post Sel Open - National 31,000.00 0.00 Tmpl tati 2020-09-09 2020-09-11 2020-09-20 2020-10-19 2020-10-29 2020-11-10 2020-11-21 2023-01-14
election mplementation
EFY 2012 - 2014 of Selected Federal
Transport Institutions
INDIVIDUAL CONSULTANTS
Activity Reference No. / Tnvitation to
o Loan / Credit , Market Contract Type | Estimated Actual ) Draft Negotiated ) )
Description Component Review Type Method Process Status | Terms of Reference | Identified/Selected Signed Contract | Contract Completion
No. Approach Amount (US$) | Amount (US$) Contract
Consultant
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
Component C: Road Safety
Interventions and Individual
ET-FTA-2662-CS-INDV /
1IDA / 58160 Institutional Strengthening | Prior Consultant Open 500,000.00 147.10 | Signed 2016-10-24 2016-12-09 | 2017-03-02 | 2016-12-20 | 2017-06-05 | 2017-01-03 | 2017-06-02 | 2017-04-18
Enterpise Architect for FTA
of Selected Federal Selection
Transport Institutions
Component C: Road Safety
ET-FTA-6752-CS-INDV / Interventions and Individual nd
Financial management IDA / 58160 Institutional Strengthening | Post Consultant Open 100,000.00 0.00 " ) tati 2017-02-13 2017-04-03 | 2017-02-13 | 2017-04-03 | 2017-02-22 | 2017-04-10 | 2017-03 2018-03-07
mplementation
Specialist of Selected Federal Selection
Transport Institutions
Component C: Road Safety
ET-FTA-6793-CS-INDV Interventions and Individual Und
Financial Management IDA / 58160 Institutional Strengthening | Post Consultant Limited 50,000.00 oo | " 20170301 | 20181031 | 20170306 20170327 | 20170530 | 20170501 20171028
mplementation
Expert of Selected Federal Selection
Transport Tnstitutions
Component C: Road Safety
ET-FTA21416.CSINDY /
Interventions and Individual
Consultant on Ministry of Pending
1IDA / 58160 Institutional Strengthening | Post Consultant Open 100,000.00 0.00 2017-08-23 2017-10-11 2017-11-01 2017-12-06 2018-09-13
Construction Regulatory Implementation
of Selected Federal Selection
Activity
Transport Institutions
ET-FTA-21413-CS-INDV /
Component C: Road Safety
Finance expert in order to
Interventions and Individual
assist in the closing of the Pending
books of £ the 1IDA / 58160 Institutional Strengthening | Post Consultant Direct 16,000.00 0.00 Tompl 2017-08-07 2017-08-17 2017-09-07 2017-10-12 2018-07-11
ooks of accounts of the mplementation
of Selected Federal Selection s
Authority for EFY 2008 and
Transport Institutions
2009
Component C: Road Safety
ET-FTA-39254-CSINDV / Interventions and Individual na
nder
Individual Consultant for IDA / 58160 Institutional Strengthening | Post Consultant Direct 100,000.00 0.00 Tompl 2017-12-18 2017-12-07 | 2017-12-28 | 2018-01-12 | 2018-01-18 | 2018-09-10 | 2018-02-22 2019-02-21
mplementation
MoC Capacity Building of Selected Federal Selection
Transport Institutions
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ET-FTA-40424-CS-INDV /

Master of ceremony for MoC

Component C: Road Safety

Interventions and Individual
Construction Industry Under
Couneil Establishment & |/ 55160 Institutional Strengthening [ Post Consultant Open 1,500.00 oo 20171220 | 2017-12-22 | 2018.0207 | 2017-12:29 | 20180228 | 20180124 | 2018-04-04 2018-10-01
Jouncil Establishment implementation
of Sclected Federal Selection v
Stakeholder Mobilization
Transport Institutions
Conference
ET-FTA-41169-CS-CDS / Component C: Road Safety
MoC proposed training at Interventions and Pondi
ending
the Ethiopian Management | IDA / 58160 Institutional Strengthening | Post Direct Selection [ Direct 2,500.00 oo 2017-12-26 2018-01-05 2018-03-11 2018-09-07
implementation
Institute on Supply Chain of Sclected Federal *
Management. Transport Tnstitutions
ET-FTA-48153-CS-CDS /
Component C: Road Safety
MoC Training for
Interventions and
Construction Contractors and Under
DA / 58160 Institutional Strengthening | Post Direct Selection [ Direct 110,000.00 0.00 2018-02-19 2018-03-01 2018-05-05 2018-11-01
Consultants at the Ethiopian Implementation
of Selected Federal
Project Management
Transport Institutions
Institute
ET-FTA-48157-CS-CDS /
Component C: Road Safety
MoC Training of Trainers
Interventions and
for Lower Level Building Under
DA / 58160 Institutional Strengthening | Post Direct Selection [ Direct 90,000.00 0.00 20180212 2018-02-22 2018-04-28 201810-25
Sector Professionals at the Implementation
of Selected Federal
Ethiopian Project
Transport Institutions
Management Institute
Component C: Road Safety
ETFTA69912-CS.INDV /
Interventions and Individual
Tnformation Technology
IDA / 58160 Institutional Strengthening | Post Consultant Open 50,000.00 000 [ Canceled 2018-07-23 2018-09-10 2018-10-01 2018-1105 2019-11-05
Specialist for TRANSIP
of Selected Federal Selection
Tmplementation Unit
Transport Institutions
ET-FTA-70042-CS-INDV / Component C: Road Safety
Information Technology Interventions and Individual o
Project Technical Team DA / 58160 Institutional Strengthening [ Post Consultant Open 80,000.00 0.00 " ementat 20180727 | 20180803 | 2018-09-14 2018-10-05 2018-11-09 2019-11-08
[mplementation
Leader for TRANSIP of Selected Federal Selection
Tmplementation Unit Transport Institutions
Component. C: Road Safety
ET-FTA-68839-CS-INDV /
Interventions and Individual
Information Technology Under
DA / 58160 Institutional Strengthening [ Post Consultant Open 50,000.00 0.00 2018.07-23 2018.09-10 2018-10-01 2018-1105 20191105
Specialist for the TRANSIP Tmplementation
of Selected Federal Selection
Implementation Unit
Transport Institutions
Component C: Road Safety
ET-FTA-77192-CS-INDV / Interventions and Individual pendi
ending
Senior Procurement IDA / 58160 Institutional Strengthening [ Post Consultant Open 50,000.00 oo 2018-09-17 2018-1105 20181126 2018-1231 20191231
implementation
Specialist, of Selected Federal Selection
Transport. Institutions
ET-FTA-48106-CS-CDS /
Component C: Road Safety
MoC Policy and Strategy
Interventions and
Training for Construction Pending
Sector Lenderdt N DA / 58160 Institutional Strengthening [ Post Direct Selection | Direct 202,000.00 oo 20180212 2018-02-22 2018-04-28 2018-07-20
Sector Leadership to be implementation
of Selected Federal
delivered by the Ethiopian
Transport Institutions
Civil Service University
Component C: Road Safety
ET-FTA-135350-CS-INDV / Interventions and Individual U
nder
Business Process Tram DA / 58160 Institutional Strengthening [ Post Consultant Open 167,160.00 oo 2019-1023 | 2019-1016 | 2019-12-11 2020-01-01 2020-0205 2023-11-30
implementation
Leader for FTA TRANSIP of Selected Federal Selection
Transport Institutions
Component C: Road Safety
ET-FTA-138914-CSINDV / Interventions and Individual on
nder
Senior Software Expert for |IDA / 58160 Institutional Strengthening | Post Consultant Open 45,390.00 oo 2019-1031 | 2019-1016 | 2019-12-19 2020-01-09 2020-02-13
implementation
FTA TRANSIP of Sclected Federal Selection

Transport Institutions
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Component C: Road Safety

ET-FTA-138916-CS-INDV / Interventions and Individual O
Senior Database Expert for |IDA / 58160 Institutional Strengthening [ Post Consultant Open 45,390.00 000 | ementat 20191031 | 2019-10-16 | 20191219 20200109 20200213 20231130
[mplementation
FTA TRANSIP of Selected Federal Selection
Transport. Institutions
Component C: Road Safety
ET-FTA-138918-CS-INDV /
Interventions and Individual
Senior IT Infrastructure and Under
IDA / 58160 Institutional Strengthening | Post Consultant Open 45,390.00 0.00 20191031 | 2019-10-16 | 2019.12-19 2020-01-09 20200213 2023-11-30
Security Expert for FTA Tmplementation
of Selected Federal Selection
TRANSIP
Transport Institutions
Component C: Road Safety
Interventions and Individual
ET-FTA-152364-CS-INDV /
Gendor Special IDA / 58160 Institutional Strengthening [ Post Consultant Open 50,000.00 1,355.24 | Signed 202001-06 | 20200330 | 2020.02-24 | 2020-09-01 | 20200316 | 2020-09-01 | 2020-04-20 | 2020-08-23 | 2021-04-20
Gender Specialist
of Selected Federal Selection
Transport Institutions
Component C: Road Safety
ET-FTA-198898-CS-CDS / Interventions and e,
ending
Phase I Enterprise DA / 58160 Institutional Strengthening [ Post Direct Selection [ Direct 96,000.00 000 | ementati 2020-10-12 2020-10-22 20201226 20210930
[mplementation

Architecture Consultant

of Sclected Federal

Transport Institutions
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