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I.

N

Procurement Plan for TRANSIP (P151819)

General

Bank’s approval Date of the procurement Plan: Original: March 25, 2015: Revision
V1 of Updated Procurement Plan, April 24, 2017

Date of General Procurement Notice: October 22, 2015

Period covered by this procurement plan: The procurement period of project covered
from year 2016-2017

II. Goods and Works and non-consulting services

1.

Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as
stated in Appendix 1 to the Guidelines for Procurement:

Procurement Method Prior Review Threshold Comments
US$
1. ICB / NCB (Goods) Above US$ 1.0/0.5m All
2. ICB / NCB (Works) Above US$ 5.0/7.0 m All
3. Non-Consultant Services NA

Pre-qualification. Bidders for not identified shall be prequalified in accordance with the
provisions of paragraphs 2.9 and 2.10 of the Guidelines.

Proposed Procedures for CDD Components (as per paragraph. 3.17 of the
Guidelines: Not Applicable

Reference to (if any) Project Operational/Procurement Manual: Project
Implementation Manual for World Bank Loan Project: Transport Systems Improvement
Project, February 2015 issued by AARTB

Summary of the Procurement Packages planned during the first 18 months after project
effectiveness

1 2 3 4 5 6 7
Ref. Description | Estimated Packages Domestic Review Comments
No. Cost Preferenc by Bank

US$ e (Prior / Post)

million (yes/no)
Summary of | 20.7 No Prior
the ICB
(Works)
Summary of | 66.8 No Prior ITS and
the ICB other
(Goods) Goods

April 27, 2017



Summary of 5.0 1 NA Prior
the NCB

(Works)
Summary of | 0.45 1 NA Post
the NCB
(Goods)
Summary of | 0 NA NA
the ICB
(Non-
Consultant
Services)

II1. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method Prior Review Threshold Comment
1. Competitive Methods (Firms) Above US$ 200,000
2. Single Source (Firms) na
3. Individual Above US$ 100,000
2. Short list comprising entirely of national consultants: Short list of consultants for

services, estimated to cost less than $_300,000 equivalent per contract, may comprise
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the
Consultant Guidelines.

4. Consultancy Assignments with Selection Methods and Time Schedule
1 2 3 4 5 6
Ref. No. Description of | Estimated | Packages Review Comments
Assignment Cost by Bank
US$ (Prior /
million Post)
Summary of | 39.0 22 Prior
number of
contracts that
will be let
under QCBS
Summary of | 1.93 5 Post IC
number of
contracts that
will be let
under other
methods

April 27, 2017



PROCUREMENT

PLAN

General Information
Country: Ethiopia
Project ID: P151819
Project Name:

Loan / Credit No:  IDA / 58160

Executing Agency(ies) Federal Road Transport Authority

P!

Project (TRANSIP)

Bank’s Approval Date of the Original Procurement Plan:
Revised Plan Date(s): (comma delineated, leave blank if nor 2020-11-07

GPN Date:

Ethiopia: Transport Systems Improvement Project (TRANSIP)

2016-10-20

'WORKS
B . ) Bid Evaluation
Activity Reference No. / Procurement | Estimated | Actual Draft Bidding
Loan / Credit Market Procurement | Prequalification | High SEA/SH Process |Draft Pre-qualification| Prequalification Specific Bidding D ts | Proposal / Report and Contr
Description Component Review Type Method ° Document | Amount | Amount Document / ) o ) ) ) Signed Contract
No. Approach Process (¥/N) Risk Status Documents Evaluation Report Notice / Tnvitation as Tssued Opening / Minutes | Recommendation for Comple
Type (USS$) (Uss) Justification
Award
Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘
GOODS
) Bid Evaluation
Activity Reference No. / Draft Bidding
Loan / Credit Market Procurement | Prequalification | Estimated | Actual Amount| Process |Draft Pre-qualification| Prequalification Specific Bidding D ts | Proposal Report and
Description Component Review Type Method ) Document / ) o - - Signed Contract | Contract Completion
No. Approach Process (W/N) Amount (US$) s$) Status Documents Evaluation Report Justi Notice / Tnvitation as Tssued Opening / Minutes | Recommendation for
ustification
Award
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
Component C: Road Safety
Interventions and
ET-FTA-6032-GO-RFB / 2 Request for Single Stage - One
IDA / 58160 Institutional Strengthening [ Post Limited 260,000.00 000 | Canceled 20170320 2017-05-15 20171111
vhicles Quotations Envelope
of Selected Federal
Transport Institutions
ET-FTA21216.GO-RFB / 4
WD DC Diesel Pick up, 2
Component C: Road Safety
units for FTA and Federal
Interventions and
Police Single Stage - One
IDA / 58160 Institutional Strengthening | Post Request for Bids |Open - National 864,000.00 0.00 | Canceled 2017-08-21 2017-08-26 2017-10-07 2017-11-06 2017-12-11 2018-06-09
4 WD SW Diesel , 5 units, Envelope
of Selected Federal
4 MoC and 1 for FTA
Transport Institutions
1 midi bus for Federal
Police
ET-FTA-40377-GO-RFB /
Component C: Road Safety
Printing of Construction
Interventions and Pending
Council Establishment Request for Single Stage - One
IDA / 58160 Institutional Strengthening | Post Open - National 10,000.00 0.00 | Implementati 2017-12-27 20180221 2018-08-20
Regulation and Reasearch Quotations Envelope
of Selected Federal
Document on Construction
Transport Institutions
for MoC
ET-FTA-49676-GO-UN /
Vehicles 10 Unit -
Transport Authority - 2 Component C: Road Safety
units 4WD DC Pickup and Interventions and
UN Agencies
2 units 4WD Hardtop - IDA / 58160 Institutional Strengthening | Prior © Direct. 1,400,000.00 387,139.19 | Signed 2018-02-26 | 2018-03-07 | 2018-03-03 2018-04-07 | 2018-03-23 | 2018-10-04
irect)
Ministry of Construction - 4 of Selected Federal
units 4WD Hardtop—- Federal Transport Institutions
raffic Police - 2 units 4WD
DC Pickup
Component C: Road Safety
ET-FTA-126891-GO-UN / 7 Interventions and UN A Under
units of motorcycles with IDA / 58160 Institutional Strengthening | Post (Directy Direct. 201,200.00 0.00 | Implementati 2019-08-22 | 2019-08-16 | 2019-08-27 | 2019-08-16 2019-10-01 2020-03-29
spare parts and accessories of Selected Federal et on
Transport Institutions
Component C: Road Safety
Interventions and Under
ET-FTA-151234-GO-RFQ / Request for Single Stage - One
IDA / 58160 Institutional Strengthening [ Post Limited 35,000.00 0.00 | Implementati 2019-12:26 2020-02:12 2020-03-04
Office furniture Quotations Envelope
of Selected Federal on
Transport Tnstitutions
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Component C: Road Safety

ET-FTA-151238-GO-RFQ / Interventions and Pending
Request for Single Stage - One
Information technology IDA / 58160 Institutional Strengthening | Post Limited 50,000.00 0.00 | Implementati 2019-12-28 2020-02-06 2020-08-09
Quotations Envelope
equipment of Selected Federal on
Transport Institutions
ET-FTA-185705.GO-RFB / Component C: Road Safety
Disinfectant for surfaces Interventions and Pending
Request for Single Stage - One
hypochlorite solution 0.05% | IDA / 58160 Institutional Strengthening [ Post Limited 34,700.00 0.00 | Implementati 2020.08-10 2020-10-05 2020-11-30
Quotations Envelope
(regular cleaning) or 0.5% of Selected Federal on
(Disinfection of spill) Transport Institutions
Component C: Road Safety
ET-FTA-185706.GO-RFB / Interventions and Pending
Request for Single Stage - One
Alcohol based hand rub IDA / 58160 Institutional Strengthening | Post @ Limited Envel 0.00 | Implementati 2020-08-12 2020-10-07 2020-12-15
uotations Envelope
solution of Selected Federal on
Transport Institutions
Component C: Road Safety
Interventions and Pending
ET-FTA-185707-GO-RFB / Request for Single Stage - One
IDA / 58160 Institutional Strengthening | Post Limited 31,500.00 0.00 | Implementati 2020-08-12 2020-10-07 2020-12-15
Gloves non-sterile Quotations Envelope
of Selected Federal on
Transport Institutions
Component C: Road Safoty
Interventions and Pending
ET-FTA-185710-GO-RFB / Request for Single Stage - One
IDA / 58160 Institutional Strengthening [ Post Limited 1,900.00 0.00 | Implementati 2020-08-10 2020-10-05 2021.04-03
Coverall gown Quotations Envelope
of Selected Federal on
Transport Institutions
Component C: Road Safety
Interventions and Under
ET-FTA-185711-GO-RFB / Request for Single Stage - One
DA / 58160 Institutional Strengthening | Post Limited 75,600.00 0.00 | implementati 202008-12 | 2020.08-20 2020-10-07 2020-12-31
Medical mask Quotations Envelope
of Selected Federal on
Transport Institutions
Component C: Road Safety
Interventions and Pending
ET-FTA-186162-GO-RFQ / 1 Request for Single Stage - One
IDA / 58160 Institutional Strengthening | Post Limited 4,100.00 0.00 | Implementati 2020-08-10 2020-10-05 2020-11-30
R Thermometer Quotations Envelope
of Selected Federal on
Transport Institutions
ET-FTA-195109-GO-UN / 1 Component C: Road Safety
Notebook (20 units) Interventions and
UN Agencies
2. Notebook (20 units) IDA / 58160 Institutional Strengthening | Prior Dty Direct 167,000.00 0.00 | Canceled 2020-09-30 2020-10 2020-11.09 2021.05-08
i
Videoconferencing System (4 of Selected Federal
sets) Transport Institutions
Component C: Road Safety
ET-FTA-201489-GO-UN / 4
Interventions and Pending
units of Videoconferencing UN Agencies
IDA / 58160 Institutional Strengthening [ Post Direct 167,000.00 0.00 | Implementati 2020-10-28 2020-11.02 2020-12.07 2021.06.05
System and 20 units of (Direct)
of Selected Federal on
Notebook.
Transport Institutions
NON CONSULTING SERVICES
. i Bid Evaluation
Activity Reference No. / Draft Bidding
Loan / Credit Market Procurement | Prequalification | Estimated |Actual Amount | Process |Draft Pre-qualification|  Prequalification Specific Bidding D ts | Proposal Report and
Description Component Review Type Method Document / Signed Contract | Contract Completion
No. Approach Process W/N) Amount, (US$) s$) Status Documents Evaluation Report Notice / Invitation as Issued Opening / Minutes | Recommendation for
Justification
Award
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
ET-FTA-40369-NC-DIR /
Component C: Road Safety
Establishment of
Interventions and Pending
Construction Tndustry
c 1 and Stakehold IDA / 58160 Institutional Strengthening | Post Direct Selection Direct. 80,000.00 0.00 | Implementati 2017-12-22 2017-12-27 2018-01-31 2018-07-30
Council and Stakeholder
of Selected Federal on

Mobilization of the Ministry

of Construction

Transport Institutions
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ET-FTA-40374-NC-DIR /

Television and Radio

Component C: Road Safety

Interventions and

Pending

IDA / 58160 Institutional Strengthening [ Post Direct Selection | Direct 18,400.00 0.00 | Tmplementati 2017-12:20 2017-12:25 2018-01-29 2018.07-28
announcement for MoC
f of Selected Federal on
Transport Tnstitutions
CONSULTING FIRMS
Activity Reference No. / Combined Evaluation
o Loan / Credit ) Market Contract Type | Estimated Actual Expression of Interest| Short List and Draft | Request for Proposals | Opening of Technical Evaluation of , )
Description Component Review Type Method Process Status | Terms of Reference Report and Draft Signed Contract | Contract Completion
No. Approach Amount (US$) | Amount (US$) Notice Request for Proposals as Issued Proposals / Minutes | Technical Proposal )
Negotiated Contract
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
Component C: Road Safety
ET-FTA-543-CS-QCBS /
Interventions and
Design and Supervision of Quality And Cost- | Open -
he 1 " £ the IT IDA / 58160 Institutional Strengthening | Prior Based Sel I 1 7,050,000.00 4,462,820.00 | Signed 2017-03-27 2018-07-10 | 2017-04-16 | 2019-01-30 | 2017-05-30 | 2019-05-28 2017-07-04 | 2019-09-02 | 2017-08-18 | 2019-10-18 | 2017-09-11 | 2020-01-01 | 2017-10-09 | 2020-01-10 | 2018-06-16
the Installation of the IT ased Selection | International
of Selected Federal
Infrustructure and Sysetems.
Transport Institutions
Component C: Road Safety
ET-FTA-729-CS-QCBS / Int " a
Institutaional Strengthening Quality And Cost- | Open - Under
IDA / 58160 Institutional Strengthening | Prior 2,500,000.00 0.00 2017.01-10 2017.01:31 2017-03-16 2017-04-20 2017-05-30 2017.06-27 2017-07-15 2018.01-11
to improve operational Based Selection International Implementation
of Selected Federal
efficoncy of FTA (ERP)
Transport Institutions
Component C: Road Safety
ET-FTA-749-CS-QCBS / Interventions and
Quality And Cost- | Open - Pending
Change Management and | IDA / 58160 Institutional Strengthening | Prior 1,600,000.00 0.0 20161220 2017.01-10 20170223 2017.04-09 20170509 20170629 2017.08.08 20150803
Based Seloction | International Implementation
Adoption Services of Selected Federal
Transport Institutions
Component C: Road Safety
Interventions and
ET-FTA-15611-CS-LCS / Least Cost Under
B 1 audi IDA / 58160 Institutional Strengthening | Post Sel Open - National 25,000.00 0.0 Tumpl 2017-05-23 2017-08-07 | 2017-06-13 2017-07-27 | 2017-09-13 2017-08-24 | 2017-09-13 | 2017-09-23 | 2017-12-07 | 2017-10-28 2017-12-02
External audit service Selection mplementation
of Selected Federal ”
Transport Institutions
ET-FTA-16990-CS-QCBS /
Component C: Road Safety
Development of Construction
Interventions and
Zone Safety Regulation, Quality And Cost- | Open - Under
IDA / 58160 Institutional Strengthening | Prior 2,000,000.00 0.00 2018-05-29 | 2017-07-18 | 2019-06-11 | 2017- 2017-09-28 2017-10-28 2017-12-02 2018-01-06 2019-01-06
Legal Framework and Based Selection | International Implementation
of Selected Federal
Implementation Guideline for
Transport Institutions
MoC
Component C: Road Safety
ET-FTA-21418-CS-QCBS /
Interventions and
Consultant on Ministry of Quality And Cost- | Open -
IDA / 58160 Institutional Strengthening | Post 100,000.00 0.00 | Canceled 2017-08-30 2017-09-20 2017-11-03 2017-12-01 2017-12-31 2018-02-04 2018-03-11 11
Construction Capacity Based Selection | International
of Selected Federal
Building
Transport Institutions
ET-FTA-48097-CS-QCBS /
Component C: Road Safety
Monitoring & Evaluation for
Interventions and
TRANSIP to be supervised Quality And Cost-
by the M " IDA / 58160 Institutional Strengthening | Prior Based Sel Open - National 500,000.00 999,036.50 | Under Review 2018-02-12 2018-03-06 | 2018-03-05 | 2018-08-10 | 2018-04-18 | 2018-09-24 2018-05-16 2018-06-15 | 2019-01-02 | 2018-07-20 | 2019-05-03 | 2018-08-24 | 2019-05-07
5y the Ministry o ased Selection
of Selected Federal
Transport.
Transport Institutions
Local Universities only
Component C: Road Safety
ET-FTA-69373-CS-QCBS /
Interventions and
Gender Audit & Quality And Cost-
M Guidel IDA / 58160 Institutional Strengthening | Post Based Sel Open - National 110,000.00 0.00 | Canceled 2018-07-18 2018-08-18 | 2018-08-08 2018-09-21 | 2019-02-28 2018-10-19 | 2019-04-03 | 2018-11-18 | 2019-06-25 | 2018-12-23 2019-01-27
ainstreaming Guideline ased Selection
o of Selected Federal
Development. Consultancy
Transport Institutions
ET-FTA-21414-CS-QCBS / Component C: Road Safety
Development of Information Interventions and
Quality And Cost- | Open -
Security Guidelines and [ IDA / 58160 Institutional Strengthening | Prior 200,000.00 0.00 | canceted 2017.08-16 2017-00-06 2017-1020 2017-11-17 2017-12:17 2018.01-21 2018-02:25 2019-02:25
Based Selection International
Access to Information of Selected Federal
Handbook Transport Institutions
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ET-FTA-78271-CS-QCBS / Component C: Road Safety
Review and Develop Vehicle Interventions and
Quality And Cost- [ Open -
Competency Assurance DA / 58160 Institutional Strengthening | Prior 900,000.00 0.00 | Canceled 20180925 | 20181102 | 20181016 [ 20181122 [ 20181129 20181227 20190126 20190302 2019-04-06 2020-04-05
Based Selection | International
System and National of Selected Federal
Automotive Policy Transport. Institutions
Component C: Road Safety
ET-FTA-73714-CS-QCBS /
Interventions and
Consultancy for Transforming| Quality And Cost- [ Open -
IDA / 58160 Institutional Strengthening | Prior 1,000,000.00 0.00 | Canceled 20180828 | 2018.08-14 | 2018.0018 | 2019.0130 | 20181101 2018.11.20 2018-12.29 20190202 2019-03-09
Drivers' Licensing System in Based Selection | International
of Selected Federal
Ethiopia
Transport Institutions
Component C: Road Safety
ET-FTA-111741-CS-QCBS /
Interventions and
Development of Information Quality And Cost- Pending
IDA / 58160 Institutional Strengthening | Post Open - National 200,000.00 0.00 2019-06-17 2019-07-08 2019-08-21 20190918 2019-10-18 20191122 2019-12:27
Security Guidelines & Access Based Selection Implementation
of Selected Federal
to Information Handbook
Transport Institutions
ET-FTA-161613-CS-QCBS / Component C: Road Safety
Gender Audit & Interventions and
Quality And Cost- Under
Preparation/Development of | TDA / 58160 Institutional Strengthening | Post Based Selet Open - National 110,000.00 000 | ementati 2020-03-05 | 2020-08-21 | 2020-03-26 2020-05-09 2020-06-06 20200706 2020-08-10 2020-09-14 2021-09-14
ased Selection [mplementation
Gender Mainstreaming of Sclected Federal
Guidleine Transport Institutions
Component C: Road Safety
ET-FTA-187320-CS-LCS / Interventions and Least G pond
ast. Cost ending
External Audit Service for [ IDA / 58160 Institutional Strengthening | Post Open - National 31,000.00 0.00 # 20210224 2021-03-14 20210402 2021.05.02 2021.05-16 2021-06-10 202107-01 20230824
Selection Tmplementation
EFY 2013 - 2015 of Selected Federal
Transport Institutions
INDIVIDUAL CONSULTANTS
Activity Reference No. / Tnvitation to
i Loan / Credit . Market Contract Type | Bstimated Actual i Draft Negotiated . .
Description Component Review Type Method Process Status | Terms of Reference Identified/Selected Signed Contract Contract Completion
No. Approach Amount (US$) | Amount (US$) Contract
Consultant
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
Component C: Road Safety
Interventions and Individual
ET-FTA-2662-CS-INDV /
IDA / 58160 Institutional Strengthening | Prior Consultant Open 500,000.00 123,347.10 [ Signed 20161024 20161209 | 20170302 | 2016-12:20 | 20170605 [ 2017.01.03 | 2017.0602 | 2017-04-18
Enterpise Architect for FTA
of Selected Federal Selection
Transport Institutions
Component C: Road Safety
ET-FTA-6752-CSINDV Interventions and Individual nd
Financial management IDA / 58160 Institutional Strengthening | Post Consultant Open 100,000.00 ooo f * 20170213 | 2017.04.03 | 2017.0213 | 2017.0408 | 2017.0222 | 2017.04-10 | 2017.03.07 2018.03.07
implementation
Specialist of Selected Federal Selection
Transport Institutions
Component C: Road Safety
ET-FTA-6793-CS-INDV / Interventions and Individual U
nder
Financial Management IDA / 58160 Institutional Strengthening | Post Consultant Limited 50,000.00 oo ] 2017.0301 | 2018-1031 | 2017.03-06 201703.27 | 20170530 | 20170501 20171028
implementation
Expert of Selected Federal Selection
Transport Institutions
Component C: Road Safety
ET-FTA21416-CSINDV /
Interventions and Individual
Consultant on Ministry of Pending
IDA / 58160 Institutional Strengthening | Post Consultant Open 100,000.00 0.00 2017-08-23 2017-10-11 2017-11:01 2017-12.06 2018-09-13
Construction Regulatory Implementation
of Selected Federal Selection
Activity
Transport Institutions
ET-FTA-21413-CSINDV /
Component C: Road Safety
Finance expert in order to
Interventions and Individual
assist in the closing of the Pending
pooks ot e DA / 58160 Institutional Strengthening | Post Consultant Direct 16,000.00 000 | ementati 2017-08-07 2017-08-17 2017-09-07 2017-10-12 20180711
ooks of accounts of the implementation
of Sclected Federal Selection
Authority for EFY 2008 and
Transport Institutions
2009,
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Component C: Road Safety
ET-FTA-39254-CS-INDV / Interventions and Individual O
Individual Consultant for [ DA / 58160 Institutional Strengthening [ Post Consultant Direct 100,000.00 000 [ entats 2017-12:18 | 2017-12.07 | 2017-12:28 | 20180112 | 20180118 | 2018-09-10 | 2018.02.22 2019-02-21
[mplementation
MoC Capacity Building of Selected Federal Selection
Transport. Institutions
ET-FTA-40424-CS.INDV /
Component C: Road Safety
Master of ceremony for MoC
Interventions and Individual
Construction Industry Under
DA / 58160 Institutional Strengthening [ Post Consultant Open 150000 0.01 20171220 | 2017-12:22 | 2018.0207 | 2017.12.99 | 2018-02.28 | 2018-01-24 | 2018.04-04 2018-10-01
Council Establishment & Tmplementation
of Selected Federal Selection
Stakeholder Mobilization
Transport Tnstitutions
Conference
ET-FTA-41169-CS-CDS / Component. C: Road Safety
MoC proposed training at Interventions and pend
ending
the Ethiopian Management | IDA / 58160 Institutional Strengthening [ Post Direct Selection | Direct 2,500.00 000 [ mentats 20171226 20180105 20180311 201809-07
[mplementation
Institute on Supply Chain of Selected Federal
Management. Transport Tnstitutions
ET-FTA-48153-CS-CDS /
Component. C: Road Safety
MoC Training for
Interventions and
Construction Contractors and Under
IDA / 58160 Institutional Strengthening [ Post Direct Selection | Direct 110,000.00 0.00 20180219 20180301 20180505 20181101
Consultants at the Ethiopian Tmplementation
of Selected Federal
Project Management
Transport Tnstitutions
Institute
ET-FTA-48157-CS-CDS /
Component C: Road Safety
MoC Training of Trainers
Interventions and
for Lower Level Building Under
Secter Prof ot e | A/ 58160 Tnstitutional Strengthening | Post Direct Selection [ Direct 90,000.00 oo 2018-02-12 2018-02-22 2018-04-28 2018-10-25
Sector Professionals at the implementation
of Selected Federal
Ethiopian Project
Transport Institutions
Management Institute
Component C: Road Safety
ET-FTA-69912-CS-INDV /
Interventions and Individual
Information Technology
DA / 58160 Institutional Strengthening | Post Consultant Open 50,000.00 0.00 [ Canceled 2018-07-23 2018-09-10 2018-10-01 2018-1105 2019-11-05
Specialist for TRANSIP
of Selected Federal Selection
Implementation Unit
Transport Institutions
ET-FTA-70042-CS-INDV / Component. C: Road Safety
Information Technology Interventions and Individual et
Project Technical Team DA / 58160 Institutional Strengthening [ Post Consultant Open 80,000.00 0.00 20180727 | 20180803 | 2018.09-14 20181005 2018-1109 20191108
Tmplementation
Leader for TRANSIP of Selected Federal Selection
Implementation Unit Transport Institutions
Component C: Road Safety
ET-FTA-68839-CS-INDV /
Interventions and Individual
Information Technology Under
IDA / 58160 Institutional Strengthening [ Post Consultant Open 50,000.00 0.00 201807 2018-09-10 2018-10-01 2018-1105 20191105
Specialist for the TRANSIP Implementation
of Selected Federal Selection
Implementation Unit
Transport. Institutions
Component C: Road Safety
ET-FTA-77192-CS-INDV / Interventions and Individual Pond
ending
Senior Procurement DA / 58160 Institutional Strengthening [ Post Consultant Open 50,000.00 oo 2018-09-17 2018-11-05 20181126 2019-12-31
implementation
Specialist of Sclected Federal Selection *
Transport Institutions
ET-FTA-48106-CS-CDS /
Component C: Road Safety
MoC Policy and Strategy
Interventions and
Training for Construction Pending
Sector Leaderchip to b DA / 58160 Institutional Strengthening [ Post Direct Selection [ Direct 202,000.00 oo 2018-02-12 2018-02-22 2018-04-28 20180720
ector Leadership to be implementation
* of Sclected Federal *
delivered by the Ethiopian
Transport Institutions
Civil Service University
Component C: Road Safety
ET-FTA-135350-CS-INDV / Interventions and Individual on
nder
Business Process Tram DA / 58160 Institutional Strengthening [ Post Consultant Open 167,160.00 oo 2019-1023 | 2019-1016 | 2019-12-11 2020-01-01 2020-0205
implementation
Leader for FTA TRANSIP of Sclected Federal Selection
Transport Institutions
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Component C: Road Safety

ET-FTA-138914-CS-INDV / Interventions and Individual O
Senior Software Expert for [ TDA / 58160 Institutional Strengthening [ Post Consultant Open 45,390.00 000 [ entats 20191081 | 2019-1016 | 2019-1219 2020-01-09 2020-02-13 2023-11-30
[mplementation
FTA TRANSIP of Selected Federal Selection
Transport. Institutions
Component C: Road Safety
ET-FTA-138916-CSINDV / Interventions and Individual et
enior Database Expert for |IDA / 58160 Institutional Strengthening [ Post Consultant Open 45,390.00 oo | © 2019-1031 | 2019-1016 | 2019-12-19 2020-01-09 2020-02-13 2023-11-30
implementation
FTA TRANSIP of Selected Federal Selection
Transport Institutions
Component C: Road Safety
ET-FTA-138918-CS.INDV /
Interventions and Individual
Senior IT Infrastructure and Under
IDA / 58160 Institutional Strengthening | Post Consultant Open 45,390.00 0.00 2019-1031 | 2019-1016 | 2019-12-19 2020-01-09 2020-02-13
ecurity Expert for FTA Implementation
of Selected Federal Selection
TRANSIP
Transport Institutions
Component C: Road Safety
Interventions and Individual
ET-FTA-152364-CS-INDV /
Gender Special DA / 58160 Institutional Strengthening | Post Consultant Open 50,000.00 1,356.24 | Signed 2020-0106 | 2020-03-30 | 2020-02-24 | 202009-01 [ 20200316 | 2020-09-01 | 2020-04-20 | 2020-08-23 | 2021-04-20
ender Specialist
of Selected Federal Selection
Transport Institutions
Component. C: Road Safety
ET-FTA-198898-CS-CDS / Interventions and
Phase 11 Enterprise DA / 58160 Institutional Strengthening [ Post Direct Selection | Direct 96,000.00 000 | Canceled 2020-10-12 | 2020-1015 | 2020-10-22 2020-1226
Architecture Consultant of Selected Federal
Transport Institutions
Component C: Road Safety
ET-FTA-199189-CS-CDS / Interventions and
External Audit Service for | IDA / 58160 Institutional Strengthening [ Post Direct Selection [ Direct 7,800.00 000 |Under Review 2020-10-19 | 2020-1026 | 20201024 2020-11-09 202012:20
EFY 2012 of Selected Federal
Transport Institutions
Component C: Road Safety
ET-FTA-200589-CS-INDV / Interventions and Individual on
nder
Phase TT Enterprise DA / 58160 Institutional Strengthening [ Post Consultant Direct 96,000.00 oo 20201025 | 2020-1025 | 20201104 2020-11-15 2020-1220 2021-09-30
implementation
Architecture Consultant of Sclected Federal Selection v

Transport Institutions
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