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Procurement Plan for TRANSIP (P151819)

General

Bank’s approval Date of the procurement Plan: Original: March
25, 2015: Revision V1 of Updated Procurement Plan, April 24, 2017
Date of General Procurement Notice: October 22, 2015

Period covered by this procurement plan: The procurement period
of project covered from year 2016-2017

Il. Goods and Works and non-consulting services

1.

Prior Review Threshold: Procurement Decisions subject to Prior
Review by the Bank as stated in Appendix 1 to the Guidelines for
Procurement:

Prior Review Comments
Threshold

USs$

Procurement Method

1. | ICB/ NCB (Goods) Above US$ 1.0/0.5m All

2. | ICB/NCB (Works) Above US$ 5.0/7.0 m All

3. Non-Consultant Services NA

Pre-qualification. Bidders for not identified shall be prequalified in
accordance with the provisions of paragraphs 2.9 and 2.10 of the
Guidelines.

Proposed Procedures for CDD Components (as per paragraph.
3.17 of the Guidelines: Not Applicable

Reference to (if any) Project Operational/Procurement Manual:
Project Implementation Manual for World Bank Loan Project: Transport
Systems Improvement Project, February 2015 issued by AARTB

Summary of the Procurement Packages planned during the first 18
months after project effectiveness

2 3 4 5 6 7

Ref.
No.

Descripti
on

Estimat
ed
Cost
US$
million

Packages

Domes
tic
Prefere
nce
(yes/no

)

Review
by Bank
(Prior /
Post)

Comme
nts

April 27, 2017



Summary 20.7 3
of the ICB

(Works)

No

Prior

Summary | 66.8 4
of the ICB

(Goods)

No

Prior

ITS and
other
Goods

Summary 50 1
of the NCB

(Works)

NA

Prior

Summary 0.45 1
of the NCB

(Goods)

NA

Post

Summary 0 0
of the ICB
(Non-
Consultant
Services)

NA

NA

I1l. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review
by Bank as stated in Appendix 1 to the Guidelines Selection and

Employment of Consultants:

Selection Method Prior Review Comment
Threshold
1. | Competitive Methods (Firms) Above US$ 200,000
2. | Single Source (Firms) na
3. | Individual Above US$ 100,000
2. Short list comprising entirely of national consultants: Short list of

consultants for services, estimated to cost less than
$ 300,000 equivalent per contract, may comprise entirely of national
consultants in accordance with the provisions of paragraph 2.7 of the

Consultant Guidelines.

4. Consultancy Assignments with Selection Methods and Time

Schedule
1 2 3 4 5 6
Ref. No. Description | Estimat | Package | Review | Comment
of ed s by Bank | s
Assignmen | Cost (Prior /
t uUSs$ Post)
million
Summary |39.0 22 Prior
of number
of
contracts

April 27, 2017




that will
be let
under
QCBS

Summary
of number
of
contracts
that will
be let
under
other
methods

1.93

Post

IC

April 27, 2017




PROCUREMENT
PLAN

Ethiopia : Ethiopia: Transport Systems Improvement Project (TRANSIP)

General Information

Country:

Project ID:
Project Nam:
Loan / Credit No:
Executing Agency(ies

Ethiopia

P151819

Bank’s Approval Date of the Original Procurement Plan:
Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-12

Da

GPN Date:
Ethiopia: Transport Systems Improvement Project (TRANSIP)

IDA / 58160

Federal Road Transport Authority

2016-10-20

WORKS
” Procureme " N
Activity Reference No. / N S " Actual " — Draft Bidding N " N Bid Evaluation Report
" Loan / Credit N Procurement Prequalification | High SEA/SH nt Process | Draft Pre-qualification Prequalification Specific Procurement | Bidding Documents as | Proposal Submission / Contract
escription . Comecrent EEHEYES plett g Marke s Sppreact Process (Y/N) Risk Document | AN | saus Documents Evaluation Report Documes Notice / Invitation Issued Opening / Minutes | 314 Recommendation | - Signed Contract Completion
Type (Uss) Justification for Award
Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual Planned | Actual
|
00DS
Activity Reference No. / Draft Bidding Bid Evaluation Report
= Loan / Credit o — o — Method |Market Approach| Procurement | Prequalification | Actual Amount | Process | Draft Pre-qualification | Prequalification peea Specific Procurement | Bidding Documents as | Proposal Submission /| 26 Sablon KeROrt |
No. Process (Y/N) (US$) Status Documents Evaluation Report Justification Notice / Invitation Opening / Minutes o A
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
Component C: Road Safety
Interventions and
ET-FTA-6032-CO-RFB/2 | pa 58160 Institutional Strengthening of | Post Request for Limited Single Stage - One 0.00 [ Canceled 2017-03-20 2017-05-15 2017-11-11
Vhicles Quotations nvelope
Selected Federal Transport
Institutions
ET-FTA-21216-GO-RFB / 4
WD DC Diesel Pick up, 2 units Component C: Road Safety
for FTA and Federal Police |nterventions an single Stage - One
IDA / 58160 Institutional Strengthening of | Post Request for Bids | Open - National 0.00 [ Canceled 2017-08-21 2017-08-26 2017-10-07 2017-11-06 2017-12-11 2018-06-09
4 WD SW Diesel , 5 units, 4 Envelope
e A Selected Federal Transport
1 midi bus for Federal Police Institutions
ET-FTA-40377-GO-RFE /
P of Conetrucion Component C; Road Safety ning
Counil Establishment IDA / 58160 Institutional Strengthening of | Post Request for Open - National | $ingle Stage - One 0.00 | implementati 2017-12-27 2018-02-21 2018-08-20
Regulation and Reasearch Quotations Envelope
Selected Federal Transport on
Document on Construction for
Institutions
ET-FTA-49676-GO-UN /
Vehicles 10 Unit - Transport
Authority - 2 units 4WD DC Component C: Road Safety
Pickup and 2 units 4WD Interventions and N Agencies
Hardtop -~ Ministry of 1DA / 58160 Institutional Strengthening of | Prior Dired Direct 387,139.19 | Signed 2018-02-26 | 2018-03-07| 2018-03-03 2018-04-07 | 2018-03-23 | 2018-10-04
Construction - 4 units 4WD Selected Federal Transport
Hardtop~— Federal Traffic Institutions
Police - 2 units 4WD DC.
Pickup
Component C: Road Safety
ET-FTA-126891-GO-UN / 7 Interventions and N Agencies Under
units of motorcycles with [ IDA / 58160 Institutional Strengthening of | Post e Direct 0.00 [Implementati 2019-08-22 [ 2019-08-16| 2019-08-27 | 2019-08-16 2019-10-01 2020-03-29
spare parts and accessories Selected Federal Transport on
Institutions
Component C: Road Safety
Interventions and Under
e o2 d4-CORFQL | 1pa / 58160 Institutional Strengthening of | Post et ror Limited Single Stage - One 0.00 [ Implementati 2019-12-26 2020-02-12 2020-03-04
Selected Federal Transport P on
Institutions
Component C: Road Safety
ET-FTA-151238-GO-RFQ / Interventions an Pendin
Information technology IDA / 58160 Institutional Strengthening of | Post Beauest for Limited g oiage - One 0.00 | implementati 2019-12-28 2020-02-06 2020-08-09
equipment Selected Federal Transport uotations elope on
Institutions
ET-FTA-185705-GO-RFB / Component C: Road Safety
Disinfectant for surfaces Interventions an Pending
hypochiorite solution 0.05% | IDA / 58160 Institutional Strengthening of | Post Beauest for Limited gl otage - One 0.00 | implementati 2020-08-10 2020-10-05 2020-11-30
(regular cleaning) or 0.5% Selected Federal Transport P
(Disinfection of spill) Institutions
Component C: Road Safety
ET-FTA-185706-GO-RFB / Interventions an R Pending
Alcohol based hand rub IDA / 58160 Institutional Strengthening of | Post g‘u“a‘:;;'e:z Limited Single otage - One 0.00 | Implementati 2020-08-12 2020-10-07 2020-12-15
solution Selected Federal Transport P
Institutions
Component C: Road Safety
Interventions an; Pending
ET-FTA-185707- GO-RFB /| 1pa s 58160 Institutional Strengthening of | Post Request for Limited Single Stage - One 0.00 | implementati 2020-08-12 2020-10-07 2020-12-15
Gloves non-sterile Quotations Envelope
Selected Federal Transport on
Institutions
Component C: Road Safety
Interventions an; Pending
ET-FTA-185710-CO-RFB /| pa ; 58160 Institutional Strengthening of | Post Request for Limited Single Stage - One 0.00 [ Implementati 2020-08-10 2020-10-05 2021-04-03
Coverall gown Quotations Envelope
Selected Federal Transport on
Institutions
Component C: Road Safety
Interventions and Under
ET-FTA-185711-GO-RFB / Request for Single Stage - One o5 o5 oo o
el B DA/ 58160 Institutional Strengthening of | Post e Limited Single e 0.00 | implementati 2020-08-12 | 2020-08-20 2020-10-07 2020-12-31
elected Federal Transport on
Institutions
Component C: Road Safety
Interventions and ndin
ET-FTA-186162-GO-RFQ / | Request for Single Stage - One 05 oo "
SrrTA- L8610 DA/ 58160 Institutional Strengthening of | Post o Limited Ay 0.00 [Implementati 2020-08-10 2020-10-05 2020-11-30
Selected Federal Transport on
Institutions
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ET-FTA-195109-GO-UN / 1. Component C: Road Safety
Notebook (20 units) Interventions an N Agencies
2. Notebook (20 units) IDA / 58160 Institutional Strengthening of | Prior 9 Direct 0.00 | Canceled 2020-09-30 2020-10-05 2020-11-09 2021-05-08
(Direct
Videoconferencing System (4 Selected Federal Transport
sets) Institutions
TFTA-201489-GO-UN | 4 Component C: Road Safety
units of Videoconferencing Interventions an UN Agencies Under
DA / 58160 Institutional Strengthening of [ Post Direct 0.00 [implementati 2020-10-28 | 2021-08-11 2020-11-02 | 2020-12-01 2020-12-07 2021-06-05
System and 20 units of (Direct
S Selected Federal Transport on
otebook.
Institations
Component C: Road Safety
Interventions an Pending
ET-FTA-242545-CO-RFQ/ | 50 55160 Institutional Strengthening of | Post Request for Limited Single Stage - One 0.00 [implementati 2021-08-14 2021-09-26 2021-10-22
IT Equipment & Supplies Quotations Envelope
Selected Federal Transport on
Institations
ET-FTA-247747-GO-DIR / 1 Component C: Road Safety
T 2T ar Interventions and Pending
DA / 58160 Institutional Strengthening of | Post Direct Selection | Direct 0.00 | implementati 2021-08-12 2021-08-13 2021-08-31 2021-08-31
2.Videoconferencing System
Zides Selected Federal Transport on
Institutions
ET-FTA-252458-CO-RFB | Component C: Road Safety
Development, Supply.
Installation, and Interventions an Single Stage - One Pending
J IDA / 58160 Institutional Strengthening of | Prior Request for Bids | Open - International | 29 9 0.00 | Implementati 2021-11-12 2021-11-22 2022-01-21 2022-03-07 2022-04-11 2024-04-01
Implementation of Transport En
Selected Federal Transport on
and Traffic Management Selected Fes
System (TTMS)
NON CONSULTING SERVICES
““""ge“:::’*ﬂ":: No= /RN oanl/iCredit — - Method | Market Approach|  Procurement | Prequalification | Actual Amount | Process | Drat Pre-qualification| _Prequalification ‘gf:;:“g:!'"/‘—‘ Specific Procurement | Bidding Documents as | Proposal Submission / ::“3?’:(‘;::2"';2‘::‘0’: ST | P
& X 2 LE o Process (Y/N) [U3) Status ocuments Evaluation Report nen Notice / Invitation Issued Opening / Minutes e 2 2
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
ET-FTA-40369-NC-DIR / Component C: Road Safety
Establishment of Construction Interventions and ending
Industry Council and DA/ 58160 Institutional Strengthening of [ Post Direct Selection | Direct 0.00 [Implementati 2017-12-22 2017-12-27 2018-01-31 2018-07-30
Stakeholder Mobilization of Selected Federal Transport on
the Ministry of Construction Institutions
EToFTA-40374-NC-DIR | Component C: Road Safety
ET-FTA-40374-NC- Interventions an ndin
DA / 58160 Institutional Strengthening of [ Post Direct Selection | Direct 0.00 [implementati 2017-12-20 2017-12-25 2018-01-29 2018-07-28
announcement for MoC
Selected Federal Transport
conference
Institutions
ET-FTA-211799-NC-DIR /
One day hotel full package
(lunch, 2x refreshment and
cocktail reception), Component C: Road Safety
Conference Interpretation Interventions and ndin
sevice DA / 58160 Institutional Strengthening of [ Post Direct Selection | Direct 0.00 [implementat 2020-12-31 2021-01-05 2021-02-09 2021-03-02
Printing of banners with metal Selected Federal Transport on
stand and Services for Institutions
Launching of the Transport
Sector 10 Years Perspective
Component C: Road Safety
Interventions and ending
ET TN iy soic0 | e of [ o T S stage - one 000 [Fen sn09-13 20210928 221102
9 Selected Federal Transport i on
Institutions
CONSULTING FIRMS
Activity Reference No. / " - - - Combined Evaluation
Description lezm ) @l Component Review Type Method |Market Approach| ContractType | Actual Amount | pycocq srarys | Terms of Reference | EXPression of Interest | short List and Draft | Request for Proposals | Opening of Technical ool Report and Draft Signed Contract | Contract Completion
. (Uss$) Notice Request for Proposals as Issued Proposals / Minutes Technical Proposal " Contract
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
ET-FTA-543-C5-QCBS / Component C: Road Safety
Design and Supervision of the | pa / 55160 Institutional Strengthening of | Prior Qualty And o5t | open - International 4,462,820.00 |Signed 2017-03-27 | 2018-07-10[ 2017-04-16 [ 2019-01-30  2017-05-30  2019-05-28 2017-07-04 | 2019-09-02 | 2017-08-18 | 2019-10-18| 2017-09-11 | 2020-01-01 | 2017-10-09 | 2020-01-10 | 2018-06-16
Selected Federal Transport
Ifrustructure and Sysetems.
Institutions
ET-FTA-729-C5-QCBS / Component C: Road Safety
Institutaional Strengthening 0| 5 ; 55160 Institutional Strengthening of | pior Quality And Cost- | o0, _ jngernational 0.00 [Under 2017-01-10 2017-01-31 2017-03-16 2017-04-20 2017-05-30 2017-06-27 2017-07-15 2018-01-11
improve operational efficency Based Selection Implementation
Selected Federal Transport
of FTA (ERP)
Institutions
Component C: Road Safety
ET-FTA-749-CS-QCES / Interventions an Quality And Cost- pendin
Change Management and IDA / 58160 Institutional Strengthening of | Prior Y, Open - International 0.00 '9 2016-12-20 2017-01-10 2017-02-23 2017-04-09 2017-05-09 2017-06-29 2017-08-03 2018-08-03
Based Selection Implementation
Adoption Services Selected Federal Transport
Institations
Component C: Road Safety
ET-FTA-15611-CS-LCS / Interventions an Least Cost Under
IDA / 58160 Institutional Strengthening of | Post east Cos Open - National 0.00 <! 2017-05-23 | 2017-08-07 | 2017-06-13 2017-07-27|2017-09-13 2017-08-24 | 2017-09-13 | 2017-09-23 | 2017-12-07 | 2017-10-28 | 2017-12-13 | 2017-12-02 2019-12-31
External audit service Selection Implementation
Selected Federal Transport
Institations
ET-FTA-16990-C5-QCBS /
Orvlopmentof Consracion Componen:C: foad afety
Zone safety Regulation, Legal |55 55160 Institutional Strengthening of | Prior Quality And Cost= | o0, _ jnternational 0.00 [ Canceled 2017-06-27 | 2018-05-29 2017-07-18 | 2019-06-11 | 2017-08-31 2017-09-28 2017-10-28 2017-12-02 2018-01-06 2019-01-06
Framework and nstitutional Strengthening Based Selection
Implementation Guideline for clected Federal Transpor
Institutions
MoC
ET-FTA-21418-C5-QCBS / Component C: Road Safety
Consultant on Ministry of | 51/ 55160 Institutional Strengthening of | Post Quality And COst= | e, nternational 0.00 | Canceled 2017-08-30 2017-09-20 2017-11-03 2017-12-01 2017-12-31 2018-02-04 2018-03-11 2019-03-11
Construction Capacity o aurene Based Selection
Constr elected Federal Transport
Institutions
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ET-FTA-48097-CS-QCES / Component C: Road Safety
Monitoring & Evaluation for Interventions an Quality And Cost-
TRANSIP to be supervised by | IDA / 58160 Institutional Strengthening of | Prior Basgdge‘mm Open - National 999,036.50 | Signed 2018-02-12 | 2018-03-06 | 2018-03-05 | 2018-08-10 | 2018-04-18 | 2018-09-24 2018-05-16 2018-06-15 | 2019-01-02 | 2018-07-20 | 2019-05-03 | 2018-08-24 | 2019-05-07 | 2023-12-31
the Ministry of Transport. Selected Federal Transport
Local Universites only Institutions
ET-FTA-69373-C5-QCES / Component C: Road Safety
Gender Audit & |nterventions an Quality And Cost-
DA/ 58160 Institutional Strengthening of | Post Open - National 0.00 | Canceled 2018-07-18 | 2018-08-18 | 2018-08-08 2018-09-21 | 2019-02-28 2018-10-19 )| 2019-04-03 | 2018-11-18 | 2019-06-25 | 2018-12-23 2019-01-27 2019-07-31
Mainstreaming Guideline N aurenathenng Based Selection
Development Consultancy elected Federal Transpor
Institutions
ET-FTA-21414-C5-QCBS / Component C: Road Safety
Development of Information Interventions an Quality And Cost-
Security Guidelines and DA/ 58160 Institutional Strengthening of | Prior uality And Cost- | gen _ International 0.00 [ Canceled 2017-08-16 2017-09-06 2017-10-20 2017-11-17 2017-12-17 2018-01-21 2018-02-25 2019-02-25
Based Selection
Access to Information Selected Federal Transport
Handbook Institutions
ET-FTA-78271-CS-QCBS / Component C: Road Safety
Review and Develop Vehicle Interventions and Quality And Cost-
Competency rsurance+ [1oa /58160 [ msrationalsuengthening of [ pror Quatty And Cost | e erational 000 [cancetea 2018-09-25 [2018-11-02 | 2018-10-16 | 2015-1-22 [ 2018-11-20 2018-12-27 2015-01-26 2019-03-02 201-04-06 2020-04-05
System and National Selected Federal Transport
Automotive Policy Institutions
er-Fra73714-C5-acss Companent C:Road afety
Consultancy for Transforming [, ; 54160 Institutional Strengthening of | Prior Quality And Cost- | e, incernational 0.00 [ canceled 2018-08-28 |2018-08-14 2018-11-01 2018-11-29 2018-12-29 2019-02-02 2019-03-09 2020-03-08
Drivers' Licensing System in Based Selection
Selected Federal Transport
Ethiopia ;
nstitutions
EERe— Companent C: Road afery
Development of Information Quality And Cost- . pendin o6 o7 o5 oo o . . "
e & nesny [ 108 581260 Institutional Strengthening of | Post e o' | open - National 0.00 [P ation | 2019-06-17 2019-07-08 2019-08-21 2019-09-18 2019-10-18 2019-11-22 2019-12-27 2020-12-26
Selected Federal Transport
0 Information Handbook
Institutions
ET-FTA-161613-C5-QCBS / Component C: Road Safety
Gender Audit & Interventions and Quality And Cost- Under
Preparation/Development of [ IDA / 58160 Institutional Strengthening of | Post A os'™ | open - National 000 | et tion | 2020-03-05 |2020-03-21] 2020-03-26 2020-05-09 2020-06-06 2020-07-06 2020-08-10 2020-09-14 2021-09-14
Gender Mainstreaming Selected Federal Transport ased Selectior plementatior
Guidleine Institutions
Component C: Road Safety
ET-FTA-187320-C5-LCS / Interventions and Least Cost Under
External Audit Service for EFY [IDA / 58160 Institutional Strengthening of | Post e Open - National 0.00 [ncer 2021-02-24 [ 2021-04-14 2021-03-14 2021-04-02 2021-05-02 2021-05-16 2021-06-10 2021-07-01 2023-08-24
2013 - Selected Federal Transport election plementation
Institutions
ET-FTA-211526-C5-QCBS / Component C: Road Safety
Consultancy for
theDevelopment of Interventions and Quality And Cost- Under
P DA/ 58160 Institutional Strengthening of | Prior ty Open - National 0.00 2020-12-24 [2021-02-23 | 2021-01-14 | 2021-03-25 | 2021-02-27 2021-03-27 2021-04-26 2021-05-31 2021-07-05 2022-07-05
Construction Zone Safety r Based Selection Implementation
elected Federal Transport
Regulation, Legal Framework Selecte
and Implementation Guideline situtions
INDIVIDUAL CONSULTANTS
‘Activity Reference No. / Tnvitation to
Description Leaices Component Review Type Method  |Market Approach| Contract Type | ACtUal AMOURt | o oo Status | Teams of Reference | Identified/Selected I ] Signed Contract | Contract Completion
b Consultant
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
Component C: Road Safety
ET_FTA-2662-CS-INDV | Interventions and individual
DA/ 58160 Institutional Strengthening of | Prior Consultant Open 123,347.10 [ Signed 2016-10-24 2016-12-09| 2017-03-02 | 2016-12-20 [ 2017-06-05 [ 2017-01-03 | 2017-06-02 | 2017-04-18
Enterpise Architect for FTA
Selected Federal Transport Selection
Institutions
Component C: Road Safety
ET-FTA-6752-CS-INDV / Interventions and individual Under
Financial management DA / 58160 Institutional Strengthening of | Post Consultant Open 0.0 |} 2017-02-13 |2017-04-03 [ 2017-02-13 [ 2017-04-03 [ 2017-02-22 [ 2017-04-10 2017-03-07 2018-03-07
implementation
Specialist Selected Federal Transport Selection
Institutions
Component C: Road Safety
Interventions and individual
T FTA6793 CSINDY | e |1DA 58160 Institutional Strengthening of | Post Consultant Limited 0.00 |Under 2017-03-01 | 2020-09-01| 2017-03-06 | 2021-03-22 | 2017-03-27 | 2017-05-30 | 2017-05-01 2017-10-28
inancial Management Expert Implementation
Selected Federal Transport Selection
Institutions
ET-FTA-21416-C5-INDV / Component C: Road Safety
Consultant on Ministry of Interventions and Individual Pendin
Consultant on Ministry DA/ 58160 Institutional Strengthening of | Post Consultant Open 0.00 [[ernting ion | 2017-08-23 2017-10-11 2017-11-01 2017-12-06 2018-09-13
onstruction Regulatory Selected Federal Transport Selection plementatio
Activity
Institutions
T L3 O o/ Component C: Road Safety
assstn the. closing of the Interventions and Individual Pending
assistin the closing ofthe |14/ 58160 Institutional Strengthening of | Post Consultant Direct 000 [P0t ion | 201770807 2017-08-17 2017-09-07 2017-10-12 2018-07-11
Selected Federal Transport Selection
Authority for EFY 2008 and ;
nstitutions
009.
Component C: Road Safety
ET-FTA-39254-CS-INDV / Interventions and individual
Individual Consultant for MoC | IDA / 58160 Institutional Strengthening of | Post Consultant Direct 0.0 |} 2017-12-18 |2017-12-07[ 2017-12-28 | 2018-01-12  2018-01-18 | 2018-09-10 | 2018-02-22 2019-02-21
implementation
Capacity Building elected Federal Transport Selection
Institutions
ET-FTA-40424-CS-INDV / Component C: Road Safety
Master of ceremony for MoC Interventions and individual
Construction Industry Council | IDA / 58160 Institutional Strengthening of | Post Consultant Open 0.00 [Under aton | 2017-12-20 |2017-12-22| 2018-02-07| 2017-12-20 | 2018-02-28 | 2018-01-24 | 2018-04-04 2018-10-01
Establishment & Stakeholder Selected Federal Transport Selection P
Mobilization Conference Institutions
ET-FTA-41169-CS-CDS / Component C: Road Safety
MoC proposed training at the Interventions and pendin
Ethiopian Management 1DA / 58160 Institutional Strengthening of | Post Direct Selection | Direct 0.00 | e 2017-12-26 2018-01-05 2018-03-11 2018-09-07
implementation
Institute on Supply Chain Selected Federal Transport
Management. Institutions
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ET-FTA-48153-CS-CDS / Component C: Road Safety
MoC Training for Construction Interventions an Under
Contractors and Consultants | IDA / 58160 Institutional Strengthening of | Post Direct Selection | Direct 0.00 2018-02-19 2018-03-01 2018-05-05 2018-11-01
implementation
at the Ethiopian Project Selected Federal Transport
Management Institute Institutions
ET-FTA-48157-CS-CDS / Component C: Road Safety
MoC Training of Trainers for Interventions an "
Lower Level Building Sector | IDA / 58160 Institutional Strengthening of | Post Direct Selection | Direct 0.00 [Under aton | 2018-02-12 2018-02-22 2018-04-28 2018-10-25
Professionals at the Ethiopian Selected Federal Transport P
Project Management Institute Institutions
ET_FTA-69912-C5.INDV | Component C: Road Safety
i slumemd Interventions an; Individual
IDA / 58160 Institutional Strengthening of [ Post Consultant Open 0.00 | Canceled 2018-07-23 2018-09-10 2018-10-01 2018-11-05 2019-11-05
Specialist for TRANSIP :
e emertation Unh Selected Federal Transport Selection
Institutions
ET-FTA-70042-CS-INDV / Component C: Road Safety
Information Technology Interventions and Individual
Project Technical Team Leader | IDA / 58160 Institutional Strengthening of | Post Consultant Open 0.00 |pnder ation | 2018-07-27 |2018-08-03[ 2018-09-14 2018-10-05 2018-11-09 2019-11-08
for TRANSIP Implementation Selected Federal Transport Selection P
nit Institutions
FTAG8839-C5| Component C: Road Safety
omion oo Interventions and Individual
o onetp [ 10as 58160 Institutional Strengthening of [ Post Consultant Open 000 [n0e enation | 2018-07-23 2018-09-10 2018-10-01 2018-11-05 2019-11-05
Selected Federal Transport Selection
implementation Unit ;
institutions
Component C: Road Safety
Interventions and Individual
ET-FTA-77192-CS-INDV | | |pa / 58160 Institutional Strengthening of | Post Consultant Open 0.00 [Pendin 2018-09-17 2018-11-05 2018-11-26 2018-12-31 2019-12-31
Senior Procurement Specialist Implementation
Selected Federal Transport Selection
Institutions
ET-FTA-48106-CS-CDS /
W palicy ot Suntcar Componen C; Road Safety
Training for Construction oA/ 551 e 2 the <o o ’ o pending 2018-02-12 2018-02-22 2018-04-2 2018-07-24
AT ISR IDA / 58160 institutional Strengthening of | Post irect Selection [ Direct 0.00 [Fo ation | 2018-02- 018-02- 018-04-28 018-07-20
Selected Federal Transport
delivered by the Ethiopian ;
nstitutions
Civil Service University
Component C: Road Safety
ET-FTA-135350-CS-INDV / Interventions and Individual Undh
Busines Process Tram Leader [ IDA /58160 | Insttionalsrenathening of | ost Consultant open o0 [Under o | 2019-10-23 [2019-10-16 20191211 2020-01-01 2020-02-05 2023-11-30
for FTA TRANSIP Selected Federal Transport Selection P
Institutions
Component C: Road Safety
ET-FTA-138914-CS-INDV / Interventions and Individual Under
Senior Software Expert for FTA| IDA / 58160 Institutional Strengthening of | Post Consultant Open 0.00 |pnder ation | 2019-10-31 |2019-10-16{ 2019-12-19 2020-01-09 2020-02-13 2023-11-30
TRANSIP Selected Federal Transport Selection P
Institutions
Component C: Road Safety
ET-FTA-138916-CS-INDV / Interventions and Individual Under
Senior Database Expert for [ IDA / 58160 Institutional Strengthening of [ Post Consultant Open 0.00 |pnder ation | 2019-10-31 |2021-03-11[ 2019-12-19 2020-01-09 2020-02-13 2023-11-30
FTA TRANSIP Selected Federal Transport Selection P
Institutions
g s Component C: Road Safety
IDA/ 58160 Institutional Strengthening of | Post Consultant Open 0.00 2019-10-31 [2019-10-16 [ 2019-12-19 2020-01-09 2020-02-13 2023-11-30
Security Expert for FTA Implementation
Selected Federal Transport Selection
TRANSIP
Institutions
Component C: Road Safety
Interventions and Individual
oA o CsNOV L 1o / 58160 Institutional Strengthening of | Post Consultant Open 1,355.24 [ signed 2020-09-01 [ 2020-03-16 [ 2020-09-01 | 2020-04-20 [ 2020-08-23 | 2021-04-20
ender Specials Selected Federal Transport Selection
Institutions
Component C: Road Safety
ET-FTA-198898-C5-CDS / Interventions an
Phase Il Enterprise IDA / 58160 Institutional Strengthening of | Post Direct Selection | Direct 0.00 [ Canceled 2020-10-12 [ 2020-10-15 | 2020-10-22 2020-12-26 2021-09-30
Architecture Consultant Selected Federal Transport
Institutions
Component C: Road Safety
ET-FTA-199189-C5-CDS / Interventions an Under
External Audit Service for EFY [ IDA / 58160 Institutional Strengthening of | Post Direct Selection | Direct 0.00 2020-10-19 |2020-10-26 | 2020-10-24 | 2020-10-28 2020-11-09 2020-12-20
implementation
012 Selected Federal Transport
Institutions
Component C: Road Safety
ET-FTA-200589-CS-INDV / Interventions an; Individual Under
Phase Il Enterprise DA/ 58160 Institutional Strengthening of | Post Consultant Direct 0.00 2020-10-25 |2021-03-10[ 2020-11-04 [ 2021-03-12  2020-11-15  2021-04-09 [ 2020-12-20 2021-09-30
implementation
Architecture Consultant Selected Federal Transport Selection
Institutions
ET-FTA-209216-C5-CDS / Component C: Road Safety
Training on policy research, nterventions an pending
- oA/ ss160 Institutional Strengthening of | Post Direct Selection | Direct 0.00 2020-12-12 2020-12-22 2021-02-25 2021-08-24
standard preparation and Implementation
e Selected Federal Transport
presentatior Institutions
Component C: Road Safety
Interventions an; Individual
ET-FTA-210938-CS-INDV / U
e B IDA / 58160 Institutional Strengthening of [ Post Consultant Open 0.00 | he vation | 2020-12-30 [2020-12-22 | 2021-02-03 2021-02-24 2021-03-16 2022-03-15
Selected Federal Transport Selection
Institutions
Component C: Road Safety
ET-FTA-214621-CS-INDV / Interventions and Individual "
Phase Il Enterprise DA / 58160 Institutional Strengthening of | Post Consultant Open 0.00 |pnder ation | 2021-02-08 |2021-01-28 2021-03-29 2021-04-19 2021-05-24 2021-11-20
Architecture Consultant Selected Federal Transport Selection P
Institutions
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ET-FTA-221684-CS-INDV /
Individual Consultant as a
Technical Project Coordinator Component C: Road Safety
for Transport System Interventions and Individual Under
Improvement Project the 1DA / 58160 Institutional Strengthening of | Post Consultant Open 0.00 2021-02-26 | 2021-03-08) 2021-04-16 2021-05-07 2021-06-11 2021-12-08
Implementation
duration of 12 months (one Selected Federal Transport Selection
year) with a possibility of Institutions
extending the contract based
on performance,
ET-FTA-221705-CS-INDV /
Individual Consultant as a
Project Support Coordinator Component C: Road Safety
for Transport System Interventions an Individual Under
Improvement Project the 1DA / 58160 Institutional Strengthening of [ Post Consultant Open 0.00 [1e! 2021-02-28 |2021-03-08) 2021-04-18 2021-05-09 2021-06-13 2021-12-10
duration of 12 months (one Selected Federal Transport Selection implementation
yean) with a possibility of Institutions
extending the contract based
on performance,
Component C: Road Safety
ET-FTA-229221-CS-INDV / Interventions and Individual Under
Advisor to the Ministry of | IDA / 58160 Institutional Strengthening of [ Post Consultant Limited 0.00 [1er 2021-04-19 |2021-04-18| 2021-04-23 2021-04-27 2021-05-10 2024-01-08
Transport Selected Federal Transport Selection implementation
Institutions
Component C: Road Safety
ET-FTA-234543-CS-INDV / Interventions and Individual Under
Senior Advisor to the Ministry | IDA / 58160 Institutional Strengthening of | Post Consultant Limited 0.00 2021-07-30 | 2021-07-29) 2021-08-03 2021-08-09 2021-08-20 2024-01-09
Implementation
of Transport Selected Federal Transport Selection
Institutions
Component C: Road Safety
Interventions and
e aaor s oo/ |ioas ss160 Institutional Strengthening of | Post Direct Selection | Direct 0.00 [Under 2021-08-16 |2021-08-19] 2021-08-26 2021-10-30 2022-03-31
apacity Building Training i Implementation
elected Federal Transport
Institutions
Component C: Road Safety
ET-FTA-247311-CS-INDV / Interventions and Individual Under
Special Advisor to the Minister [ IDA / 58160 Institutional Strengthening of | Post Consultant Limited 0.00 2021-08-16 | 2021-08-16) 2021-08-24 2021-09-14 2021-10-19 2023-12-31
Implementation
of Transport Selected Federal Transport Selection
Institutions
ET-FTA-252975-CS-CDS / Component C: Road Safety
Development of Construction Interventions and Und
Zone Safety Regulation, Legal |IDA / 58160 Institutional Strengthening of | Prior Direct Selection | Direct 0.00 | Pn9er 2021-09-15 | 2021-11-11|2021-09-25 2021-11-29 2022-05-28
Implementation
Framework, and Selected Federal Transport
Implementation Guideline Institutions
Component C: Road Safety
ET-FTA-257602-CS-INDV / Interventions and Individual pendin
e IDA / 58160 Institutional Strengthening of [ Post Consultant Open 0.00 [Feneing ation | 2021-10-31 2021-12-10 2021-12-31 2022-02-04 2023-02-02
Coordinator/Specialist Selected Federal Transport Selection P
Institutions
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