
April 27, 2017

Procurement Plan for TRANSIP (P151819)

I. General

1. Bank’s approval Date of the procurement Plan: Original: March 25, 2015: Revision 
V1 of Updated Procurement Plan, April 24, 2017

2. Date of General Procurement Notice: October 22, 2015
3. Period covered by this procurement plan: The procurement period of project covered 

from year 2016-2017

II. Goods and Works and non-consulting services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as 
stated in Appendix 1 to the Guidelines for Procurement: 

Procurement Method Prior Review Threshold
US$

Comments

1. ICB / NCB (Goods) Above US$ 1.0/0.5m All
2. ICB / NCB (Works) Above US$ 5.0/7.0 m All
3.  Non-Consultant Services NA

2. Pre-qualification. Bidders for not identified shall be prequalified in accordance with the 
provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the 
Guidelines: Not Applicable 

4. Reference to (if any) Project Operational/Procurement Manual: Project 
Implementation Manual for World Bank Loan Project: Transport Systems Improvement 
Project, February 2015 issued by AARTB

5. Summary of the Procurement Packages planned during the first 18 months after project 
effectiveness  
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Ref. 
No.

Description Estimated
Cost
US$ 

million

Packages Domestic 
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Summary of 
the NCB 
(Works)

5.0 1 NA Prior

Summary of 
the NCB 
(Goods)

0.45 1 NA Post

Summary of 
the ICB 
(Non-
Consultant 
Services)

0 0 NA NA

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated 
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method Prior Review Threshold Comment
1. Competitive Methods (Firms) Above US$ 200,000
2. Single Source (Firms) na
3. Individual Above US$ 100,000

2. Short list comprising entirely of national consultants: Short list of consultants for 
services, estimated to cost less than $_300,000_equivalent per contract, may comprise 
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the 
Consultant Guidelines.

4. Consultancy Assignments with Selection Methods and Time Schedule

1 2 3 4 5 6

Ref. No. Description of 
Assignment

Estimated 
Cost
US$ 
million

Packages Review
by Bank
(Prior / 
Post)

Comments

Summary of 
number of 
contracts that 
will be let 
under QCBS

39.0 22 Prior

Summary of 
number of 
contracts that 
will be let 
under other 
methods

1.93 5 Post IC
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PROCUREMENT

PLAN
Ethiopia : Ethiopia: Transport Systems Improvement Project (TRANSIP)

General Information

Country: Ethiopia Bank’s Approval Date of the Original Procurement Plan: 2016-10-20

Revised Plan Date(s): (comma delineated, leave blank if none)2019-10-09

Project ID: P151819 GPN Date:

Project Name: Ethiopia: Transport Systems Improvement Project (TRANSIP)

Loan / Credit No: IDA / 58160

Executing Agency(ies):Federal Road Transport Authority

WORKS

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Estimated

Amount (US$)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Estimated

Amount (US$)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ET-FTA-6032-GO-RFB / 2

vhicles

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
260,000.00 0.00 Canceled 2017-03-20 2017-05-15 2017-11-11

 ET-FTA-21216-GO-RFB / 4

WD DC Diesel Pick up, 2

units for FTA and Federal

Police

4 WD SW Diesel , 5 units,

4 MoC and 1 for FTA

1 midi bus for Federal

Police

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post Request for Bids Open - National

 

Single Stage - One

Envelope
864,000.00 0.00 Canceled 2017-08-21 2017-08-26 2017-10-07 2017-11-06 2017-12-11 2018-06-09

 ET-FTA-40377-GO-RFB /

Printing of Construction

Council Establishment

Regulation and Reasearch

Document on Construction

for MoC

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post
Request for

Quotations
Open - National

 

Single Stage - One

Envelope
10,000.00 0.00

Pending

Implementati

on

2017-12-27 2018-02-21 2018-08-20

 ET-FTA-49676-GO-UN /

Vehicles 10 Unit  -

Transport Authority -  2

units 4WD DC Pickup and

2 units 4WD Hardtop --

Ministry of Construction - 4

units 4WD Hardtop-- Federal

Traffic Police - 2 units 4WD

DC Pickup

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Prior
UN Agencies

(Direct)
Direct

 

1,400,000.00 387,139.19 Signed 2018-02-26 2018-03-03 2018-04-07 2018-10-04

 ET-FTA-126891-GO-UN / 7

units of motorcycles with

spare parts and accessories

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post
UN Agencies

(Direct)
Direct

 

201,200.00 0.00

Under

Implementati

on

2019-08-22 2019-08-27 2019-10-01 2020-03-29

NON CONSULTING SERVICES
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Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Estimated

Amount (US$)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ET-FTA-40369-NC-DIR /

Establishment of

Construction Industry

Council and Stakeholder

Mobilization of the Ministry

of Construction

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post Direct Selection Direct

 

80,000.00 0.00

Pending

Implementati

on

2017-12-22 2017-12-27 2018-01-31 2018-07-30

 ET-FTA-40374-NC-DIR /

Television and Radio

announcement for MoC

conference

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post Direct Selection Direct

 

18,400.00 0.00

Pending

Implementati

on

2017-12-20 2017-12-25 2018-01-29 2018-07-28

CONSULTING FIRMS
Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Estimated

Amount (US$)

Actual

Amount (US$)
Process Status Terms of Reference

Expression of Interest

Notice

Short List and Draft

Request for Proposals

Request for Proposals

as Issued

Opening of Technical

Proposals / Minutes

 Evaluation of

Technical Proposal

Combined Evaluation

Report and Draft

Negotiated Contract

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ET-FTA-543-CS-QCBS /

Design and Supervision of

the Installation of the IT

Infrustructure and Sysetems.

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Prior
Quality And Cost-

Based Selection

Open -

International

 

7,050,000.00 0.00
Under

Implementation
2017-03-27 2017-04-16 2017-05-30 2017-07-04 2017-08-18 2017-09-11 2017-10-09 2018-06-16

 ET-FTA-729-CS-QCBS /

Institutaional Strengthening

to improve operational

efficency of FTA (ERP)

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Prior
Quality And Cost-

Based Selection

Open -

International

 

2,500,000.00 0.00
Under

Implementation
2017-01-10 2017-01-31 2017-03-16 2017-04-20 2017-05-30 2017-06-27 2017-07-15 2018-01-11

 ET-FTA-749-CS-QCBS /

Change Management and

Adoption Services

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Prior
Quality And Cost-

Based Selection

Open -

International

 

1,600,000.00 0.00
Pending

Implementation
2016-12-20 2017-01-10 2017-02-23 2017-04-09 2017-05-09 2017-06-29 2017-08-03 2018-08-03

 ET-FTA-15611-CS-LCS /

External audit service

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post
Least Cost

Selection
Open - National

 

25,000.00 0.00
Under

Implementation
2017-05-23 2017-06-13 2017-07-27 2017-08-24 2017-09-23 2017-10-28 2017-12-02 2019-12-31

 ET-FTA-16990-CS-QCBS /

Development of Construction

Zone Safety Regulation,

Legal Framework and

Implementation Guideline for

MoC

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Prior
Quality And Cost-

Based Selection

Open -

International

 

2,000,000.00 0.00
Under

Implementation
2017-06-27 2017-07-18 2017-08-31 2017-09-28 2017-10-28 2017-12-02 2018-01-06 2019-01-06

 ET-FTA-21418-CS-QCBS /

Consultant on Ministry of

Construction Capacity

Building

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post
Quality And Cost-

Based Selection

Open -

International

 

100,000.00 0.00 Canceled 2017-08-30 2017-09-20 2017-11-03 2017-12-01 2017-12-31 2018-02-04 2018-03-11 2019-03-11

 ET-FTA-48097-CS-QCBS /

Monitoring & Evaluation for

TRANSIP to be supervised

by the Ministry of

Transport.

Local Universities only

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Prior
Quality And Cost-

Based Selection
Open - National

 

500,000.00 999,036.50 Signed 2018-02-12 2018-03-05 2018-04-18 2018-05-16 2018-06-15 2018-07-20 2018-08-24 2023-12-31



Page 3

 ET-FTA-69373-CS-QCBS /

Gender Audit &

Mainstreaming Guideline

Development Consultancy

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post
Quality And Cost-

Based Selection
Open - National

 

110,000.00 0.00
Under

Implementation
2018-07-18 2018-08-08 2018-09-21 2018-10-19 2018-11-18 2018-12-23 2019-01-27 2019-07-31

 ET-FTA-21414-CS-QCBS /

Development of Information

Security Guidelines and

Access to Information

Handbook

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Prior
Quality And Cost-

Based Selection

Open -

International

 

200,000.00 0.00 Canceled 2017-08-16 2017-09-06 2017-10-20 2017-11-17 2017-12-17 2018-01-21 2018-02-25 2019-02-25

 ET-FTA-78271-CS-QCBS /

Review and Develop Vehicle

Competency Assurance

System and National

Automotive Policy

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Prior
Quality And Cost-

Based Selection

Open -

International

 

900,000.00 0.00 Canceled 2018-09-25 2018-10-16 2018-11-29 2018-12-27 2019-01-26 2019-03-02 2019-04-06 2020-04-05

 ET-FTA-73714-CS-QCBS /

Consultancy for Transforming

Drivers' Licensing System in

Ethiopia

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Prior
Quality And Cost-

Based Selection

Open -

International

 

1,000,000.00 0.00 Canceled 2018-08-28 2018-09-18 2018-11-01 2018-11-29 2018-12-29 2019-02-02 2019-03-09 2020-03-08

 ET-FTA-111741-CS-QCBS /

Development of Information

Security Guidelines & Access

to Information Handbook

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post
Quality And Cost-

Based Selection
Open - National

 

200,000.00 0.00
Pending

Implementation
2019-06-17 2019-07-08 2019-08-21 2019-09-18 2019-10-18 2019-11-22 2019-12-27 2020-12-26

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Estimated

Amount (US$)

Actual

Amount (US$)
Process Status Terms of Reference

Invitation to

Identified/Selected

Consultant

Draft Negotiated

Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ET-FTA-2662-CS-INDV /

Enterpise Architect for FTA

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Prior

Individual

Consultant

Selection

Open

 

500,000.00 123,347.10 Signed 2016-10-24 2016-12-09 2016-12-20 2017-01-03 2017-04-18

 ET-FTA-6752-CS-INDV /

Financial management

Specialist

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post

Individual

Consultant

Selection

Open

 

100,000.00 0.00
Under

Implementation
2017-02-13 2017-02-13 2017-02-22 2017-03-07 2018-03-07

 ET-FTA-6793-CS-INDV /

Financial Management

Expert

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post

Individual

Consultant

Selection

Limited

 

50,000.00 0.00
Under

Implementation
2017-03-01 2017-03-06 2017-03-27 2017-05-01 2017-10-28

 ET-FTA-21416-CS-INDV /

Consultant on Ministry of

Construction Regulatory

Activity

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post

Individual

Consultant

Selection

Open

 

100,000.00 0.00
Pending

Implementation
2017-08-23 2017-10-11 2017-11-01 2017-12-06 2018-09-13

 ET-FTA-21413-CS-INDV /

Finance expert in order to

assist in the  closing of the

books of accounts of the

Authority for EFY 2008 and

2009.

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post

Individual

Consultant

Selection

Direct

 

16,000.00 0.00
Pending

Implementation
2017-08-07 2017-08-17 2017-09-07 2017-10-12 2018-07-11
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 ET-FTA-39254-CS-INDV /

Individual Consultant for

MoC Capacity Building

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post

Individual

Consultant

Selection

Direct

 

100,000.00 0.00
Under

Implementation
2017-12-18 2017-12-28 2018-01-18 2018-02-22 2019-02-21

 ET-FTA-40424-CS-INDV /

Master of ceremony for MoC

Construction Industry

Council Establishment &

Stakeholder Mobilization

Conference

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post

Individual

Consultant

Selection

Open

 

1,500.00 0.00
Under

Implementation
2017-12-20 2018-02-07 2018-02-28 2018-04-04 2018-10-01

 ET-FTA-41169-CS-CDS /

MoC proposed training at

the Ethiopian Management

Institute on Supply Chain

Management.

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post Direct Selection Direct

 

2,500.00 0.00
Pending

Implementation
2017-12-26 2018-01-05 2018-03-11 2018-09-07

 ET-FTA-48153-CS-CDS /

MoC Training for

Construction Contractors and

Consultants at the Ethiopian

Project Management

Institute

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post Direct Selection Direct

 

110,000.00 0.00
Under

Implementation
2018-02-19 2018-03-01 2018-05-05 2018-11-01

 ET-FTA-48157-CS-CDS /

MoC Training of Trainers

for Lower Level Building

Sector Professionals at the

Ethiopian Project

Management Institute

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post Direct Selection Direct

 

90,000.00 0.00
Under

Implementation
2018-02-12 2018-02-22 2018-04-28 2018-10-25

 ET-FTA-69912-CS-INDV /

Information Technology

Specialist for TRANSIP

Implementation Unit

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post

Individual

Consultant

Selection

Open

 

50,000.00 0.00 Canceled 2018-07-23 2018-09-10 2018-10-01 2018-11-05 2019-11-05

 ET-FTA-70042-CS-INDV /

Information Technology

Project Technical Team

Leader  for  TRANSIP

Implementation Unit

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post

Individual

Consultant

Selection

Open

 

80,000.00 0.00
Under

Implementation
2018-07-27 2018-09-14 2018-10-05 2018-11-09 2019-11-08

 ET-FTA-68839-CS-INDV /

Information Technology

Specialist for the TRANSIP

Implementation Unit

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post

Individual

Consultant

Selection

Open

 

50,000.00 0.00
Under

Implementation
2018-07-23 2018-09-10 2018-10-01 2018-11-05 2019-11-05

 ET-FTA-77192-CS-INDV /

Senior Procurement

Specialist

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post

Individual

Consultant

Selection

Open

 

50,000.00 0.00
Pending

Implementation
2018-09-17 2018-11-05 2018-11-26 2018-12-31 2019-12-31

 ET-FTA-48106-CS-CDS /

MoC Policy and Strategy

Training for Construction

Sector Leadership to be

delivered by the Ethiopian

Civil Service University

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post Direct Selection Direct

 

202,000.00 0.00
Pending

Implementation
2018-02-12 2018-02-22 2018-04-28 2018-07-20

 ET-FTA-135350-CS-INDV /

Business Process Tram

Leader for FTA TRANSIP

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post

Individual

Consultant

Selection

Open

 

167,160.00 0.00
Pending

Implementation
2019-10-23 2019-12-11 2020-01-01 2020-02-05 2023-11-30



Page 5

 ET-FTA-138914-CS-INDV /

Senior Software Expert for

FTA TRANSIP

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post

Individual

Consultant

Selection

Open

 

45,390.00 0.00
Pending

Implementation
2019-10-31 2019-12-19 2020-01-09 2020-02-13 2023-11-30

 ET-FTA-138916-CS-INDV /

Senior Database Expert for

FTA TRANSIP

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post

Individual

Consultant

Selection

Open

 

45,390.00 0.00
Pending

Implementation
2019-10-31 2019-12-19 2020-01-09 2020-02-13 2023-11-30

 ET-FTA-138918-CS-INDV /

Senior IT Infrastructure and

Security Expert for FTA

TRANSIP

 

IDA / 58160

Component C: Road Safety

Interventions and

Institutional Strengthening

of Selected Federal

Transport Institutions

Post

Individual

Consultant

Selection

Open

 

45,390.00 0.00
Pending

Implementation
2019-10-31 2019-12-19 2020-01-09 2020-02-13 2023-11-30


