I.

N

Procurement Plan for TRANSIP (P151819)

General

Bank’s approval Date of the procurement Plan: Original: March 25, 2015: Revision
V1 of Updated Procurement Plan, April 24, 2017

Date of General Procurement Notice: October 22, 2015

Period covered by this procurement plan: The procurement period of project covered
from year 2016-2017

II. Goods and Works and non-consulting services

1.

Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as
stated in Appendix 1 to the Guidelines for Procurement:

Procurement Method Prior Review Threshold Comments
US$
1. ICB / NCB (Goods) Above US$ 1.0/0.5m All
2. ICB / NCB (Works) Above US$ 5.0/7.0 m All
3. Non-Consultant Services NA

Pre-qualification. Bidders for not identified shall be prequalified in accordance with the
provisions of paragraphs 2.9 and 2.10 of the Guidelines.

Proposed Procedures for CDD Components (as per paragraph. 3.17 of the
Guidelines: Not Applicable

Reference to (if any) Project Operational/Procurement Manual: Project
Implementation Manual for World Bank Loan Project: Transport Systems Improvement
Project, February 2015 issued by AARTB

Summary of the Procurement Packages planned during the first 18 months after project
effectiveness

1 2 3 4 5 6 7
Ref. Description | Estimated Packages Domestic Review Comments
No. Cost Preferenc by Bank

US$ e (Prior / Post)

million (yes/no)
Summary of | 20.7 No Prior
the ICB
(Works)
Summary of | 66.8 No Prior ITS and
the ICB other
(Goods) Goods
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Summary of 5.0 1 NA Prior
the NCB

(Works)
Summary of | 0.45 1 NA Post
the NCB
(Goods)
Summary of | 0 NA NA
the ICB
(Non-
Consultant
Services)

II1. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method Prior Review Threshold Comment
1. Competitive Methods (Firms) Above US$ 200,000
2. Single Source (Firms) na
3. Individual Above US$ 100,000
2. Short list comprising entirely of national consultants: Short list of consultants for

services, estimated to cost less than $_300,000 equivalent per contract, may comprise
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the
Consultant Guidelines.

4. Consultancy Assignments with Selection Methods and Time Schedule
1 2 3 4 5 6
Ref. No. Description of | Estimated | Packages Review Comments
Assignment Cost by Bank
US$ (Prior /
million Post)
Summary of | 39.0 22 Prior
number of
contracts that
will be let
under QCBS
Summary of | 1.93 5 Post IC
number of
contracts that
will be let
under other
methods

April 27, 2017



PROCUREMENT

P Project (TRANSIP)

Bank’s Approval Date of the Original Procurement Plan: 2016-10-20

Revised Plan Date(s): (comma delineated, leave blank if nor 2020-02-27

ia : Ethiopia: T
PLAN

General Information

Country: Ethiopia

Project ID: P151819 GPN Date:

Project Name: Ethiopia: Transport Systems Improvement Project (TRANSIP)

Loan / Credit No:  IDA / 58160
Executing Agency(ies) Federal Road Transport Authority

'WORKS
B ) Bid Evaluation
Activity Reference No. / Draft Bidding
Loan / Credit Market Procurement | Prequalification | Estimated | Actual Amount| Process |Draft Pre-qualification|  Prequalification Specific Bidding D ts | Proposal Report and
Description Component Review Type Method ) Document / ) o - - Signed Contract | Contract Completion
No. Approach Process (W/N) Amount (US$) (Us$) Status Documents Evaluation Report Justi Notice / Tnvitation as Tssued Opening / Minutes | Recommendation for
ustification
Award
Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual | Planned ‘ Actual
GOODS
Bid Evaluation
Activity Reference No. / _ _ ) e Draft Bidding o
Loan / Credit Market Procurement | Prequalification | Estimated | Actual Amount | Process |Draft Pre-qualification| Prequalification Specific Bidding D ts |Proposal Report and
Description Component Review Type Method ) Document / ) o ) ‘ - Signed Contract | Contract Completion
No. Approach Process W/N) Amount (US$) s$) Status Documents Evaluation Report Justi Notice / Tnvitation as Tssued Opening / Minutes | Recommendation for
ustification
Award
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
Component C: Road Safety
Interventions and
ET-FTA-6032-GO-RFB / 2 Request for Single Stage - One
hicl IDA / 58160 Institutional Strengthening | Post @ Limited Envel 260,000.00 0.00 | Canceled 2017-03-20 2017-05-15 2017-11-11
vhicles uotations nvelope
of Selected Federal
Transport Institutions
ET-FTA-21216.GO-RFB / 4
WD DC Diesel Pick up, 2
Component C: Road Safety
units for FTA and Federal
Interventions and
Police Single Stage - One
IDA / 58160 Institutional Strengthening | Post Request for Bids | Open - National 864,000.00 000 | Canceled 2017-08-21 2017026 20171007 2017-11.06 2017-12:11 20150609
4 WD SW Diesel , 5 units, Favelope
of Selected Federal
4 MoC and 1 for FTA
Transport Institutions
1 midi bus for Federal
Police
ET-FTA-40377-GO-RFB /
Component C: Road Safety
Printing of Construction
Interventions and Ponding
Council Establishment Request for Single Stage - One
IDA / 58160 Institutional Strengthening | Post Open - National 10,000.00 0.00 | Implementati 2017-12-27 20180221 2018-08-20
Regulation and Reasearch Quotations Envelope
of Selected Federal
Document on Construction
Transport Institutions
for MoC
ET-FTA-49676-GO-UN /
Vehicles 10 Unit -
Transport Authority - 2 Component C: Road Safety
units 4WD DC Pickup and Interventions and
UN Agencies
2 units 4WD Hardtop - IDA / 58160 Institutional Strengthening | Prior © ) Direct 1,400,000.00 387,139.19 | Signed 2018-02-26 | 2018-03-07 | 2018-03-03 2018-04-07 | 2018-03-23 | 2018-10-04
irect
Ministry of Construction - 4 of Selected Federal
units 4WD Hardtop-- Federal Transport Institutions
raffic Police - 2 units 4WD
DC Pickup
Component C: Road Safety
ET-FTA-126891-GO-UN / 7 Interventions and Under
UN Agencies
units of motorcycles with IDA / 58160 Institutional Strengthening | Post © ) Direct. 201,200.00 0.00 | Implementati 2019-08-22 | 2019-08-16 | 2019-08-27 | 2019-08-16 2019-10-01 2020-03-29
irect
spare parts and accessories of Selected Federal on
Transport Institutions
Component C: Road Safety
Interventions and Under
ET-FTA-151234-GO-RFQ / Request for Single Stage - One
IDA / 58160 Institutional Strengthening [ Post Limited 35,000.00 0.00 | Tmplementati 20191226 2020-02-12 2020-03-04
Office furniture Quotations Envelope
of Selected Federal on
Transport Institutions
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Component C: Road Safety

ET-FTA-151238-GO-RFQ / Interventions and Pending
Request for Single Stage - One
Information technology IDA / 58160 Institutional Strengthening [ Post Limited 50,000.00 000 | implementati 20191228 20200206 20200809
Quotations Envelope
equipment of Selected Federal on
Transport Tnstitutions
NON CONSULTING SERVICES
Bid Evaluation
Activity Reference No. / _ _ ) ) e Draft Bidding ) o
Loan / Credit Market Procurement | Prequalification | Estimated | Actual Amount | Process |Draft Pre-qualification|  Prequalification Specific Bidding D ts |Proposal Report and
Description Component Review Type Method ) Document / ) o ) - ) Signed Contract | Contract Completion
No. Approach Process (W/N) Amount (US$) (Us$) Status Documents Evaluation Report Justi Notice / Tnvitation as Tssued Opening / Minutes | Recommendation for
Justification
Award
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
ET-FTA-40369-NC-DIR /
Component C: Road Safety
Establishment of
Interventions and Pending
Construction Industry
. | and Stakehotd DA / 58160 Institutional Strengthening | Post Direct Selection | Direct 80,000.00 0.00 | implementati 2017-12.22 2017-12-27 2018-01-31 2018-07-30
of Selected Federal on
Mobilization of the Ministry
Transport Institutions
of Construction
Component C: Road Safety
ET-FTA-40374-NC-DIR /
Interventions and Pending
Television and Radio
o MaC DA / 58160 Institutional Strengthening | Post Direct Selection | Direct 18,400.00 0.00 | implementati 2017-12:20 2017-12-25 2018-01-29 2018-07-28
announcement for MoC
. of Selected Federal on
conference
Transport Institutions
CONSULTING FIRMS
Activity Reference No. / - ) ) ) ) ) Combined Evaluation
Loan / Credit Market Contract Type |  Estimated Actual Expression of Interest| Short List and Draft |Request for Proposals | Opening of Technical Evaluation of
Description Component Review Type Method Process Status | Terms of Reference ) ) ) Report and Draft Signed Contract | Contract Completion
No. Approach Amount (US$) | Amount (US$) Notice Request for Proposals as Tssued Proposals / Minutes | Technical Proposal
Negotiated Contract
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
Component C: Road Safoty
FT-FTA-543-CS-QCBS /
Interventions and
Design and Supervision of Quality And Cost- [ Open -
IDA / 58160 Institutional Strengthening | Prior 7,050,000.00 4462,820.00 [ Signed 20170327 [ 20180710 | 2017-04-16 | 2019-01-30 | 20170530 | 2019.05-28 20170704 20170815 | 2019-10-18 | 20170911 | 20200101 | 2017-1009 | 20200110 | 2018.06-16
the Installation of the IT Based Selection | International
of Selected Federal
Infrustructure and Sysetems.
Transport Institutions
Component C: Road Safety
ET-FTA-729-CS-QCBS /
Interventions and
Institutaional Strengthening Quality And Cost- | Open - Under
IDA / 58160 Institutional Strengthening | Prior 2,500,000.00 0.0 2017-01-10 2017-01-31 2017-03-16 2017-04-20 2017-05-30 2017-06-27 2017-07-15 2018-01-11
to improve operational Based Selection | International Implementation
of Selected Federal
efficency of FTA (ERP)
Transport Institutions
Component C: Road Safety
[ET-FTA-749-CS-QCBS / Interventions and
Quality And Cost- | Open - Ponding
Change Management and IDA / 58160 Institutional Strengthening | Prior Based Selecti L 1 1,600,000.00 0.0 Tnmpl tati 2016-12-20 2017-01-10 2017-04-09 2017-05-09 2017-06-29 2017-08-03 2018-08-03
ased Selection | International mplementation
Adoption Services of Selected Federal
Transport Institutions
Component C: Road Safety
Interventions and
ET-FTA5611-CSLCS / Least Cost Under
DA / 58160 Institutional Strengthening | Post Open - National 25,000.00 0.0 20170523 | 20170807 | 20170613 20170727 | 201709-13 2017.08-24 | 2017-09-13 | 2017-0 20171207 | 20171028 | 20171213 | 20171202 2019-1231
External audit service Selection Implementation
of Selected Federal
Transport Tnstitutions
ET-FTA-16990-CS-QCBS /
Component C: Road Safety
Development of Construction
Interventions and
Zone Safety Regulation, Quality And Cost- | Open - Under
DA / 58160 Institutional Strengthening | Prior 2,000,000.00 0.0 20170627 | 20180520 | 201707-18 | 20190611 | 20170831 2017.09-28 20171028 20171202 20180106 20190106
Legal Framework and Based Selection International Implementation
of Selected Federal
Implementation Guideline for
Transport Tnstitutions
MoC
Component C: Road Safety
ET-FTA-21418-CS-QCBS /
Interventions and
Consultant on Ministry of Quality And Cost- | Open -
IDA / 58160 Institutional Strengthening | Post 100,000.00 0.00 | Canceled 20170830 20170920 20171103 2017-12.01 20171231 20180204 2018-03-11 2019-03-11
Construction Capacity Based Selection International
of Selected Federal
Building
Transport Tnstitutions
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ET-FTA-48097-CS-QCBS /
Monitoring & Evaluation for
TRANSIP t0 be supervised

Component C: Road Safety

Interventions and

Quality And Cost-

by the . DA / 58160 Institutional Strengthening | Prior Baced Sel Open - National 500,000.00 999,036.50 | Signed 20180212 | 20180306 | 2018-03-05 | 20180810 | 20180418 | 2018-09-24 2018-05-16 20180615 | 2019-01-02 | 20180720 | 2019-0503 | 2018.08-24 | 20190507 | 20281281
y the Ministry o ased Selection
of Selected Federal
Transport.
Transport Institutions
Local Universities only
Component C: Road Safety
ET-FTA-69373-CS-QCBS /
Interventions and
Gender Audit & Quality And Cost-
» el DA / 58160 Institutional Strengthening [ Post Baced Sel Open - National 110,000.00 0.00 [ Canceled 20180718 | 20180818 | 2018-08-08 20180921 | 2019-02:28 201810-19 | 20190408 | 20181118 | 2019-0625 | 20181223 20190127
ainstreaming Guideline ased Selection
# of Selected Federal
Development, Consultancy
Transport Tnstitutions
ET-FTA-21414-CS-QCBS / Component. C: Road Safety
Development of Information Interventions and
Quality And Cost- [ Open -
Security Guidelines and IDA / 58160 Institutional Strengthening 20000000 0.00 | Canceled 2017-08-16 2017-09-06 2017-10.20 2017-11-17 2017-12-17 20180121 2018-02:25 2019-0225
Based Selection | International
Access to Information of Selected Federal
Handbook Transport Tnstitutions
ET-FTA-78271-CS-QCBS / Component C: Road Safety
Review and Develop Vehicle Interventions and
Quality And Cost- [ Open -
Competency Assurance IDA / 58160 Institutional Strengthening | Prior 900,000.00 0.00 | Canceled 20180925 | 20181102 | 20181016 [ 20181122 | 20181120 2018.12.27 2019-01-26 2019.03-02 2019.04-06 20200405
Based Selection | International
System and National of Selected Federal
Automative Policy Transport Institutions
Component C: Road Safety
TA73714-CS-QCBS /
Interventions and
Consultancy for Transforming| Quality And Cost- [ Open -
b . IDA / 58160 Institutional Strengthening | Prior Baced Sel X , 1,000,000.00 000 [ Canceled 20180828 | 20180814 | 2018.09-18 | 20190130 [ 2018-11-01 20181129 2018-12:29 20190202 20190309
rivers' Licensing ased Selection | International
of Selected Federal
Ethiopia
Transport Institutions
Component C: Road Safety
ETFTA-111741-CS-QCBS / . .
nterventions an
Development of Information Quality And Cost- Pending
IDA / 58160 Institutional Strengthening | Post Open - National 200,000.00 0.00 2019-06-17 2019-07-08 2019-08-21 2019-09-18 2019-10-18 20191122 2019-12:27 20201226
Security Guidelines & Access Based Selection Implementation
of Selected Federal
to Information Handbook
Transport Institutions
ET-FTA-161613.CS-QCBS / Component C: Road Safety
Gender Audit & Interventions and
Quality And Cost- Pending
Preparation/Development. of [ IDA / 58160 Institutional Strengthening | Post Open - National 110,000.00 0.00 20200305 20200326 2020-05.00 2020-06.06 20200706 20200810 20200914 2021-09-14
Based Selection Implementation
Gender Mainstreaming of Selected Federal
Guidleine Transport Institutions
INDIVIDUAL CONSULTANTS
Activity Reference No. / Tnvitation to
i Loan / Credit . Market Contract Type | Bstimated Actual i Draft Negotiated . .
Description Component Review Type Method Process Status | Terms of Reference Identified/Selected Signed Contract Contract Completion
No. Approach Amount (US$) | Amount (US$) Contract
Consultant
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
Component C: Road Safety
Interventions and Individual
ET-FTA-2662-CS-INDV /
DA / 58160 Institutional Strengthening | Prior Consultant Open 500,00000 123,347.10 [ Signed 20161024 20161209 | 201703.02 | 20161220 | 20170605 [ 2017.01.03 | 2017.0602 | 2017-04-18
Enterpise Architect for FTA
of Selected Federal Selection
Transport. Institutions
Component C: Road Safety
ET-FTA-6752-CS-INDV / Interventions and Individual et
Financial management IDA / 58160 Institutional Strengthening | Post Consultant Open 100,000.00 ooo f % 20170213 | 2017.04.03 | 2017.0213 | 2017.0408 | 2017.0222 | 2017.04-10 | 2017.03-07 2018-03-07
implementation
Specialist of Selected Federal Selection
Transport Institutions
Component C: Road Safety
ET-FTA-6793-CS-INDV / Interventions and Individual O
nder
Financial Management IDA / 58160 Institutional Strengthening | Post Consultant Limited 50,000.00 oo ] 20170301 | 2018-1031 | 2017.03-06 20170327 | 20170530 | 2017.05.01 20171028
implementation
Expert of Selected Federal Selection
Transport Institutions
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ET-FTA-21416-CS-INDV /

Component C: Road Safety

Interventions and Individual
Consultant on Ministry of Pending
DA / 58160 Institutional Strengthening [ Post Consultant Open 100,000.00 0.00 2017-08-23 2017-10-11 2017-11:01 2017-1206 2018.09-13
Construction Regulatory Tmplementation
of Selected Federal Selection
Activity
Transport. Institutions
ETFTA21413-CSINDV /
Component C: Road Safety
Finance expert in order to
Interventions and Individual
assist in the closing of the Pending
DA / 58160 Institutional Strengthening [ Post Consultant Direct 16,0000 0.01 2017-08-07 2017-08-17 201709-07 2017-10-12 2018:07-11
books of accounts of the Tmplementation
of Selected Federal Selection
Authority for EFY 2008 and
Transport Tnstitutions
2009.
Component. C: Road Safety
ET-FTA-39254-CSINDV / Interventions and Individual O
Individual Consultant for [ DA / 58160 Institutional Strengthening [ Post Consultant Direct 100,000.00 000 [ mentats 2017-12:18 | 2017-12.07 | 2017.1228 | 20180112 | 20180118 | 2018-09-10 | 2018.02.22 2019-02-21
[mplementation
MoC Capacity Building of Selected Federal Selection
Transport Tnstitutions
ET-FTA-40424-CS-INDV /
Component. C: Road Safety
Master of ceremony for MoC
Interventions and Individual
Construction Industry Under
IDA / 58160 Institutional Strengthening [ Post Consultant Open 1,500.00 0.00 2017-1220 | 2017-12:22 | 2018.0207 | 2017.12.99 | 2018-02.28 | 2018-01.24 | 2018.04.04 2018-10-01
Council Establishment & Tmplementation
of Selected Federal Selection
Stakeholder Mobilization
Transport Tnstitutions
Conference
ET-FTA-41169-CS-CDS / Component. C: Road Safety
MoC proposed training at Interventions and pend
ending
the Ethiopian Management | IDA / 58160 Institutional Strengthening [ Post Direct Selection | Direct 2,500.00 000 [ mentats 2017-1226 20180105 2018.03-11 2018.09-07
mplementation
Institute on Supply Chain of Selected Federal
Management. Transport Tnstitutions
ET-FTA-48153-CS-CDS /
Component. C: Road Safety
MoC Training for
Interventions and
Construction Contractors and Under
DA / 58160 Institutional Strengthening [ Post Direct Selection | Direct 110,000.00 0.0 2018.02-19 2018.03-01 2018-05-05 20181101
Consultants at the Ethiopian Tmplementation
of Selected Federal
Project Management
Transport Tnstitutions
Institute
ET-FTA-48157-CS-CDS /
Component C: Road Safety
MoC Training of Trainers
Interventions and
for Lower Level Building Under
Secter Prf ot e |TA7 58160 Institutional Strengthening | Post Direct Selection [ Direct 90,000.00 000 | ementat 2018-02-12 2018-02-22 2018-04-28 2018-10-25
Sector Professionals at the [mplementation
of Selected Federal
Ethiopian Project
Transport Institutions
Management Institute
Component C: Road Safety
ET-FTA-69912-CSINDV /
Interventions and Individual
Information Technology
DA / 58160 Institutional Strengthening | Post Consultant Open 50,000.00 0.00 [ Canceled 2018-07-23 2018-09-10 2018-10-01 2018-1105 2019-11-05
Specialist for TRANSIP
of Selected Federal Selection
Implementation Unit
Transport Tnstitutions
ET-FTA-70042-CS-INDV / Component C: Road Safety
Information Technology Interventions and Individual et
Project Technical Team IDA / 58160 Institutional Strengthening [ Post Consultant Open 80.000.00 0.00 2018.07-27 | 2018.0803 | 2018.09-14 2018-10-05 2018-1109 20191108
Tmplementation
Leader for TRANSIP of Selected Federal Selection
Implementation Unit Transport Institutions
Component C: Road Safety
ET-FTA-68839-CS-INDV /
Interventions and Individual
Information Technology Under
DA / 58160 Institutional Strengthening [ Post Consultant Open 50,000.00 0.00 2018-07-23 2018-09-10 2018-10-01 20181105 2019-11-05
Specialist for the TRANSIP Implementation
of Selected Federal Selection
Tmplementation Unit
Transport Institutions
Component C: Road Safety
ET-FTA-77192-CSINDV / Interventions and Individual Pond
ending
Senior Procurement DA / 58160 Institutional Strengthening [ Post Consultant Open 50,000.00 oo 2018-09-17 2018-11-05 20181126 2018 2019-12-31
implementation
pecialist of Sclected Federal Selection

Transport Institutions
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ET-FTA-48106-CS-CDS /
MoC Policy and Strategy

Training for Construction

Component C: Road Safety

Interventions and

Pending
DA / 58160 Institutional Strengthening [ Post Direct Selection [ Direct 202,000.00 0.0 2018-02-12 2018-02-22 2018-04-28 20180720
Sector Leadership to be Implementation
of Sclected Federal
delivered by the Ethiopian
Transport Institutions
Civil Service University
Component C: Road Safety
ET-FTA-135350-CS-INDV / Interventions and Individual o
nder
Business Process Tram DA / 58160 Institutional Strengthening [ Post Consultant Open 167,160.00 oo 2019-1023 | 2019-1016 | 2019-12-11 2020-01-01 2020-0205 1130
implementation
Leader for FTA TRANSIP of Sclected Federal Selection *
Transport Tnstitutions
Component. C: Road Safety
ET-FTA-138914-CSINDV / Interventions and Individual O
Senior Software Expert for [ DA / 58160 Institutional Strengthening [ Post Consultant Open 45,390.00 000 [ mentats 20191081 | 2019-1016 | 20191219 2020-01-09 2020-02-13 2023-11-30
[mplementation
FTA TRANSIP of Selected Federal Selection
Transport Tnstitutions
Component C: Road Safety
ET-FTA-138916-CS-INDV / Tnterventions and Individual U
Senior Database Expert for |IDA / 58160 Institutional Strengthening [ Post Consultant Open 45,390.00 oo | © 2019-1031 | 2019-1016 | 2019.12-19 2020-01-09 2020-02-13 2023-11.30
implementation
FTA TRANSIP of Selected Federal Selection
Transport Institutions
Component C: Road Safety
ET-FTA-138918-CS-INDV /
Interventions and Individual
Senior IT Infrastructure and Under
DA / 58160 Institutional Strengthening | Post Consultant Open 45,390.00 0.00 2019-1031 | 2019-1016 | 2019-12-19 2020-01-09 2020-02-13
Security Expert for FTA Implementation
of Selected Federal Selection
TRANSIP
Transport Institutions
Component C: Road Safety
Interventions and Individual
ET-FTA-152364-CS-INDV / Under
Gender Special IDA / 58160 Institutional Strengthening | Post Consultant Open 50,000.00 000 | ementat 2020-0106 | 2020-01-06 | 2020-02:24 2020-03-16 2020-04-20 2021-04-20
ender Specialist [mplementation
of Selected Federal Selection

Transport Institutions
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