
April 27, 2017

Procurement Plan for TRANSIP (P151819)

I. General

1. Bank’s approval Date of the procurement Plan: Original: March 
25, 2015: Revision V1 of Updated Procurement Plan, April 24, 2017

2. Date of General Procurement Notice: October 22, 2015
3. Period covered by this procurement plan: The procurement period 

of project covered from year 2016-2017

II. Goods and Works and non-consulting services

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as stated in Appendix 1 to the Guidelines for 
Procurement: 

Procurement Method Prior Review 
Threshold

US$

Comments

1. ICB / NCB (Goods) Above US$ 1.0/0.5m All
2. ICB / NCB (Works) Above US$ 5.0/7.0 m All
3.  Non-Consultant Services NA

2. Pre-qualification. Bidders for not identified shall be prequalified in 
accordance with the provisions of paragraphs 2.9 and 2.10 of the 
Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 
3.17 of the Guidelines: Not Applicable 

4. Reference to (if any) Project Operational/Procurement Manual: 
Project Implementation Manual for World Bank Loan Project: Transport 
Systems Improvement Project, February 2015 issued by AARTB

5. Summary of the Procurement Packages planned during the first 18 
months after project effectiveness  
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Summary 
of the ICB 
(Works)

20.7 3 No Prior

Summary 
of the ICB 
(Goods)

66.8 4 No Prior ITS and 
other 
Goods

Summary 
of the NCB 
(Works)

5.0 1 NA Prior

Summary 
of the NCB 
(Goods)

0.45 1 NA Post

Summary 
of the ICB 
(Non-
Consultant 
Services)

0 0 NA NA

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review 
by Bank as stated in Appendix 1 to the Guidelines Selection and 
Employment of Consultants:

Selection Method Prior Review 
Threshold

Comment

1. Competitive Methods (Firms) Above US$ 200,000
2. Single Source (Firms) na
3. Individual Above US$ 100,000

2. Short list comprising entirely of national consultants: Short list of 
consultants for services, estimated to cost less than 
$_300,000_equivalent per contract, may comprise entirely of national 
consultants in accordance with the provisions of paragraph 2.7 of the 
Consultant Guidelines.

4. Consultancy Assignments with Selection Methods and Time 
Schedule

1 2 3 4 5 6

Ref. No. Description 
of 
Assignmen
t

Estimat
ed 
Cost
US$ 
million

Package
s

Review
by Bank
(Prior / 
Post)

Comment
s

Summary 
of number 
of 
contracts 

39.0 22 Prior
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that will 
be let 
under 
QCBS
Summary 
of number 
of 
contracts 
that will 
be let 
under 
other 
methods

1.93 5 Post IC
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PROCUREMENT
PLAN Ethiopia : Ethiopia: Transport Systems Improvement Project (TRANSIP)
General Information
Country: Ethiopia Bank’s Approval Date of the Original Procurement Plan: 2016-10-20

Revised Plan Date(s): (comma delineated, leave blank if none)2021-11-12
Project ID: P151819 GPN Date:
Project Name: Ethiopia: Transport Systems Improvement Project (TRANSIP)
Loan / Credit No: IDA / 58160
Executing Agency(ies):Federal Road Transport Authority

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk

Procureme
nt

Document
Type

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ET-FTA-6032-GO-RFB / 2
vhicles
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 0.00 Canceled 2017-03-20 2017-05-15 2017-11-11

 ET-FTA-21216-GO-RFB / 4
WD DC Diesel Pick up, 2 units
for FTA and Federal Police
4 WD SW Diesel , 5 units, 4
MoC and 1 for FTA
1 midi bus for Federal Police
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Request for Bids Open - National
 

Single Stage - One
Envelope 0.00 Canceled 2017-08-21 2017-08-26 2017-10-07 2017-11-06 2017-12-11 2018-06-09

 ET-FTA-40377-GO-RFB /
Printing of Construction
Council Establishment
Regulation and Reasearch
Document on Construction for
MoC
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 0.00

Pending
Implementati
on

2017-12-27 2018-02-21 2018-08-20

 ET-FTA-49676-GO-UN /
Vehicles 10 Unit  - Transport
Authority -  2 units 4WD DC
Pickup and 2 units 4WD
Hardtop -- Ministry of
Construction - 4 units 4WD
Hardtop-- Federal Traffic
Police - 2 units 4WD DC
Pickup
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Prior UN Agencies
(Direct) Direct

 
387,139.19 Signed 2018-02-26 2018-03-07 2018-03-03 2018-04-07 2018-03-23 2018-10-04

 ET-FTA-126891-GO-UN / 7
units of motorcycles with
spare parts and accessories
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post UN Agencies
(Direct) Direct

 
0.00

Under
Implementati
on

2019-08-22 2019-08-16 2019-08-27 2019-08-16 2019-10-01 2020-03-29

 ET-FTA-151234-GO-RFQ /
Office furniture
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 0.00

Under
Implementati
on

2019-12-26 2020-02-12 2020-03-04

 ET-FTA-151238-GO-RFQ /
Information technology
equipment
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 0.00

Pending
Implementati
on

2019-12-28 2020-02-06 2020-08-09

 ET-FTA-185705-GO-RFB /
Disinfectant for surfaces
hypochlorite solution 0.05%
(regular cleaning) or 0.5%
(Disinfection of spill)
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 0.00

Pending
Implementati
on

2020-08-10 2020-10-05 2020-11-30

 ET-FTA-185706-GO-RFB /
Alcohol based hand rub
solution
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 0.00

Pending
Implementati
on

2020-08-12 2020-10-07 2020-12-15

 ET-FTA-185707-GO-RFB /
Gloves non-sterile
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 0.00

Pending
Implementati
on

2020-08-12 2020-10-07 2020-12-15

 ET-FTA-185710-GO-RFB /
Coverall gown
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 0.00

Pending
Implementati
on

2020-08-10 2020-10-05 2021-04-03

 ET-FTA-185711-GO-RFB /
Medical mask
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 0.00

Under
Implementati
on

2020-08-12 2020-08-20 2020-10-07 2020-12-31

 ET-FTA-186162-GO-RFQ / I
R Thermometer
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 0.00

Pending
Implementati
on

2020-08-10 2020-10-05 2020-11-30
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 ET-FTA-195109-GO-UN / 1.
Notebook (20 units)
2. Notebook (20 units)
Videoconferencing System (4
sets)
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Prior UN Agencies
(Direct) Direct

 
0.00 Canceled 2020-09-30 2020-10-05 2020-11-09 2021-05-08

 ET-FTA-201489-GO-UN / 4
units of Videoconferencing
System and 20 units of
Notebook.
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post UN Agencies
(Direct) Direct

 
0.00

Under
Implementati
on

2020-10-28 2021-08-11 2020-11-02 2020-12-01 2020-12-07 2021-06-05

 ET-FTA-242545-GO-RFQ /
IT Equipment  & Supplies
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 0.00

Pending
Implementati
on

2021-08-14 2021-09-26 2021-10-22

 ET-FTA-247747-GO-DIR / 1.
Notebook (20 units)
 2.Videoconferencing System
(4 sets)
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Direct Selection Direct
 

0.00
Pending
Implementati
on

2021-08-12 2021-08-13 2021-08-31 2021-08-31

 ET-FTA-252458-GO-RFB /
Development, Supply,
Installation, and
Implementation of Transport
and Traffic Management
System (TTMS)
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Prior Request for Bids Open - International
 

Single Stage - One
Envelope 0.00

Pending
Implementati
on

2021-11-12 2021-11-22 2022-01-21 2022-03-07 2022-04-11 2024-04-01

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 ET-FTA-40369-NC-DIR /
Establishment of Construction
Industry Council and
Stakeholder Mobilization of
the Ministry of Construction
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Direct Selection Direct
 

0.00
Pending
Implementati
on

2017-12-22 2017-12-27 2018-01-31 2018-07-30

 ET-FTA-40374-NC-DIR /
Television and Radio
announcement for MoC
conference
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Direct Selection Direct
 

0.00
Pending
Implementati
on

2017-12-20 2017-12-25 2018-01-29 2018-07-28

 ET-FTA-211799-NC-DIR /
One day hotel full package
(lunch, 2x refreshment and
cocktail reception),
Conference Interpretation
service
Printing of banners with metal
stand  and Services for
Launching of the Transport
Sector 10 Years Perspective
Plan.
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Direct Selection Direct
 

0.00
Pending
Implementati
on

2020-12-31 2021-01-05 2021-02-09 2021-03-02

 ET-FTA-252393-NC-RFQ /
Printing Service
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 0.00

Pending
Implementati
on

2021-09-13 2021-09-29 2021-10-12

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ET-FTA-543-CS-QCBS /
Design and Supervision of the
Installation of the IT
Infrustructure and Sysetems.
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Prior Quality And Cost-
Based Selection Open - International

 
4,462,820.00 Signed 2017-03-27 2018-07-10 2017-04-16 2019-01-30 2017-05-30 2019-05-28 2017-07-04 2019-09-02 2017-08-18 2019-10-18 2017-09-11 2020-01-01 2017-10-09 2020-01-10 2018-06-16

 ET-FTA-729-CS-QCBS /
Institutaional Strengthening to
improve operational efficency
of FTA (ERP)
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Prior Quality And Cost-
Based Selection Open - International

 
0.00 Under

Implementation 2017-01-10 2017-01-31 2017-03-16 2017-04-20 2017-05-30 2017-06-27 2017-07-15 2018-01-11

 ET-FTA-749-CS-QCBS /
Change Management and
Adoption Services
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Prior Quality And Cost-
Based Selection Open - International

 
0.00 Pending

Implementation 2016-12-20 2017-01-10 2017-02-23 2017-04-09 2017-05-09 2017-06-29 2017-08-03 2018-08-03

 ET-FTA-15611-CS-LCS /
External audit service
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Least Cost
Selection Open - National

 
0.00 Under

Implementation 2017-05-23 2017-08-07 2017-06-13 2017-07-27 2017-09-13 2017-08-24 2017-09-13 2017-09-23 2017-12-07 2017-10-28 2017-12-13 2017-12-02 2019-12-31

 ET-FTA-16990-CS-QCBS /
Development of Construction
Zone Safety Regulation, Legal
Framework and
Implementation Guideline for
MoC
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Prior Quality And Cost-
Based Selection Open - International

 
0.00 Canceled 2017-06-27 2018-05-29 2017-07-18 2019-06-11 2017-08-31 2017-09-28 2017-10-28 2017-12-02 2018-01-06 2019-01-06

 ET-FTA-21418-CS-QCBS /
Consultant on Ministry of
Construction Capacity
Building
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Quality And Cost-
Based Selection Open - International

 
0.00 Canceled 2017-08-30 2017-09-20 2017-11-03 2017-12-01 2017-12-31 2018-02-04 2018-03-11 2019-03-11
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 ET-FTA-48097-CS-QCBS /
Monitoring & Evaluation for
TRANSIP to be supervised by
the Ministry of Transport.
Local Universities only
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Prior Quality And Cost-
Based Selection Open - National

 
999,036.50 Signed 2018-02-12 2018-03-06 2018-03-05 2018-08-10 2018-04-18 2018-09-24 2018-05-16 2018-06-15 2019-01-02 2018-07-20 2019-05-03 2018-08-24 2019-05-07 2023-12-31

 ET-FTA-69373-CS-QCBS /
Gender Audit &
Mainstreaming Guideline
Development Consultancy
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Quality And Cost-
Based Selection Open - National

 
0.00 Canceled 2018-07-18 2018-08-18 2018-08-08 2018-09-21 2019-02-28 2018-10-19 2019-04-03 2018-11-18 2019-06-25 2018-12-23 2019-01-27 2019-07-31

 ET-FTA-21414-CS-QCBS /
Development of Information
Security Guidelines and
Access to Information
Handbook
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Prior Quality And Cost-
Based Selection Open - International

 
0.00 Canceled 2017-08-16 2017-09-06 2017-10-20 2017-11-17 2017-12-17 2018-01-21 2018-02-25 2019-02-25

 ET-FTA-78271-CS-QCBS /
Review and Develop Vehicle
Competency Assurance
System and National
Automotive Policy
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Prior Quality And Cost-
Based Selection Open - International

 
0.00 Canceled 2018-09-25 2018-11-02 2018-10-16 2018-11-22 2018-11-29 2018-12-27 2019-01-26 2019-03-02 2019-04-06 2020-04-05

 ET-FTA-73714-CS-QCBS /
Consultancy for Transforming
Drivers' Licensing System in
Ethiopia
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Prior Quality And Cost-
Based Selection Open - International

 
0.00 Canceled 2018-08-28 2018-08-14 2018-09-18 2019-01-30 2018-11-01 2018-11-29 2018-12-29 2019-02-02 2019-03-09 2020-03-08

 ET-FTA-111741-CS-QCBS /
Development of Information
Security Guidelines & Access
to Information Handbook
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Quality And Cost-
Based Selection Open - National

 
0.00 Pending

Implementation 2019-06-17 2019-07-08 2019-08-21 2019-09-18 2019-10-18 2019-11-22 2019-12-27 2020-12-26

 ET-FTA-161613-CS-QCBS /
Gender Audit &
Preparation/Development of
Gender Mainstreaming
Guidleine
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Quality And Cost-
Based Selection Open - National

 
0.00 Under

Implementation 2020-03-05 2020-03-21 2020-03-26 2020-05-09 2020-06-06 2020-07-06 2020-08-10 2020-09-14 2021-09-14

 ET-FTA-187320-CS-LCS /
External Audit Service for EFY
2013 - 2015
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Least Cost
Selection Open - National

 
0.00 Under

Implementation 2021-02-24 2021-04-14 2021-03-14 2021-04-02 2021-05-02 2021-05-16 2021-06-10 2021-07-01 2023-08-24

 ET-FTA-211526-CS-QCBS /
Consultancy for
theDevelopment of
Construction Zone Safety
Regulation, Legal Framework
and Implementation Guideline
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Prior Quality And Cost-
Based Selection Open - National

 
0.00 Under

Implementation 2020-12-24 2021-02-23 2021-01-14 2021-03-25 2021-02-27 2021-03-27 2021-04-26 2021-05-31 2021-07-05 2022-07-05

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Contract Type Actual Amount

(US$) Process Status Teams of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ET-FTA-2662-CS-INDV /
Enterpise Architect for FTA
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Prior
Individual
Consultant
Selection

Open
 

123,347.10 Signed 2016-10-24 2016-12-09 2017-03-02 2016-12-20 2017-06-05 2017-01-03 2017-06-02 2017-04-18

 ET-FTA-6752-CS-INDV /
Financial management
Specialist
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2017-02-13 2017-04-03 2017-02-13 2017-04-03 2017-02-22 2017-04-10 2017-03-07 2018-03-07

 ET-FTA-6793-CS-INDV /
Financial Management Expert
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Limited
 

0.00 Under
Implementation 2017-03-01 2020-09-01 2017-03-06 2021-03-22 2017-03-27 2017-05-30 2017-05-01 2017-10-28

 ET-FTA-21416-CS-INDV /
Consultant on Ministry of
Construction Regulatory
Activity
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Pending
Implementation 2017-08-23 2017-10-11 2017-11-01 2017-12-06 2018-09-13

 ET-FTA-21413-CS-INDV /
Finance expert in order to
assist in the  closing of the
books of accounts of the
Authority for EFY 2008 and
2009.
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Direct
 

0.00 Pending
Implementation 2017-08-07 2017-08-17 2017-09-07 2017-10-12 2018-07-11

 ET-FTA-39254-CS-INDV /
Individual Consultant for MoC
Capacity Building
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Direct
 

0.00 Under
Implementation 2017-12-18 2017-12-07 2017-12-28 2018-01-12 2018-01-18 2018-09-10 2018-02-22 2019-02-21

 ET-FTA-40424-CS-INDV /
Master of ceremony for MoC
Construction Industry Council
Establishment & Stakeholder
Mobilization Conference
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2017-12-20 2017-12-22 2018-02-07 2017-12-29 2018-02-28 2018-01-24 2018-04-04 2018-10-01

 ET-FTA-41169-CS-CDS /
MoC proposed training at the
Ethiopian Management
Institute on Supply Chain
Management.
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Direct Selection Direct
 

0.00 Pending
Implementation 2017-12-26 2018-01-05 2018-03-11 2018-09-07
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 ET-FTA-48153-CS-CDS /
MoC Training for Construction
Contractors and Consultants
at the Ethiopian Project
Management Institute
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Direct Selection Direct
 

0.00 Under
Implementation 2018-02-19 2018-03-01 2018-05-05 2018-11-01

 ET-FTA-48157-CS-CDS /
MoC Training of Trainers for
Lower Level Building Sector
Professionals at the Ethiopian
Project Management Institute
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Direct Selection Direct
 

0.00 Under
Implementation 2018-02-12 2018-02-22 2018-04-28 2018-10-25

 ET-FTA-69912-CS-INDV /
Information Technology
Specialist for TRANSIP
Implementation Unit
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Canceled 2018-07-23 2018-09-10 2018-10-01 2018-11-05 2019-11-05

 ET-FTA-70042-CS-INDV /
Information Technology
Project Technical Team Leader
for  TRANSIP Implementation
Unit
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2018-07-27 2018-08-03 2018-09-14 2018-10-05 2018-11-09 2019-11-08

 ET-FTA-68839-CS-INDV /
Information Technology
Specialist for the TRANSIP
Implementation Unit
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2018-07-23 2018-09-10 2018-10-01 2018-11-05 2019-11-05

 ET-FTA-77192-CS-INDV /
Senior Procurement Specialist
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Pending
Implementation 2018-09-17 2018-11-05 2018-11-26 2018-12-31 2019-12-31

 ET-FTA-48106-CS-CDS /
MoC Policy and Strategy
Training for Construction
Sector Leadership to be
delivered by the Ethiopian
Civil Service University
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Direct Selection Direct
 

0.00 Pending
Implementation 2018-02-12 2018-02-22 2018-04-28 2018-07-20

 ET-FTA-135350-CS-INDV /
Business Process Tram Leader
for FTA TRANSIP
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2019-10-23 2019-10-16 2019-12-11 2020-01-01 2020-02-05 2023-11-30

 ET-FTA-138914-CS-INDV /
Senior Software Expert for FTA
TRANSIP
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2019-10-31 2019-10-16 2019-12-19 2020-01-09 2020-02-13 2023-11-30

 ET-FTA-138916-CS-INDV /
Senior Database Expert for
FTA TRANSIP
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2019-10-31 2021-03-11 2019-12-19 2020-01-09 2020-02-13 2023-11-30

 ET-FTA-138918-CS-INDV /
Senior IT Infrastructure and
Security Expert for FTA
TRANSIP
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2019-10-31 2019-10-16 2019-12-19 2020-01-09 2020-02-13 2023-11-30

 ET-FTA-152364-CS-INDV /
Gender Specialist
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

1,355.24 Signed 2020-01-06 2020-03-30 2020-02-24 2020-09-01 2020-03-16 2020-09-01 2020-04-20 2020-08-23 2021-04-20

 ET-FTA-198898-CS-CDS /
Phase II Enterprise
Architecture Consultant
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Direct Selection Direct
 

0.00 Canceled 2020-10-12 2020-10-15 2020-10-22 2020-12-26 2021-09-30

 ET-FTA-199189-CS-CDS /
External Audit Service for EFY
2012
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Direct Selection Direct
 

0.00 Under
Implementation 2020-10-19 2020-10-26 2020-10-24 2020-10-28 2020-11-09 2020-12-20

 ET-FTA-200589-CS-INDV /
Phase II Enterprise
Architecture Consultant
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Direct
 

0.00 Under
Implementation 2020-10-25 2021-03-10 2020-11-04 2021-03-12 2020-11-15 2021-04-09 2020-12-20 2021-09-30

 ET-FTA-209216-CS-CDS /
Training on policy research,
standard preparation and
presentation
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Direct Selection Direct
 

0.00 Pending
Implementation 2020-12-12 2020-12-22 2021-02-25 2021-08-24

 ET-FTA-210938-CS-INDV /
Senior Database Expert
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2020-12-30 2020-12-22 2021-02-03 2021-02-24 2021-03-16 2022-03-15

 ET-FTA-214621-CS-INDV /
Phase II Enterprise
Architecture Consultant
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-02-08 2021-01-28 2021-03-29 2021-04-19 2021-05-24 2021-11-20
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 ET-FTA-221684-CS-INDV /
Individual Consultant as a
Technical Project Coordinator
for Transport System
Improvement Project  the
duration of 12 months (one
year) with a possibility of
extending the contract based
on performance,
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-02-26 2021-03-08 2021-04-16 2021-05-07 2021-06-11 2021-12-08

 ET-FTA-221705-CS-INDV /
Individual Consultant as a
Project Support Coordinator
for Transport System
Improvement Project the
duration of 12 months (one
year) with a possibility of
extending the contract based
on performance,
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Under
Implementation 2021-02-28 2021-03-08 2021-04-18 2021-05-09 2021-06-13 2021-12-10

 ET-FTA-229221-CS-INDV /
Advisor to the Ministry of
Transport
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Limited
 

0.00 Under
Implementation 2021-04-19 2021-04-18 2021-04-23 2021-04-27 2021-05-10 2024-01-08

 ET-FTA-234543-CS-INDV /
Senior Advisor to the Ministry
of Transport
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Limited
 

0.00 Under
Implementation 2021-07-30 2021-07-29 2021-08-03 2021-08-09 2021-08-20 2024-01-09

 ET-FTA-243567-CS-CDS /
Capacity Building Training
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post Direct Selection Direct
 

0.00 Under
Implementation 2021-08-16 2021-08-19 2021-08-26 2021-10-30 2022-03-31

 ET-FTA-247311-CS-INDV /
Special Advisor to the Minister
of Transport
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Limited
 

0.00 Under
Implementation 2021-08-16 2021-08-16 2021-08-24 2021-09-14 2021-10-19 2023-12-31

 ET-FTA-252975-CS-CDS /
Development of Construction
Zone Safety Regulation, Legal
Framework, and
Implementation Guideline
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Prior Direct Selection Direct
 

0.00 Under
Implementation 2021-09-15 2021-11-11 2021-09-25 2021-11-29 2022-05-28

 ET-FTA-257602-CS-INDV /
Finance
Coordinator/Specialist
 

IDA / 58160

Component C: Road Safety
Interventions and
Institutional Strengthening of
Selected Federal Transport
Institutions

Post
Individual
Consultant
Selection

Open
 

0.00 Pending
Implementation 2021-10-31 2021-12-10 2021-12-31 2022-02-04 2023-02-02


