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Procurement Plan for TRANSIP (P151819)

General

Bank’s approval Date of the procurement Plan: Original: March
25, 2015: Revision V1 of Updated Procurement Plan, April 24, 2017
Date of General Procurement Notice: October 22, 2015

Period covered by this procurement plan: The procurement period
of project covered from year 2016-2017

Il. Goods and Works and non-consulting services

1.

Prior Review Threshold: Procurement Decisions subject to Prior
Review by the Bank as stated in Appendix 1 to the Guidelines for
Procurement:

Prior Review Comments
Threshold

USs$

Procurement Method

1. | ICB/ NCB (Goods) Above US$ 1.0/0.5m All

2. | ICB/NCB (Works) Above US$ 5.0/7.0 m All

3. Non-Consultant Services NA

Pre-qualification. Bidders for not identified shall be prequalified in
accordance with the provisions of paragraphs 2.9 and 2.10 of the
Guidelines.

Proposed Procedures for CDD Components (as per paragraph.
3.17 of the Guidelines: Not Applicable

Reference to (if any) Project Operational/Procurement Manual:
Project Implementation Manual for World Bank Loan Project: Transport
Systems Improvement Project, February 2015 issued by AARTB

Summary of the Procurement Packages planned during the first 18
months after project effectiveness

2 3 4 5 6 7

Ref.
No.

Descripti
on

Estimat
ed
Cost
US$
million

Packages

Domes
tic
Prefere
nce
(yes/no

)

Review
by Bank
(Prior /
Post)

Comme
nts

April 27, 2017



Summary 20.7 3
of the ICB

(Works)

No

Prior

Summary | 66.8 4
of the ICB

(Goods)

No

Prior

ITS and
other
Goods

Summary 50 1
of the NCB

(Works)

NA

Prior

Summary 0.45 1
of the NCB

(Goods)

NA

Post

Summary 0 0
of the ICB
(Non-
Consultant
Services)

NA

NA

I1l. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review
by Bank as stated in Appendix 1 to the Guidelines Selection and

Employment of Consultants:

Selection Method Prior Review Comment
Threshold
1. | Competitive Methods (Firms) Above US$ 200,000
2. | Single Source (Firms) na
3. | Individual Above US$ 100,000
2. Short list comprising entirely of national consultants: Short list of

consultants for services, estimated to cost less than
$ 300,000 equivalent per contract, may comprise entirely of national
consultants in accordance with the provisions of paragraph 2.7 of the

Consultant Guidelines.

4. Consultancy Assignments with Selection Methods and Time

Schedule
1 2 3 4 5 6
Ref. No. Description | Estimat | Package | Review | Comment
of ed s by Bank | s
Assignmen | Cost (Prior /
t uUSs$ Post)
million
Summary |39.0 22 Prior
of number
of
contracts

April 27, 2017




that will
be let
under
QCBS

Summary
of number
of
contracts
that will
be let
under
other
methods

1.93

Post

IC

April 27, 2017




PROCUREMENT
PLAN

Ethiopia : Ethiopia: Transport Systems Improvement Project (TRANSIP)

General Information

Country:

Project ID:
Project Name:

Loan / Credit No:
Executing Agency(ies

Ethiopia
P151819

Bank’s Approval Date of the Original Procurement Plan:
Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-13

Da

te:
Ethiopia: Transport Systems Improvement Project (TRANSIP)

IDA / 58160

Federal Road Transport Authority

2016-10-20

WORKS
PRI AR e Gt ) Procurement | Prequalification | High SEA/SH | Procurement | Esumated T Actual T-p oo T aft pre—qualification |  Prequalification PRIBICEING Specific Procurement | Bidding Documents as | Proposal Submission /| Bio) Evaluation Report ) Contr
Description Component Review Type Method |Market Approach ° mount | Amount 2 Document / 2 ! and Recommendation | Signed Contract
No. Process Y/N) Risk Document Type| AL Ueg® | status Evaluation Report umen Notice / Invitation Issued Opening / Minutes s Comple
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Pianned | Actual | Planned |
I I I I I I I I ]
GOODS
A“"’“‘ée":cffi’e‘ﬁ:: WL 77 iy G S— e Method | Market Approach|  Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification | Prequalification %f:mg:[‘"/‘—‘ Specific Procurement | Bidding Documents as | Proposal Submission / fr"‘f’?’:(‘;:f':;‘"'sz‘:fo‘: ST | P
2 No. [ 2 B2 Process ¥/N) Amount (USS) (Us$) Status ocuments Evaluation Report — Notice / Invitation Issued Opening / Minutes Tor Award 2 C
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Pianned | Actual | Planned | Actual | Planned | Actual
Component C: Road Safety
Interventions and
SFTas032-G0-0 /2 |ioa sstc0 | sinsioratSvenstheningof [ ost Reauestior |\ g Sigle stage - one 2600000 000 |cancetea 2017-03-20 20170515 20171111
Selected Federal Transport P
Institutions
ET-FTA-21216-GO-RF8 / 4
WD DC Diesel Pick up, 2 units ﬁ?gf:::g:fa:gad safery
o v Federal Police b/ 5160 Institutional Strengthening of [Post Request for Bids | Open - National [ Singje Stage - One 864,000.00 0.00 [ Canceled 2017-08-21 2017-08-26 2017-10-07 2017-11-06 2017-12-11 2018-06-09
esel , 5 units, Selected Federal Transport clope
MoC and 1 for FTA Selected
Y midi bus for Federal Police nstitutions
ET-FTA-40377-GO-RF8 /
Printing of Construction Component C: Road Safety pendin
Council Establishment Request for Single Stage - One 9
DA / 58160 Institutional Strengthening of |Post Open - National 1000000 0.00 [implementati 2017-12-27 2018-02-21 2018-08-20
Regulation and Reasearch Institional Ste Quotations Envelope
Document on Construction for elected Federal Transport on
Insttutions
ET-FTA-49676-GO-UN /
Vehicles 10 Unit - Transport
Authority - 2 units 4WD DC Component C: Road Safety
Pickup and 2 units 4WD Interventions an N Agencies
Hardtop -~ Ministry of IDA / 58160 Institutional Strengthening of | Prior ‘Dmg‘) Direct 1,400,000.00 387,139.19 |Signed 2018-02-26 | 2018-03-07 | 2018-03-03 2018-04-07 [ 2018-03-23 | 2018-10-04
Construction - 4 units 4WD Selected Federal Transport
Hardtop-- Federal Traffic Institutions
Police - 2 units 4WD DC
Pickup
Component C: Road Safety
ET-FTA-126891-GO-UN / 7 Interventions and N Agencies
units of motorcycles with IDA / 58160 Institutional Strengthening of | Post ‘Dmg‘) Direct 201,200.00 0.00 | implementati 2019-08-22 | 2019-08-16 | 2019-08-27 | 2019-08-16 2019-10-01 2020-03-29
spare parts and accessories Selected Federal Transport
Insttutions
Component C: Road Safety
Interventions and
ET-FIA-151234-CO-RFQ /|15y 5160 Institutional Strengthening of | Post Request for Limited Single Stage - One 35,000.00 0.00 [implementat 2019-12-26 2020-02-12 2020-03-04
Offce furniture Quotations Envelope
Selected Federal Transport
Insttutions
Component C: Road Safety
ET-FTA-151238-GO-RFQ / Interventions and Request for Single Stage - O Pending
normaton technalooy |10 /58160 [ mstrutonalSwengthening of | post Restior |\ ingle Stage - one 50,0000 0,00 |implementat 2015-12-28
equipment Selected Federal Transport P on
Insttutions
ET-FTA-185705-GO-RFB / Component C: Road Safety
Disinfectant for surfaces Interventions and Request for Single Stage - O Pending
ypochiote solution 6.05% [ 1A /58160 | Insational suenathening o [ost Reestior || inleStag - One 3470000 0.00 | mplementa 2020-08-10 2020-10-05 2020-11-30
(regular cleaning) or 0.5% Selected Federal Transport P on
(Disinfection of spill Institutions
Component C: Road Safety
ET-FTA-185706-GO-RFB / Iterventions and request for Single Stage - One Pending
Alcohol based hand rub DA / 58160 Institutional Strengthening of | Post a Limited gle Stag 23,700.00 0.00 [implementat 2020-08-12 2020-10-07 2020-12-15
Quotations velope
solution Selected Federal Transport on
Institutions
Component C: Road Safety
Iterventions and ndin
ET-FTA-185707-CORFB/ | ipa / 58160 Institutional Strengthening of |Post Request for Limited Single Stage - One 31,500.00 0.00 [ Implementati 2020-08-12 2020-10-07 2020-12-15
Gloves non-sterile Quotations Envelope
Selected Federal Transport on
Insttutions
Component C: Road Safety
Interventions and ndin
ITAIST0GORE ] (o0 se160 | e stagtnenng of [ o re e | singesage - one 10000 000 | 2020-08-10 2020-10:05 2010803
overall go Selected Federal Transport uotations clope on
Institutions
Component C: Road Safety
Interventions and Under
N T ASSTI-COREE ] b/ 58160 Institutional Strengthening of [Post Feauest vor Limited Single Stage - One 75,600.00 0.00 [ Implementati 2020-08-12| 2020-08-20 2020-10-07 2020-12-31
edical mas| Selected Federal Transport uotations nvelope on
Institutions
Component C: Road Safety
Interventions an Pendin
ETFTA-186162-CO-RFQ /1 |5y 55160 Institutional Strengthening of | Post Request for Limited Sl Stage - One 4,100.00 0.00 2020-08-10 2020-10-05 2020-11-30

R Thermometer

Selected Federal Transport
Institutions.

Quotations

Envel

Implementati
on
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ET-FTA-195109-GO-UN / 1 Component C: Road Safety
Notebook (20 units) Interventions an: N Agencies
2. Notebook (20 units) IDA / 58160 Institutional Strengthening of | Prior ‘D”efn Direct 167,000.00 0.00 | Canceled 2020-09-30 2020-10-05 2020-11-09 2021-05-08
Videoconferencing System (4 Selected Federal Transport
15) Institutions
ET-FTA201489-GO-UN | 4 Component C: Road Safety
units of Videoconferencing nterventions and UN Agencies Under
units of Videoconferenc IDA / 58160 Institutional Strengthening of [Post it Age Direct 167,000.00 0.00 [ Implementati 2020-10-28 [ 2021-08-11 2020-11-02 | 2020-12-01 2020-12-07 2021-06-05
Nntebook Selected Federal Transport on
Institutions
Component C: Road Safety
Interventions and Pending
A 22545-50-000 | |on ssico | msnnone Swangtheningof [ os reawesifor g Single stage - one 2500000 000 [impementa 2021-08-14 2021-09.26 20211022
quipment & Supplies Quotations Envelope
Selected Federal Transport on
Institutions
Component C: Road Safety
o 24 CODIR /1 Interventions and Pending
e system | IDA /58160 Institutional Strengthening of [Post Direct Selection [ Direct 192,419.00 0.00 [Implementati 2021-08-12 2021-08-13 2021-08-31 2021-08-31
Prtens 95y Selected Federal Transport on
Institutions.
NON CONSULTING SERVICES
Activity Reference No. / Draft Bidding Bid Evaluation Report
e Loan / Credit —— T —— Method |Market Approach| Frocurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification | Prequalifcation Ry Specific Procurement | Bidding Documents as | Proposal Submission /| 26 SaIblon KeROrL |
No. Process (Y/N) Amount (USS) (US$) Status Documents Evaluation Report Justification Notice / Invitation ed Opening / Minutes T
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
ET-FTA-40369-NC-DIR / Component C: Road Safety
Establishment of Construction Interventions and Pending
Industry Council and DA / 58160 Institutional Strengthening of | Post Direct Selection [ Direct 80,000.00 0.00 | implementati 2017-12-22 2017-12-27 2018-01-31 2018-07-30
Stakeholder Mobilization of Selected Federal Transport on
the Ministry of Construction Institutions
Component C: Road Safety
FFTA- 0374 NCDIR / Interventions and Pending
e fadvioC DA / 58160 Institutional Strengthening of [Post Direct Selection [ Direct 18,400.00 0.00 [Implementati 2017-12-20 2017-12-25 2018-01-29 2018-07-28
Selected Federal Transport on
conference Instiutions.
ET-FTA-211799-NC-DIR /
One day hotel full package
(unch, 2x refreshment and
cocktail reception), Component C: Road Safety
Conference Interpretation Interventions an Pending
senvice DA / 58160 Institutional Strengthening of | Post Direct Selection [ Direct 26,180.00 0,00 | implementati 2020-12-31 2021-01-05 2021-02-09 2021-03-02
rinting of banners with metal Selected Federal Transport
stand and Services for Instiutions
Launching of the Transport
Sector 10 Years Perspective
Plan.
CONSULTING FIRMS
Activity Reference No. / N N Combined Evaluation
Description g ocre‘“ Component Review Type Method  [Market Approach | Contract Type Arﬁz“‘f:ﬁﬁgs) A""?LSA;')‘"”"( Process Status | Terms of Reference EXD'“S:’;“;( Interest Rizz':;‘:;f;‘%gg:;‘l s R‘q“es;sfl‘;';:;g""sa‘s ?,'r’g::)"sglgf/.r;f::"::' T ci‘fl'c”j':,?g p‘;fs . Report and Draft Signed Contract | Contract Completion
- Contract
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
ET-FTA-543-C5-QCBS / Component C: Road Safety
Interventions and
Designand Superviion o the |1 /5160 | nsnational Swengthering of |pio Quality A Cost | e ntermatonal 7050.00000 | 4,462520.00 |signe 2017-03-27 |2018-07-10| 2017-04-16 | 2019-01-30  2017-05-30 | 2019-05-28 2017-07-04 | 2019-08-02 | 2017-08-18 2015-10- 18 2017-08-11| 2020-01-01 | 2017-10-09 | 020-01-10 | 2015-05-16
Selected Federal Transport :
Infrustructure and Sysetems selected Fe
ET-FTA720-C5-QCES / Component C: Road Safety
Interventions and
Institutaional Strengthening to Quality And Cost- B o1 oL 05 oa 0. o6 o7 oL
o el Cien” [ 10 1 58160 Inttuionalstrngthenig of |eior Quality And Cost~ | open - international 2,500,000.00 000 [0 aion | 201770110 2017-01-31 2017-03-16 2017-04-20 2017-05-30 2017-06-27 2017-07-15 2018-01-11
of FTA ERP) Institutions
Component C: Road Safety
ET-FTA-749-CS-QCBS / Interventions and Quality And Cost- pendin
Change Management and IDA / 58160 Institutional Strengthening of [ Prior Eaced selection | | Open - nternational 1,600,000.00 0.00 ||t ation | 2016-12-20 2017-01-10 2017-02-23 2017-04-09 2017-05-09 2017-06-29 2017-08-03 2018-08-03
Adoption Services Selected Federal Transport P
Instiutions.
Component C: Road Safety
Interventions and
oS 1 Liba 58160 Institutional Strengthening of [Post ot Open - National 25,000.00 0.00 |pnder  ation | 2017-05-23 |2017-08-07 2017-06-13 2017-07-272017-09-13 2017-08-24 | 2017-09-13 | 2017-09-23 | 2017-12-07 | 2017-10-28 | 2017-12-13 | 2017-12-02 2019-12-31
Selected Federal Transport P
Institutions
e ol o Componert C; Road safety
Interventions ant
Zone Safety Regulation, Leaal |4 55160 Institutional Strengthening of | Prior Quallty And Cost= | open - International 2,000,000.00 0.00 [Canceled 2017-06-27 [2018-05-29 2017-07-18 | 2019-06-11 | 2017-08-31 2017-09-28 2017-10-28 2017-12-02 2018-01-06 2019-01-06
Selected Federal Transport
Implementation Guideline for Selected Fe
MoC
ET-FTA21418-C5-QCES | Component ; Road safety
Interventions an:
Comsutanton Minstyof |10/ 5g160 | instrutionl suenathening o [ st Qualty And Cost {0 ermavonal 10000000 0.00 |cancetea 2017-08-30 2017-00-20 2017-11-03 2017-12-01 2017-12-31 2018-02-04 2018-03-11 2019-03-11
Soam pacity Selected Federal Transport .
uilding Institutions
ET-FTA-48097-C5-QCBS / Component C: Road Safety
Monitoring & Evaluation for Interventions and Quality And Cost-
TRANSIPto be supenised by |I0A /58160 [ instatonalSuengtheningof | prior Qualty And €03 | o atona 50000000 [ 999.036:50 |signea 2018-02-12 |2015-03-06 | 2018-03-05 | 2015-08-10  2015-04-15 | 2015-09-24 2015-05-16 2018-06-15 | 2019-01-02 | 2018-07-20 [ 2015-05-03 | 2018-08-24 | 2019-05-07 | 2023-12-31
the Ministry of Transport. Selected Federal Transport
Local Universities only Institutions
ET-FTA69373-C5-QCES | Component C: Road Safety
Interventions and
Gender Audi & eline | 1DA 7 58160 Institutional Strengthening of [Post Quallty And Co5t= | 5pen - National 110,000.00 0.00 | Canceled 2018-07-18 [ 2018-08-18 | 2018-08-08 2018-09-21|2019-02-28 2018-10-19]2019-04-03 | 2018-11-18 | 2019-06-25 | 2018-12-23 2019-01-27 2019-07-31
9 Selected Federal Transport
Development Consultancy Fstaey
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ET-FTA-21414-C5-QCES / Component C: Road Safety
Development of Information Interventions an Quality And Cost-
Security Guidelines an IDA / 58160 Institutional Strengthening of | Prior B;:Ed‘ge‘mof Open - International 200,000.00 0.00 | Canceled 2017-08-16 2017-09-06 2017-10-20 2017-11-17 2017-12-17 2018-01-21 2018-02-25 2019-02-25
Access to Information Selected Federal Transport
Handbook Insttutions
ET-FTA-78271-C5-QCBS / Component C: Road Safety
Review and Develop Vehicle Interventions and Quality And Cost-
Competency ssurance oA /55160 [ nsvationlsuengtheing o [ rior Quatiy and Cost- o 30000000 000 [cancetea 2018-09-25 [2018-11-02 | 2018-10-16 | 2015-11-22 | 2018-11-20 2018-12-27 2018-01-26 2019-03-02 2015-04-06 2020-04-05
System and National Selected Federal Transport .
Automotive Policy Institutions
ET-FTAL73714-CS-QCES | Component C: Road Safety
Consultancy for Transforming nterventions and Quality And Cost-
Consult DA / 58160 Institutional Strengthening of | Prior Open - International 1,000,000.00 0.00 [ Canceled 2018-08-28 [2018-08-14 2018-09-18 | 2019-01-30 | 2018-11-01 2018-11-29 2018-12-29 2019-02-02 2019-03-09 2020-03-08
rivers' Licensing System in Instittional Ste Based Selection
D elected Federal Transport
nstitutions
R Compnent e Sfety
Development of Information Quality And Cost- . Pending o6 o o5 0o o L " o
e 4 peseny |10/ 58160 Institutional Strengthening of | Post Quality And Cost~ | open - National 200,000.00 000 [P ion | 2019-06-17 2019-07-08 2019-08-21 2019-09-18 2019-10-18 2019-11-22 2019-12-27 2020-12-26
Selected Federal Transport
to Information Handbook S
nstitutions
ET-FTA-161613-C5-QCBS / Component C: Road Safety
Gender Audit & Iterventions and Qualty And Cost-
Preparation) Development of | IDA / 58160 Institutional Strengthening of | Post Qualiy Open - National 110,000.00 0.00 2020-03-05 [2020-03-212020-03-26 2020-05-09 2020-06-06 2020-07-06 2020-08-10 2020-09-14 2021-09-14
ased Selection Implementation
Gender Mainstreaming Selected Federal Transport
Guidleine Institutions
Component C: Road Safety
ET-FTA-187320-CS-LCS / Interventions and Least Cost Under
External Audit Service for EFY | IDA / 58160 Institutional Strengthening of | Post Least Cos Open - National 31,000.00 000 [Under @ ion | 2021-02-24 [2021-04-14 [ 2021-03-14 2021-04-02 2021-05-02 2021-05-16 2021-06-10 2021-07-01 2023-08-24
2013 - 2015 Selected Federal Transport electior plementatio
Institutions
ET-FTA-211526-C5-QCES / Component C: Road Safety
Consultancy for ¢ v
theDevelopment of s " Quality And Cost- ! , .
sty | 107/ 58160 Institutional Strengthening of | Prior Quality And Cost- | open - Nationa 2,000,000.00 000 |Under ation | 2020-12-24 |2021-02-23 | 2021-01-14 | 2021-03-25 | 2021-02-2 2021-03-2 2021-04-26 2021-05-31 2021-07-05 2022-07-05
Selected Federal Transport
Regulation, Legal Framework Selected F
and Implementation Guideline situtions
INDIVIDUAL CONSULTANTS
Activity Reference No. / Invitation to
Description Wz i Component Review Type Method  |Market Approach| Contract Type Estimated | Actual Amount | o o occ srarus | Terms of Reference | Identified/Selected (s e e Signed Contract | Contract Completion
No. Amount (USS) (US$) TTern Contract
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
Component C: Road Safety
ET-FTA-2662-C5INDY / Interventions and Individual
DA / 58160 Institutional Strengthening of | Prior Consultant Open 500,000.00 123,347.10 | igned 2016-10-24 2016-12-09| 2017-03-02 | 2016-12-20 | 2017-06-05 | 2017-01-03 | 2017-06-02 | 2017-04-18
Enterpise Architect for FTA
Selected Federal Transport Selection
Insttutions
Component C: Road Safety
ET-FTA-6752-CS-INDV / Interventions and Individual U
Financial management DA / 58160 Institutional Strengthening of | Post Consultant Open 100,000.00 0.00 | Under 2017-02-13 | 2017-04-03 | 2017-02-13 | 2017-04-03 | 2017-02-22 | 2017-04-10 | 2017-03-07 2018-03-07
Implementation
Specialist Selected Federal Transport Selection
nstitutions
Component C: Road Safety
Interventions and Individual
ET-FTA-6793-CS-INDV / Under
DN ot |10 1 58160 Institutional Strengthening of | Post Consultant Limited 50,000.00 000 |UnSer ation | 2017-03-01 |2020-09-012017-03-06 | 2021-03-22 | 2017-03-27 | 2017-05-30 [2017-05-01 2017-10-28
Selected Federal Transport Selection
Institutions
TA21416.C5 Component C: Road Safety
oAb DA / 58160 Institutional Strengthening of |Post Consultant Open 100,000.00 000 | PG ion | 2017-08-23 2017-10-11 2017-11-01 2017-12-06 2018-09-13
Selected Federal Transport Selection
Activity b
nstitutions
ET-FTA-21413-C5-INDV /
Finance expert In order to Component C: Road Safety
assistin the closing of the Interventions and Individual Pending
assistinthe closing ofthe | pa / 58160 Institutional Strengthening of | Post Consultant Direct 16,000.00 000 [P ion | 2017-08-07 2017-08-17 2017-09-07 2017-10-12 2018-07-11
Selected Federal Transport Selection
Authority for EFY 2008 and S
nstitutions
009.
Component C: Road Safety
ET-FTA-39254-C5-INDV / Interventions an Individual v
Individual Consultant for MoC | IDA / 58160 Institutional Strengthening of | Post Consultant Direct 100,000.00 0.00 2017-12-18 | 2017-12-07| 2017-12-28 | 2018-01-12 | 2018-01-18 | 2018-09-10 | 2018-02-22 2019-02-21
Implementation
Capacity Building Selected Federal Transport Selection
Insttutions
ET-FTA-40424-CS-INDV / Component C: Road Safety
Master of ceremony for MoC Interventions and Individual
Construction Industry Council [IDA / 58160 Institutional Strengthening of | Post Consultant Open 1,500.00 000 |Under ion | 2017-12-20 [2017-12-22| 2018-02-07 | 2017-12-29 | 2018-02-28 | 2018-01-24 | 2018-04-04 2018-10-01
Establishment & Stakeholder Selected Federal Transport Selection i
Mobilization Conference nstitutions
ET-FTA-41169-CS-CDS / Component C: Road Safety
MoC proposed training at the Interventions and pendin
Ethiopian Management DA / 58160 Institutional Strengthening of | Post Direct Selection | Direct 2,500.00 0.0 | Pending 2017-12-26 2018-01-05 2018-03-11 2018-09-07
implementation
Institute on Supply Chain Selected Federal Transport
Management Institutions
ET-FTA-48153-C5-CDS / Component C: Road Safety
MoC Training for Construction Iterventions and
Contractors and Consultants [ IDA / 58160 Institutional Strengthening of |Post Direct Selection | Direct 110,000.00 000 | 2018-02-19 2018-03-01 2018-05-05 2018-11-01
implementation
at the Ethiopian Project Selected Federal Transport
Management Institute Institutions
ET-FTA-48157-C5-CDS / Component C: Road Safety
MoC Training of Trainers for Interventions and Under
Lower Level Building Sector | IDA / 58160 Institutional Strengthening of |Post Direct Selection | Direct 90,000.00 000 [Under ion | 2018-02-12 2018-02-22 2018-04-28 2018-10-25
Professionals at the Ethiopian Selected Federal Transport plementatior
Project Management Insttute Institutions
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ET-FTA-69912-CS-INDV /

Component C: Road Safety

Aoy Interventions an Individual
Specialst for TRANSI;" IDA / 58160 Institutional Strengthening of | Post Consultant Open 50,000.00 0.00 | Canceled 2018-07-23 2018-09-10 2018-10-01 2018-11-05 2019-11-05
b ementation unit Selected Federal Transport Selection
Institutions.
ET-FTA-70042-CS-INDV / Component C: Road Safety
Information Technology Interventions and Individual
Project Technical Team Leader | IDA / 58160 Institutional Strengthening of [ Post Consultant Open 80,000.00 0.00 [0 ntation | 2018-07-27 [2018-08-03 | 2018-09-14 2018-10-05 2018-11-09 2019-11-08
for TRANSIP Implementation Selected Federal Transport Selection P
Unit Institutions.
ET-FTA68839-C5INDV / Component C: Road Safety
linon e Interventions and Individual
e ooty [1DA 1 58160 Institutional Strengthening of | Post Consultant Open 50,000.00 000 | mentation | 2018-07-23 2018-09-10 2018-10-01 2018-11-05 2019-11-05
et ioncn? Selected Federal Transport Selection
plementation Un Institutions.
Component C: Road Safety
Interventions and Individual
ET-FTA-77192-CS-INDV / pending o9 . .. 1 1
Senior Procurement speciaist |'OA / 58160 Institutional Strengthening of [ Post Consultant Open 50,000.00 0.00 [F ementation | 2018-09-17 2018-11-05 2018-11-26 2018-12-31 2019-12-31
Selected Federal Transport Selection
Institutions.
ET-FTA-48106-CS-CDS /
MoC Policy and Strategy Component C: Road Safety
Training for Construction Interventions an " pending
AR IDA / 58160 Institutional Strengthening of | Post Direct Selection [ Direct 202,000.00 0.00 [P ation | 2018-02-12 2018-02-22 2018-04-28 2018-07-20
Selected Federal Transport
delivered by the Ethiopian B
nstitutions
Civil Service University
Component C: Road Safety
ET-FTA-135350-CS-INDV / Interventions and Individual Under
Business Process Tram Leader | IDA / 58160 Institutional Strengthening of | Post Consultant Open 167,160.00 0.00 [ ™ imemmn 2019-10-23 | 2019-10-16 | 2019-12-11 2020-01-01 2020-02-05 2023-11-30
for FTA TRANSIP Selected Federal Transport Selection P
Institutions.
Component C: Road Safety
ET-FTA-138914-CS-INDV / Interventions and Individual Und
Senior Software Expert for FTA | IDA / 58160 Institutional Strengthening of | Post Consultant Open 45,390.00 0.00 | Pnoer 2019-10-31 |2019-10-16 | 2019-12-19 2020-01-09 2020-02-13 2023-11-30
Implementation
TRANSI Selected Federal Transport Selection
Institutions.
Component C: Road Safety
ET-FTA-138916-CS-INDV / Interventions and Individual Under
Senior Database Expert for [ IDA / 58160 Institutional Strengthening of | Post Consultant Open 45,390.00 0.00 [0 ntation | 2019-10-31 [2021-03-11]2019-12-19 2020-01-09 2020-02-13 2023-11-30
FTA TRANSIP Selected Federal Transport Selection P
Institutions.
A o Component C: Road Safety
Security Expert for FTA IDA / 58160 Institutional Strengthening of [ Post Consultant Open 45,390.00 0.00 [ ementation | 2019-10-31 |2019-10-16{ 2019-12-19 2020-01-09 2020-02-13 2023-11-30
N Selected Federal Transport Selection
Institutions.
Component C: Road Safety
ET-FTA-152364-CS-INDV / Interventions and Individual
Garder Spocialist IDA / 58160 Institutional Strengthening of | Post Consultant Open 50,000.00 1,355.24 | Signed 2020-01-06 | 2020-03-30 | 2020-02-24| 2020-09-01| 2020-03-16 | 2020-09-01 [ 2020-04-20 | 2020-08-23 [ 2021-04-20
P Selected Federal Transport Selection
Institutions
Component C: Road Safety
ET-FTA-198898-CS-CDS / Interventions and
Phase I Enterprise IDA / 58160 Institutional Strengthening of | Post Direct Selection | Direct 96,000.00 0.00 [ canceled 2020-10-12 |2020-10-15 2020-10-22 2020-12-26 2021-09-30
Architecture Consultant Selected Federal Transport
Institutions
Component C: Road Safety
ET-FTA-199189-C5-CDS / Interventions an Under
External Audit Service for EFY | IDA / 58160 Institutional Strengthening of [ Post Direct Selection | Direct 7,800.00 0.00 {08 et 2020-10-19 | 2020-10-26 | 2020-10-24 | 2020-10-28 2020-11-09 2020-12-20
Selected Federal Transport plementation
Institutions
Component C: Road Safety
ET-FTA-200589-CS-INDV / Interventions an Individual Under
Phase Il Enterprise IDA / 58160 Institutional Strengthening of [ Post Consultant Direct 96,000.00 0.00 2020-10-25 |2021-03-10 2020-11-04 | 2021-03-12 | 2020-11-15 | 2021-04-09 [ 2020-12-20 2021-09-30
Implementation
Architecture Consultant Selected Federal Transport Selection
Institutions
ET_FTA-209216-C5-CDS / Component C: Road Safety
Training on policy research, Jnterventions an Pending
" |ibA 58160 Institutional Strengthening of [ Post Direct Selection | Direct 4,000.00 0.00 2020-12-12 2020-12-22 2021-02-25 2021-08-24
standard preparation and implementation
Selected Federal Transport
presentation
Institutions
Component C: Road Safety
Interventions an Individual
ET-FTA-210938-CS-INDV / |pp 58160 Institutional Strengthening of [ Post Consultant Open 50,000.00 0.00 [V 2020-12-30 |2020-12-22| 2021-02-03 2021-02-24 2021-03-16 2022-03-15
Senior Database Expert Implementation
Selected Federal Transport Selection
Institutions.
Component C: Road Safety
ET-FTA-214621-CS-INDV / Interventions an Individual
Phase Il Enterprise IDA / 58160 Institutional Strengthening of [ Post Consultant Open 130,000.00 0.00 2021-02-08 |2021-01-28) 2021-03-29 2021-04-19 2021-05-24 2021-11-20
Implementation
Architecture Consultant Selected Federal Transport Selection
Institutions.
ET-FTA-221684-CS-INDV /
Individual Consultant as a
Technical Project Coordinator Component C: Road Safety
for Transport System Interventions and Individual
Improvement Project the IDA / 58160 Institutional Strengthening of [ Post Consultant Open 45,000.00 0.00 2021-02-26 |2021-03-08) 2021-04-16 2021-05-07 2021-06-11 2021-12-08
Implementation
duration of 12 months (one Selected Federal Transport Selection

yean with a possibility of
extending the contract based
on performance,

Institutions.
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ET-FTA-221705-CS-INDV /
Individual Consultant as a
Project Support Coordinator

Component C: Road Safety

for Transport System Interventions and Individual Under
Improvement Project the IDA / 58160 Institutional Strengthening of | Post Consultant Open 35,000.00 0.00 2021-02-28 |2021-03-08| 2021-04-18 2021-05-09 2021-06-13 2021-12-10
Implementation
duration of 12 months (one Selected Federal Transport Selection
vean) with a possibility of Institutions
extending the contract based
on performance,
Component C: Road Safety
ET-FTA-229221-CS-INDV / Interventions an Individual Under
Advisor to the Ministry of | IDA / 58160 Institutional Strengthening of [ Post Consultant Limited 112,000.00 0.00 2021-04-19 |2021-04-18| 2021-04-23 2021-04-27 2021-05-10 2024-01-08
implementation
Transport Selected Federal Transport Selection
Institutions
Component C: Road Safety
ET-FTA-234543-CS-INDV / Interventions an Individual Under
Senior Advisor to the Ministry | IDA / 58160 Institutional Strengthening of | Post Consultant Limited 128,000.00 0.00 <! 2021-07-30 | 2021-07-29| 2021-08-03 2021-08-09 2021-08-20 2024-01-09
Implementation
of Transport Selected Federal Transport Selection
Institutions.
Component C: Road Safety
Interventions an
ET-FTA-243567-C5-CDS /
Copacity tuiding 1raiming [ 10A 1 58160 Institutional Strengthening of [ Post Direct Selection | Direct 31,000.00 0.00 [P ation | 2021-08-16 2021-08-26 2021-10-30 2022-03-31
Selected Federal Transport
Institutions.
Component C: Road Safety
ET-FTA-247311-CS-INDV / Interventions and Individual pendin
Special Advisor to the Minister | IDA / 58160 Institutional Strengthening of | Post Consultant Limited 116,000.00 0.00 [fening 2021-08-16 2021-08-24 2021-09-14 2021-10-19 2023-12-31
implementation
of Transport Selected Federal Transport Selection

Institutions.

Page's




