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Procurement Plan for TRANSIP (P151819)

. General
1. Bank’s approval Date of the procurement Plan: Original: March 25,
2015 Revision V1 of Updated Procurement Plan, April 24, 2017
2. Date of General Procurement Notice: October 22, 2015
3. Period covered by this procurement plan: 7/¢e procurement period of
project covered from year 2016-2017
Il. Goods and Works and non-consulting services
1. Prior Review Threshold: Procurement Decisions subject to Prior Review
by the Bank as stated in Appendix 1 to the Guidelines for Procurement.
Procurement Method Prior Review Comments
Threshold
us$
1. | ICB / NCB (Goods) Above US$ 1.0/0.5m All
2. | ICB / NCB (Works) Above US$ 5.0/7.0 m All
3. Non-Consultant Services NA
2. Pre-qualification. Bidders for not identified shall be prequalified in
accordance with the provisions of paragraphs 2.9 and 2.10 of the
Guidelines.
3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of
the Guidelines: Not Applicable
4. Reference to (if any) Project Operational/Procurement Manual: Project
Implementation Manual for World Bank Loan Project: Transport Systems
Improvement Project, February 2015 issued by AARTB
5. Summary of the Procurement Packages planned during the first 18 months
after project effectiveness
1 2 3 4 5 6 7
Ref. | Descriptio | Estimate | Packages | Domest Review Commen
No. n d ic by Bank ts
Cost Prefere (Prior /
Us$ nce Post)
million (yes/no
Summary 20.7 3 No Prior
of the ICB
(Works)

April 27, 2017




Summary
of the ICB
(Goods)

66.8

No

Prior

ITS and
other
Goods

Summary
of the NCB
(Works)

5.0

NA

Prior

Summary
of the NCB
(Goods)

0.45

NA

Post

Summary
of the ICB
(Non-
Consultant
Services)

NA

NA

I1l. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by
Bank as stated in Appendix 1 to the Guidelines Selection and Employment
of Consultants:

Selection Method Prior Review Comment
Threshold
1. | Competitive Methods (Firms) Above US$ 200,000
2. | Single Source (Firms) na
3. | Individual Above US$ 100,000
2. Short list comprising entirely of national consultants: Short list of

consultants for services, estimated to cost less than $_300,000_equivalent
per contract, may comprise entirely of national consultants in accordance
with the provisions of paragraph 2.7 of the Consultant Guidelines.

4, Consultancy Assignments with Selection Methods and Time Schedule
1 2 3 4 5 6
Ref. No. Description | Estimate | Packages | Review Comments
of d by Bank
Assignment | Cost (Prior /
us$ Post)
million
Summary 39.0 22 Prior
of number
of
contracts
that will be
let under
QCBS

April 27, 2017




Summary
of number
of
contracts
that will be
let under
other
methods

1.93

Post

IC

April 27, 2017




PROCUREMENT
PLAN

Ethiopia : Ethiopia: Transport Systems Improvement Project (TRANSIP)

General Information

Country:

Project ID:
Project Name:

Loan / Credit No:
Executing Agency(ies

Ethiopia
P151819

Bank’s Approval Date of the Original Procurement Plan:
Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-13

Da

te:
Ethiopia: Transport Systems Improvement Project (TRANSIP)

IDA / 58160

Federal Road Transport Authority

2016-10-20

WORKS
PRI AR e Gt ) Procurement | Prequalification | High SEA/SH | Procurement | Esumated T Actual T-p oo T aft pre—qualification |  Prequalification PRIBICEING Specific Procurement | Bidding Documents as | Proposal Submission /| Bio) Evaluation Report ) Contr
Description Component Review Type Method |Market Approach ° mount | Amount 2 Document / 2 ! and Recommendation | Signed Contract
No. Process Y/N) Risk Document Type| AL Ueg® | status Evaluation Report umen Notice / Invitation Issued Opening / Minutes s Comple
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Pianned | Actual | Planned |
I I I I I I I I ]
GOODS
A“"’“‘ée":cffi’e‘ﬁ:: WL 77 iy G S— e Method | Market Approach|  Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification | Prequalification %f:mg:[‘"/‘—‘ Specific Procurement | Bidding Documents as | Proposal Submission / fr"‘f’?’:(‘;:f':;‘"'sz‘:fo‘: ST | P
2 No. [ 2 B2 Process ¥/N) Amount (USS) (Us$) Status ocuments Evaluation Report — Notice / Invitation Issued Opening / Minutes Tor Award 2 C
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Pianned | Actual | Planned | Actual | Planned | Actual
Component C: Road Safety
Interventions and
SFTas032-G0-0 /2 |ioa sstc0 | sinsioratSvenstheningof [ ost Reauestior |\ g Sigle stage - one 2600000 000 |cancetea 2017-03-20 20170515 20171111
Selected Federal Transport P
Institutions
ET-FTA-21216-GO-RF8 / 4
WD DC Diesel Pick up, 2 units ﬁ?gf:::g:fa:gad safery
o v Federal Police b/ 5160 Institutional Strengthening of [Post Request for Bids | Open - National [ Singje Stage - One 864,000.00 0.00 [ Canceled 2017-08-21 2017-08-26 2017-10-07 2017-11-06 2017-12-11 2018-06-09
esel , 5 units, Selected Federal Transport clope
MoC and 1 for FTA Selected
Y midi bus for Federal Police nstitutions
ET-FTA-40377-GO-RF8 /
Printing of Construction Component C: Road Safety pendin
Council Establishment Request for Single Stage - One 9
DA / 58160 Institutional Strengthening of |Post Open - National 1000000 0.00 [implementati 2017-12-27 2018-02-21 2018-08-20
Regulation and Reasearch Institional Ste Quotations Envelope
Document on Construction for elected Federal Transport on
Insttutions
ET-FTA-49676-GO-UN /
Vehicles 10 Unit - Transport
Authority - 2 units 4WD DC Component C: Road Safety
Pickup and 2 units 4WD Interventions an N Agencies
Hardtop -~ Ministry of IDA / 58160 Institutional Strengthening of | Prior ‘Dmg‘) Direct 1,400,000.00 387,139.19 |Signed 2018-02-26 | 2018-03-07 | 2018-03-03 2018-04-07 [ 2018-03-23 | 2018-10-04
Construction - 4 units 4WD Selected Federal Transport
Hardtop-- Federal Traffic Institutions
Police - 2 units 4WD DC
Pickup
Component C: Road Safety
ET-FTA-126891-GO-UN / 7 Interventions and N Agencies
units of motorcycles with IDA / 58160 Institutional Strengthening of | Post ‘Dmg‘) Direct 201,200.00 0.00 | implementati 2019-08-22 | 2019-08-16 | 2019-08-27 | 2019-08-16 2019-10-01 2020-03-29
spare parts and accessories Selected Federal Transport
Insttutions
Component C: Road Safety
Interventions and
ET-FIA-151234-CO-RFQ /|15y 5160 Institutional Strengthening of | Post Request for Limited Single Stage - One 35,000.00 0.00 [implementat 2019-12-26 2020-02-12 2020-03-04
Offce furniture Quotations Envelope
Selected Federal Transport
Insttutions
Component C: Road Safety
ET-FTA-151238-GO-RFQ / Interventions and Request for Single Stage - O Pending
normaton technalooy |10 /58160 [ mstrutonalSwengthening of | post Restior |\ ingle Stage - one 50,0000 0,00 |implementat 2015-12-28
equipment Selected Federal Transport P on
Insttutions
ET-FTA-185705-GO-RFB / Component C: Road Safety
Disinfectant for surfaces Interventions and Request for Single Stage - O Pending
ypochiote solution 6.05% [ 1A /58160 | Insational suenathening o [ost Reestior || inleStag - One 3470000 0.00 | mplementa 2020-08-10 2020-10-05 2020-11-30
(regular cleaning) or 0.5% Selected Federal Transport P on
(Disinfection of spill Institutions
Component C: Road Safety
ET-FTA-185706-GO-RFB / Iterventions and request for Single Stage - One Pending
Alcohol based hand rub DA / 58160 Institutional Strengthening of | Post a Limited gle Stag 23,700.00 0.00 [implementat 2020-08-12 2020-10-07 2020-12-15
Quotations velope
solution Selected Federal Transport on
Institutions
Component C: Road Safety
Iterventions and ndin
ET-FTA-185707-CORFB/ | ipa / 58160 Institutional Strengthening of |Post Request for Limited Single Stage - One 31,500.00 0.00 [ Implementati 2020-08-12 2020-10-07 2020-12-15
Gloves non-sterile Quotations Envelope
Selected Federal Transport on
Insttutions
Component C: Road Safety
Interventions and ndin
ITAIST0GORE ] (o0 se160 | e stagtnenng of [ o re e | singesage - one 10000 000 | 2020-08-10 2020-10:05 2010803
overall go Selected Federal Transport uotations clope on
Institutions
Component C: Road Safety
Interventions and Under
N T ASSTI-COREE ] b/ 58160 Institutional Strengthening of [Post Feauest vor Limited Single Stage - One 75,600.00 0.00 [ Implementati 2020-08-12| 2020-08-20 2020-10-07 2020-12-31
edical mas| Selected Federal Transport uotations nvelope on
Institutions
Component C: Road Safety
Interventions an Pendin
ETFTA-186162-CO-RFQ /1 |5y 55160 Institutional Strengthening of | Post Request for Limited Sl Stage - One 4,100.00 0.00 2020-08-10 2020-10-05 2020-11-30

R Thermometer

Selected Federal Transport
Institutions.

Quotations

Envel

Implementati
on
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ET-FTA-195109-GO-UN / 1 Component C: Road Safety
Notebook (20 units) Interventions an:
2. Notebook (20 units) IDA / 58160 Institutional Strengthening of [ Prior :JDN”:(QS"““ Direct 167,000.00 0.00 | Canceled 2020-09-30 2020-10-05 2020-11-09 2021-05-08
Videoconferencing System (4 Selected Federal Transport
) Institutions
ET-FTA201489-GO-UN | 4 Component C: Road Safety
units of Videoconferencin Interventions and UN Agencies Pending
Cretem and 20 anite of 9 |ioa /58160 Institutional Strengthening of | Post ‘D”efn Direct 167,000.00 0.00 | Implementati 2020-10-28 2020-11-02 2020-12-07 2021-06-05
Notehook ' Selected Federal Transport on
ftebool Institutions
NON CONSULTING SERVICES
Activity Reference No. / . . . _— N N Draft Bidding N N Bid Evaluation Report
e Loan / Credit Procurement Prequalification Estimated Actual Amount | Process | Draft Pre-qualification Prequalification Specific Procurement | Bidding Documents as | Proposal Submission / N "
DescHtion No. ComEcuert (T etk Marks Spprea Process Y/N) Amount (USS) (Uss) Status Documents Evaluation Report i"s:"g“:{:;‘ Notice / Invitation ed Opening / Minutes | 3" Ref;?':m:r’;da“"" Slonsdicopracfjcontacicempiich
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
ET-FTA-40369-NC-DIR / Component C: Road Safety
 Construct Pending
Industry Council and DA / 58160 Institutional Strengthening of | Post Direct Selection [ Direct 80,000.00 0.00 | implementati 2017-12-22 2017-12-27 2018-01-31 2018-07-30
Stakeholder Mobilization of Selected Federal Transport on
the Ministry of Construction Institutions
ET-FTA-40374-NC-DIR / Component C: Road Safety
= A Interventions and Pending
TelewsionandRadlo. | 1oa 155160 | msunaional suengtheningof [ post e elecion | birect 1840000 0.00 [implementat 2017-12-20 2017-12-25 2018-01-20 2018-07-2
ounc Selected Federal Transport on
conference Institutions.
CONSULTING FIRMS
Activity Reference No. / T ./ credit Contract Type Estimated | Actual Amount Expression of Interest | Short List and Draft | Request for Proposals | Opening of Technical Evaluation of Eailili Al e
Description s Component Review Type Method  |Market Approach ) e Process Status | Terms of Reference o A et g A i || e Report anccifnr;v;ﬁ Signed Contract | Contract Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
ET-FTAC543-C5-QCES / Component C: Road Safety
Interventions and
Desan and Superviion of the |15/ 5160 | nstuconal Swengthening of | prio Qualty And Cost {0 termaiona 705000000 | 4.462.82000 [signea 2017-03-27 [2018-07-10| 2017-04-16 | 2015-01-30 [ 2017-05-30 | 015-05-25 2017-07-04 | 2019-05-02 | 2017-08-18 [2019-10- 18 2017-09-11 | 2020-01-01 2017-10-09  020-01-10 | 2015-05-16
Selected Federal Transport 5
Infrustructure and Sysetems. selected Fe
ET-FTA720-C5-QCES / Component C: Road Safety
Interventions and
Institutaional Strengthening to Quality And Cost- B o1 oL 05 oa 0. o6 o7 oL
e Cien” [ 10 1 58160 Inttuional Strngthenig of |eior Quality And Cost~ | open - International 2,500,000.00 000 [0 vaion | 201770110 2017-01-31 2017-03-16 2017-04-20 2017-05-30 2017-06-27 2017-07-15 2018-01-11
of FTA ERP) Institutions
Component C: Road Safety
ET-FTA-749-CS-QCBS / Interventions and
Change Management and | IDA / 58160 Institutional Strengthening of [ Prior Quality And Cost- | e — International 1,600,000.00 0.00 | Pending 2016-12-20 2017-01-10 2017-02-23 2017-04-09 2017-05-09 2017-06-29 2017-08-03 2018-08-03
Based Selection Implementation
Adoption Services Selected Federal Transport
Instiutions.
Component C: Road Safety
Interventions and
oS 1 LiDA 58160 Institutional Strengthening of [Post oot Open - National 25,000.00 0.00 [0 ntation | 2017-05-23 [2017-08-07| 2017-06-13 2017-07-272017-09-13 2017-08-24 | 2017-09-13 | 2017-09-23 | 2017-12-07 | 2017-10-28 | 2017-12-13 | 2017-12-02 2019-12-31
Selected Federal Transport P!
Institutions.
Dirv'jx;“‘;ﬁo,’ccjgﬂfﬁg" Component C: Road Safety
Zone Safety Reguation.Lewl | 100 55160 | msvnionl sengthening of [ Qualty And Cost- o, ! 2,000,00000 000 [¥ 2017-06-27 [2018-05-29 | 2017-07-18| 2019-06-11 [2017-08-31 2017-09-28 2017-10-28 2017-12-02 2018-01-06 2019-01-06
Framework and nstitutional Strengthening of | Prior Based Selection | OPe" - International 000, Implementation
Selected Federal Transport
Implementation Guideline for Selected Fe
MoC
ET-FTA21418-C5-QCES | Component ; Road safety
Interventions an:
Comsuant on MY O |1 55160 [ msational suenathening of [ post Qualty And Cost {0 ermavonal 10000000 0.00 |canceea 2017-08-30 2017-00-20 2017-11-03 2017-12-01 2017-12-31 2018-02-04 2018-03-11 2010-03-11
Buildin pacity Selected Federal Transport .
uilding Institutions
ET-FTA-48097-C5-QCBS / Component C: Road Safety
Monitoring & Evaluation for Interventions and
TRANSIP to be supervised by [ IDA / 58160 Institutional Strengthening of | Prior Quallty And Co5t= | open - National 500,000.00 999,036.50 |signed 2018-02-12 [2018-03-06 | 2018-03-05 [ 2018-08-10 | 2018-04-18 | 2018-09-24 2018-05-16 2018-06-15 [ 2019-01-02| 2018-07-20| 2019-05-03 | 2018-08-24 | 2019-05-07| 2023-12-31
the Ministry of Transport. Selected Federal Transport
Local Universities only Institutions
ET-FTA69373-C5-QCES | Component C: Road Safety
Interventions and
Gender Audit & deline | 1DA 7 58160 Institutional Strengthening of [Post Quallty And Co5t= | open - National 110,000.00 0.00 | Canceled 2018-07-18 [ 2018-08-18 | 2018-08-08 2018-09-21|2019-02-28 2018-10-19]2019-04-03 | 2018-11-18 | 2019-06-25 | 2018-12-23 2019-01-27 2019-07-31
9 Selected Federal Transport
Development Consultancy pioinivenie
ET-FTA-21414-C5-QCBS / Component C: Road Safety
Development of Information Interventions and
Security Guidelines and IDA / 58160 Institutional Strengthening of [ Prior SA“:E‘:VS:‘:‘:‘E)‘:‘“' Open - International 200,000.00 0.00 [ canceled 2017-08-16 2017-09-06 2017-10-20 2017-11-17 2017-12-17 2018-01-21 2018-02-25 2019-02-25
Access to Information Selected Federal Transport
Handbook Instiutions.
ET-FTA-78271-CS-QCBS / Component C: Road Safety
Review and Develop Vehicle Interventions and
Competency Assurance DA / 58160 Institutional Strengthening of | Prior Quality And o5t | open - International 900,000.00 0.00 | Canceled 2018-09-25 [2018-11-02 | 2018-10-16 [ 2018-11-22 | 2018-11-20 2018-12-27 2019-01-26 2019-03-02 2019-04-06 2020-04-05
System and National Selected Federal Transport ased Selectior
Automotive Policy Institutions
ET-FTA73714-C5-QCES | Component C: Road Safety
Interventions an
Goneuliancy for Transforming b / ss160 Institutional Strengthening of [ Prior Quality And Cost= | open - 1,000,000.00 0.00 [ Canceled 2018-08-28 [2018-08-14 2018-11-01 2018-11-29 2018-12-29 2019-02-02 2019-03-09 2020-03-08
Drivers Liensing $ystem in Seced Federa Tanspor ased Selection
P Instiutions
T-FTALLL1741-C5-QCBS / Component C: Road Safety
Interventions an
St o romaten |ioa s ss1e0 Institutional Strengthening of | Post Quality And Cost- | o0 Natjonal 200,000.00 0.00 | Pending 2019-06-17 2019-07-08 2019-08-21 2019-09-18 2019-10-18 2019-11-22 2019-12-27 2020-12-26
Security Guidelines & Access ettutional strengthening Based Selection Implementation
o nformation Handbaok Selected Federal Transpo
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ET-FTA-161613-CS-QCBS /
Gender Audit &

Component C: Road Safety
Interventions an

Quality And Cost-

Preparation/Development of | IDA / 58160 Institutional Strengthening of | Post Open - National 110,000.00 0.00 [V 2020-03-05 | 2020-03-21)2020-03-26 2020-05-09 2020-06-06 2020-07-06 2020-08-10 2020-09-14 2021-09-14
Based Selection Implementation
Gender Mainstreaming Selected Federal Transport
Guidleine Insttutions
Component C: Road Safety
ET-FTA-187320-CS-LCS / Interventions and Least Cost pendt
External Audit Service for EFY |IDA / 58160 Institutional Strengthening of | Post east Cos| Open - National 31,000.00 0.00 | Pending 2021-02-24 2021-03-14 2021-04-02 2021-05-02 2021-05-16 2021-06-10 2021-07-01 2023-08-24
Selection Implementation
2013 - 2015 Selected Federal Transport
Institutions
INDIVIDUAL CONSULTANTS
Activity Reference No. / Invitation to
pLer I i ) .
Description Lz i Component Review Type Method  |Market Approach| Contract Type Estimated | Actual Amount | p o occ srarus | Terms of Reference | Identified/Selected (s e Signed Contract | Contract Completion
No. Amount (USS) (US$) TG Contract
Planned | _Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
Component C: Road Safety
ET-FTA-2662-C5INDY / Interventions an Individual
DA / 58160 Institutional Strengthening of | Prior Consultant Open 500,000.00 123,347.10 | Signed 2016-10-24 2016-12-09| 2017-03-02 | 2016-12-20 | 2017-06-05 | 2017-01-03 | 2017-06-02 | 2017-04-18
Enterpise Architect for FTA
Selected Federal Transport Selection
Insttutions
Component C: Road Safety
ET-FTA-6752-CS-INDV / Interventions and Individual
Financial management DA / 58160 Institutional Strengthening of | Post Consultant Open 100,000.00 0.00 2017-02-13 | 2017-04-03 | 2017-02-13 | 2017-04-03 | 2017-02-22 | 2017-04-10 | 2017-03-07 2018-03-07
Implementation
Specialist Selected Federal Transport Selection
Institutions
Component C: Road Safety
Interventions and Individual
ET-FTA-6793-CS-INDV /
N o |10 1 58160 Institutional Strengthening of | Post Consultant Limited 50,000.00 000 |UnSer vaton | 2017-03-01 |2018-10-31] 2017-03-06 2017-03-27|2017-05-30 | 2017-05-01 2017-10-28
Selected Federal Transport Selection
Institutions
TA21416.C5. Component C: Road Safety
Sramecsvoy) o€ ae i i
oAb DA / 58160 Institutional Strengthening of |Post Consultant Open 100,000.00 000 [P ion | 2017-08-23 2017-10-11 2017-11-01 2017-12-06 2018-09-13
Selected Federal Transport Selection
Activity b
nstitutions
ET-FTA-21413-CS-INDV /
Finance expert In order to Component C: Road Safety
assistin the closing of the Interventions and Individual Pending
assistinthe closing ofthe | pa / 58160 Institutional Strengthening of | Post Consultant Direct 16.000.00 000 [P ion | 2017-08-07 2017-08-17 2017-09-07 2017-10-12 2018-07-11
Selected Federal Transport Selection
Authority for EFY 2008 and Selected e
2009.
Component C: Road Safety
ET-FTA-39254-CS-INDV / Interventions and Individual g
Individual Consultant for MoC | IDA / 58160 Institutional Strengthening of | Post Consultant Direct 100,000.00 0.00 | Pn9er 2017-12-18 | 2017-12-07 | 2017-12-28| 2018-01-12 | 2018-01-18 | 2018-09-10 | 2018-02-22 2019-02-21
Implementation
Capacity Building Selected Federal Transport Selection
Insttutions
ET-FTA-40424-CS-INDV / Component C: Road Safety
Master of ceremony for MoC Interventions and Individual U
Consroction Induskty Counl |I0A 155160 | inseutional swengihening o [ ost Conitant [open 150000 oo |urder | 2017-12-20 [p017-12-22 | 2018-02-07 | 2017-12-29 | 2015-02-25 | 2015-01-24 2ots-04-04 2015-10-01
Establishment & Stakeholder Selected Federal Transport Selection i
Mobilization Conference nstitutions
ET-FTA-41169-CS-CDS / Component C: Road Safety
MoC proposed training at the Interventions and pendin
Ethiopian Management DA / 58160 Institutional Strengthening of | Post Direct Selection | Direct 2,500.00 0.0 | Pending 2017-12-26 2018-01-05 2018-03-11 2018-09-07
implementation
Institute on Supply Chain Selected Federal Transport
Management Institutions
ET-FTA-48153-C5-CDS / Component C: Road Safety
MoC Training for Construction Iterventions and Under
Contractors and Consultants [ IDA / 58160 Institutional Strengthening of |Post Direct Selection | Direct 110,000.00 000 | 2018-02-19 2018-03-01 2018-05-05 2018-11-01
implementation
at the Ethiopian Project Selected Federal Transport
Management Institute Institutions
ET-FTA-48157-C5-CDS / Component C: Road Safety
MoC Training of Trainers for Interventions and Under
Lower Level Building Sector | IDA / 58160 Institutional Strengthening of | Post Direct Selection | Direct 90,000.00 000 [Under on | 2018-02-12 2018-02-22 2018-04-28 2018-10-25
Professionals at the Ethiopian Selected Federal Transport plementatior
Project Management Insttute Institutions
ET-FTA-69912-CS-INDV / component C: Read Safety ndividual
oo Te s IDA / 58160 Institutional Strengthening of [Post Consultant Open 50,000.00 0.00 [ Canceled 2018-07-23 2018-09-10 2018-10-01 2018-11-05 2019-11-05
P Selected Federal Transport Selection
implementation Unit
Institutions
ET-FTA-70042-CS-INDV / Component C: Road Safety
Information Technology Interventions an Individual Under
Project Technical Team Leader | IDA / 58160 Institutional Strengthening of | Post Consultant Open 80,000.00 000 [Under on | 2018-07-27 [2018-08-03 2018-09-14 2018-10-05 2018-11-09 2019-11-08
for TRANSIP Implementation Selected Federal Transport Selection P
unit Institutions
e s o,
Information Technology DA / 58160 Institutional Strengthening of | Post Consultant Open 50,000.00 0.00 [Under 2018-07-23 2018-09-10 2018-10-01 2018-11-05 2019-11-05
Specialist for the TRANSIP Insttutional Srengthening Consulta Implementation
Implementation Unit elected Federal Transpo electior
Insttutions
Component C: Road Safety
Interventions an Individual
ET-FIA-77192-CS-INDV | |15/ 55160 Institutional Strengthening of |Post Consultant Open 50,000.00 0.00 [Pending 2018-09-17 2018-11-05 2018-11-26 2018-12-31 2019-12-31
Senor Procurement Specialist Implementation
Selected Federal Transport Selection
Institutions
ET-FTA-48106-CS-CDS /
i jiompneponss Component : oad ey
Training for Construction 5, / 55160 Institutional Strengthening of | ost Direct Selection | Direct 202,000.00 000 |Pending on | 20180212 2018-02-22 2018-04-28 2018-07-20

Sector Leadership to b
delivered by the Ethiopian
Civil Service University

Selected Federal Transport
Institutions
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Component C: Road Safety

ET-FTA-135350-CS-INDV / Interventions an Individual u
Business Process Tram Leader | IDA / 58160 Institutional Strengthening of [ Post Consultant Open 167,160.00 0.00 [0 cation | 2019-10-23 [2019-10-16] 2019-12-11 2020-01-01 2020-02-05 2023-11-30
for FTA TRANSIP Selected Federal Transport Selection P
Institutions.
Component C: Road Safety
ET-FTA-138914-CS-INDV / Interventions and Individual
Senior Software Expert for FTA|IDA / 58160 Institutional Strengthening of [ Post Consultant Open 45,390.00 0.00 2019-10-31 |2019-10-16] 2019-12-19 2020-01-09 2020-02-13 2023-11-30
Implementation
TRANSI Selected Federal Transport Selection
Institutions.
Component C: Road Safety
ET-FTA-138916-CS-INDV / Interventions and Individual
Senior Database Expert for [ IDA / 58160 Institutional Strengthening of | Post Consultant Open 45,390.00 0.00 [0 ntation | 2019-10-31 [2019-10-16] 2019-12-19 2020-01-09 2020-02-13 2023-11-30
FTA TRANSIP Selected Federal Transport Selection P
Institutions.
Component C: Road Safety
T s oo/ Interventions and Individual
Security Expert for FTA IDA / 58160 Institutional Strengthening of [ Post Consultant Open 45,390.00 0.00 [ ementation | 2019-10-31 |2019-10-16{ 2019-12-19 2020-01-09 2020-02-13 2023-11-30
Selected Federal Transport Selection
TRANSIP ;
nstitutions
Component C: Road Safety
ET-FTA-152364-C5-INDV / Interventions and Individual
Gender Specialist IDA / 58160 Institutional Strengthening of | Post Consultant Open 50,000.00 1,355.24 [ signed 2020-01-06 |2020-03-30 | 2020-02-24| 2020-09-01| 2020-03-16 | 2020-09-01 [ 2020-04-20 | 2020-08-23 [ 2021-04-20
Selected Federal Transport Selection
Institutions
Component C: Road Safety
ET-FTA-198898-CS-CDS / Interventions and
Phase I Enterprise IDA / 58160 Institutional Strengthening of | Post Direct Selection | Direct 96,000.00 0.00 [ canceled 2020-10-12 |2020-10-15 2020-10-22 2020-12-26 2021-09-30
Architecture Consultant Selected Federal Transport
Institutions
Component C: Road Safety
ET-FTA-199189-C5-CDS / Interventions and Under
External Audit Service for EFY | IDA / 58160 Institutional Strengthening of [ Post Direct Selection | Direct 7,800.00 0.00 [1e 2020-10-19 |2020-10-26 | 2020-10-24 | 2020-10-28 2020-11-09 2020-12-20
Selected Federal Transport implementation
Institutions
Component C: Road Safety
ET-FTA-200589-CS-INDV / Interventions and Individual Under
Phase Il Enterprise IDA / 58160 Institutional Strengthening of [ Post Consultant Direct 96,000.00 0.00 2020-10-25 |2020-10-25] 2020-11-04 2020-11-15 2020-12-20 2021-09-30
Architecture Consultant Selected Federal Transport Selection Implementation
P
Institutions
ET-FTA-209216-C5-CDS / Component C: Road Safety
Training on policy research, Interventions and Pending
" |ibA 58160 Institutional Strengthening of [ Post Direct Selection | Direct 4,000.00 0.00 [ mentation | 2020-12-12 2020-12-22 2021-02-25 2021-08-24

standard preparation and
presentation

Selected Federal Transport
Institutions
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